Letting Date: August 19, 2010, 10:30 A.M.
Call Order: 100 **Contract ID:** 100475
J/P No.: 25331(06) **Project No.:** ERSTP-108C(279)ER **Contract Time:**
County: CADDO, GRADY
Description: BRIDGE AND APPROACHES COUNTY ROAD(NS-275): OVER THE WASHITA RIVER OVERFLOW, 0.10 MILES NORTH OF THE US-62 JUNCTION. PROJECT LENGTH = 0.113 MILES

	VENDORNAME	PROPOSALITEMTO		
1	K & R BUILDERS, INC.	589,562.40	91.87	100.00
	Engineer's Estimate	641,714.00		
2	Cimarron Construction Company, LLC	659,985.49	102.85	111.94
3	EARTH BUILDERS, L.P.	786,943.00	122.63	133.48

Letting Date: August 19, 2010, 10:30 A.M.
Call Order: 100 **Contract ID:** 100475

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0001	**ROADWAY**			
0001	201 0102	CLEARING AND GRUBBING	1.000 LSUM	
	Engineer's Estimate		**2,500.00**	**2,500.00**
1	K & R BUILDERS, INC.		14,900.00	14,900.00
2	Cimarron Construction Company, LLC		5,494.60	5,494.60
3	EARTH BUILDERS, L.P.		5,000.00	5,000.00
0002	202(A) 0183	UNCLASSIFIED EXCAVATION	4,477.000 CY	
	Engineer's Estimate		**5.00**	**22,385.00**
1	K & R BUILDERS, INC.		10.00	44,770.00
2	Cimarron Construction Company, LLC		6.41	28,697.57
3	EARTH BUILDERS, L.P.		5.00	22,385.00
0003	202(C) 0184	UNCLASSIFIED BORROW	15,311.000 CY	
	Engineer's Estimate		**6.00**	**91,866.00**
1	K & R BUILDERS, INC.		6.50	99,521.50
2	Cimarron Construction Company, LLC		6.48	99,215.28
3	EARTH BUILDERS, L.P.		8.00	122,488.00
0004	223 2801	TEMPORARY SILT FENCE	2,000.000 LF	
	Engineer's Estimate		**2.00**	**4,000.00**
1	K & R BUILDERS, INC.		1.50	3,000.00
2	Cimarron Construction Company, LLC		1.87	3,740.00
3	EARTH BUILDERS, L.P.		1.75	3,500.00
0005	227 0100	TEMPORARY SILT DIKE	200.000 LF	
	Engineer's Estimate		**8.00**	**1,600.00**
1	K & R BUILDERS, INC.		7.00	1,400.00
2	Cimarron Construction Company, LLC		9.17	1,834.00
3	EARTH BUILDERS, L.P.		8.00	1,600.00
0006	230(A) 2806	SOLID SLAB SODDING	2,300.000 SY	
	Engineer's Estimate		**2.00**	**4,600.00**
1	K & R BUILDERS, INC.		2.35	5,405.00
2	Cimarron Construction Company, LLC		2.57	5,911.00
3	EARTH BUILDERS, L.P.		2.50	5,750.00
0007	233(A) 2817	VEGETATIVE MULCHING	8.000 AC	
	Engineer's Estimate		**400.00**	**3,200.00**
1	K & R BUILDERS, INC.		200.00	1,600.00
2	Cimarron Construction Company, LLC		513.93	4,111.44
3	EARTH BUILDERS, L.P.		500.00	4,000.00
0008	303 0192	AGGREGATE BASE	1,100.000 CY	
	Engineer's Estimate		**35.00**	**38,500.00**
1	K & R BUILDERS, INC.		34.00	37,400.00
2	Cimarron Construction Company, LLC		41.26	45,386.00
3	EARTH BUILDERS, L.P.		50.00	55,000.00
0009	311(B) 0152	PROCESSING EXISTING BASE & SURFACE, METHOD B	6.000 STA	
	Engineer's Estimate		**100.00**	**600.00**
1	K & R BUILDERS, INC.		550.00	3,300.00
2	Cimarron Construction Company, LLC		1,393.02	8,358.12
3	EARTH BUILDERS, L.P.		1,000.00	6,000.00

Letting Date: August 19, 2010, 10:30 A.M.
Call Order: 100 **Contract ID:** 100475

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount

Section: 0001 ROADWAY

0010	407 0250	TACK COAT	74.000	GAL
	Engineer's Estimate	**3.00**		**222.00**
1	K & R BUILDERS, INC.	2.25		166.50
2	Cimarron Construction Company, LLC	2.63		194.62
3	EARTH BUILDERS, L.P.	5.00		370.00
0011	408 5774	PRIME COAT	299.000	GAL
	Engineer's Estimate	**4.00**		**1,196.00**
1	K & R BUILDERS, INC.	7.00		2,093.00
2	Cimarron Construction Company, LLC	8.18		2,445.82
3	EARTH BUILDERS, L.P.	10.00		2,990.00
0012	411(S3) 5945	(SP)ASPHALT CONCRETE TYPE S3(PG 64-22 OK)	481.000	TON
	Engineer's Estimate	**70.00**		**33,670.00**
1	K & R BUILDERS, INC.	84.00		40,404.00
2	Cimarron Construction Company, LLC	88.77		42,698.37
3	EARTH BUILDERS, L.P.	90.00		43,290.00
0013	411(S4) 5960	(SP)ASPHALT CONCRETE TYPE S4(PG 64-22 OK)	168.000	TON
	Engineer's Estimate	**90.00**		**15,120.00**
1	K & R BUILDERS, INC.	101.00		16,968.00
2	Cimarron Construction Company, LLC	105.12		17,660.16
3	EARTH BUILDERS, L.P.	110.00		18,480.00
0014	509(D) 0325	CLASS C CONCRETE	10.000	CY
	Engineer's Estimate	**250.00**		**2,500.00**
1	K & R BUILDERS, INC.	250.00		2,500.00
2	Cimarron Construction Company, LLC	258.30		2,583.00
3	EARTH BUILDERS, L.P.	750.00		7,500.00
0015	619(C) 0924	SAWING PAVEMENT	56.000	LF
	Engineer's Estimate	**40.00**		**2,240.00**
1	K & R BUILDERS, INC.	10.00		560.00
2	Cimarron Construction Company, LLC	7.49		419.44
3	EARTH BUILDERS, L.P.	10.00		560.00

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount

Section: 0002 BRIDGE 'A'

0016	501(B) 1307	SUBSTRUCTURE EXCAVATION COMMON	100.000	CY
	Engineer's Estimate	**10.00**		**1,000.00**
1	K & R BUILDERS, INC.	10.00		1,000.00
2	Cimarron Construction Company, LLC	8.54		854.00
3	EARTH BUILDERS, L.P.	10.00		1,000.00
0017	501(F) 6352	GRANULAR BACKFILL	48.000	CY
	Engineer's Estimate	**10.00**		**480.00**
1	K & R BUILDERS, INC.	50.00		2,400.00
2	Cimarron Construction Company, LLC	43.06		2,066.88
3	EARTH BUILDERS, L.P.	50.00		2,400.00

Letting Date: August 19, 2010, 10:30 A.M.
Call Order: 100 **Contract ID:** 100475

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0002 BRIDGE 'A'				
0018	504(E) 6239	CONCRETE RAIL (TR3)	256.600 LF	
	Engineer's Estimate		**60.00**	**15,396.00**
1	K & R BUILDERS, INC.		60.00	15,396.00
2	Cimarron Construction Company, LLC		66.02	16,940.73
3	EARTH BUILDERS, L.P.		100.00	25,660.00
0019	506(A) 1322	STRUCTURAL STEEL	87,580.000 LB	
	Engineer's Estimate		**2.00**	**175,160.00**
1	K & R BUILDERS, INC.		1.33	116,481.40
2	Cimarron Construction Company, LLC		1.58	138,376.40
3	EARTH BUILDERS, L.P.		1.75	153,265.00
0020	509(A) 1326	CLASS AA CONCRETE	80.200 CY	
	Engineer's Estimate		**420.00**	**33,684.00**
1	K & R BUILDERS, INC.		475.00	38,095.00
2	Cimarron Construction Company, LLC		683.72	54,834.34
3	EARTH BUILDERS, L.P.		600.00	48,120.00
0021	509(B) 1328	CLASS A CONCRETE	39.000 CY	
	Engineer's Estimate		**450.00**	**17,550.00**
1	K & R BUILDERS, INC.		535.00	20,865.00
2	Cimarron Construction Company, LLC		631.31	24,621.09
3	EARTH BUILDERS, L.P.		600.00	23,400.00
0022	511(A) 1332	REINFORCING STEEL	24,320.000 LB	
	Engineer's Estimate		**0.75**	**18,240.00**
1	K & R BUILDERS, INC.		0.75	18,240.00
2	Cimarron Construction Company, LLC		0.74	17,996.80
3	EARTH BUILDERS, L.P.		1.00	24,320.00
0023	514(A) 6010	PILES, FURNISHED (HP 10X42)	1,128.000 LF	
	Engineer's Estimate		**35.00**	**39,480.00**
1	K & R BUILDERS, INC.		24.00	27,072.00
2	Cimarron Construction Company, LLC		28.91	32,610.48
3	EARTH BUILDERS, L.P.		40.00	45,120.00
0024	514(B) 6292	PILES, DRIVEN (HP 10X42)	1,128.000 LF	
	Engineer's Estimate		**20.00**	**22,560.00**
1	K & R BUILDERS, INC.		6.00	6,768.00
2	Cimarron Construction Company, LLC		16.04	18,093.12
3	EARTH BUILDERS, L.P.		15.00	16,920.00
0025	535 6164	(PL)FIXED BEARING ASSEMBLY	6.000 EA	
	Engineer's Estimate		**500.00**	**3,000.00**
1	K & R BUILDERS, INC.		1,000.00	6,000.00
2	Cimarron Construction Company, LLC		1,153.32	6,919.92
3	EARTH BUILDERS, L.P.		500.00	3,000.00
0026	601(A-1)1353	TYPE I-A PLAIN RIPRAP	595.000 TON	
	Engineer's Estimate		**35.00**	**20,825.00**
1	K & R BUILDERS, INC.		31.00	18,445.00
2	Cimarron Construction Company, LLC		43.50	25,882.50
3	EARTH BUILDERS, L.P.		75.00	44,625.00

Letting Date: August 19, 2010, 10:30 A.M.
Call Order: 100 **Contract ID:** 100475

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0002	**BRIDGE 'A'**			
0027	601(A-2)1355	TYPE I-A FILTER BLANKET	140.000 TON	
	Engineer's Estimate		**30.00**	**4,200.00**
1	K & R BUILDERS, INC.		25.00	3,500.00
2	Cimarron Construction Company, LLC		32.83	4,596.20
3	EARTH BUILDERS, L.P.		50.00	7,000.00
0028	613(P) 6204	6" PERFORATED PIPE UNDERDRAIN ROUND	54.000 LF	
	Engineer's Estimate		**10.00**	**540.00**
1	K & R BUILDERS, INC.		23.00	1,242.00
2	Cimarron Construction Company, LLC		20.30	1,096.20
3	EARTH BUILDERS, L.P.		50.00	2,700.00
0029	613(Q) 6207	6" NON-PERF.PIPE UNDERDRAIN RND.	40.000 LF	
	Engineer's Estimate		**10.00**	**400.00**
1	K & R BUILDERS, INC.		23.00	920.00
2	Cimarron Construction Company, LLC		20.30	812.00
3	EARTH BUILDERS, L.P.		50.00	2,000.00
0030	619(D) 1397	REMOVAL OF EXISTING BRIDGE STRUCTURE	1.000 LSUM	
	Engineer's Estimate		**10,000.00**	**10,000.00**
1	K & R BUILDERS, INC.		7,000.00	7,000.00
2	Cimarron Construction Company, LLC		13,977.17	13,977.17
3	EARTH BUILDERS, L.P.		30,000.00	30,000.00
0031	623(F) 6033	GUARD RAIL ANCHOR UNIT (TYPE II)	4.000 EA	
	Engineer's Estimate		**2,500.00**	**10,000.00**
1	K & R BUILDERS, INC.		1,900.00	7,600.00
2	Cimarron Construction Company, LLC		2,055.73	8,222.92
3	EARTH BUILDERS, L.P.		2,250.00	9,000.00
0032	880(J) 8905	CONSTRUCTION TRAFFIC CONTROL	1.000 LSUM	
	Engineer's Estimate		**7,500.00**	**7,500.00**
1	K & R BUILDERS, INC.		2,900.00	2,900.00
2	Cimarron Construction Company, LLC		2,569.66	2,569.66
3	EARTH BUILDERS, L.P.		5,000.00	5,000.00

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0003	**STAKING**			
0033	642 0098	STAKING	1.000 LSUM	
	Engineer's Estimate		**2,500.00**	**2,500.00**
1	K & R BUILDERS, INC.		3,150.00	3,150.00
2	Cimarron Construction Company, LLC		3,153.68	3,153.68
3	EARTH BUILDERS, L.P.		2,500.00	2,500.00

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0004	**CONSTRUCTION**			

Letting Date: August 19, 2010, 10:30 A.M.
Call Order: 100 **Contract ID:** 100475

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section:	**0004**	**CONSTRUCTION**	
0034	220 2800	(SP)SWPPP DOCUMENTATION AND MANAGEMENT	1.000 LSUM
	Engineer's Estimate	**5,000.00**	**5,000.00**
1	K & R BUILDERS, INC.	3,000.00	3,000.00
2	Cimarron Construction Company, LLC	5,252.20	5,252.20
3	EARTH BUILDERS, L.P.	2,000.00	2,000.00
0035	641 1399	MOBILIZATION	1.000 LSUM
	Engineer's Estimate	**30,000.00**	**30,000.00**
1	K & R BUILDERS, INC.	15,500.00	15,500.00
2	Cimarron Construction Company, LLC	12,359.78	12,359.78
3	EARTH BUILDERS, L.P.	40,000.00	40,000.00