**Letting Date:** January 23, 2014, 10:30 A.M.
**Call Order:** 530 **Contract ID:** 140055
**J/P No.:** 24237(04) **Project No.:** SSP-152C(131)SS **Contract Time:**
**County:** NOBLE
**Description:** BRIDGE AND APPROACHES SH-164: OVER EAST WARREN CREEK , 1.3 MILES EAST OF THE GARFIELD COUNTY LINE. PROJECT LENGTH = 0.075 MILES

| | VENDORNAME | PROPOSALITEMTO | | |
|---|---|---|---|---|
| 1 | Tri Star Construction Arkansas, LLC | 688,626.33 | 99.09 | 100.00 |
| | Engineer's Estimate | 694,956.70 | | |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | 737,352.45 | 106.10 | 107.08 |
| 3 | Cimarron Construction Company, LLC | 835,631.85 | 120.24 | 121.35 |

**Letting Date:** January 23, 2014, 10:30 A.M.
**Call Order:** 530 **Contract ID:** 140055

| Line # | Item Number | Item Description | Quantity/Unit | | |
|---|---|---|---|---|---|
| | Bidder | | Unit Price | | Ext Amount |
| **Section: 0001 ROADWAY** | | | | | |
| 0001 | 202(A) 0183 | UNCLASSIFIED EXCAVATION | 2,925.000 | CY | |
| | **Engineer's Estimate** | | **6.44** | | **18,840.60** |
| 1 | Tri Star Construction Arkansas, LLC | | 8.50 | | 24,862.50 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 15.00 | | 43,875.00 |
| 3 | Cimarron Construction Company, LLC | | 9.00 | | 26,325.00 |
| 0002 | 205(A) 4229 | TYPE A-SALVAGED TOPSOIL | 1.000 | LSUM | |
| | **Engineer's Estimate** | | **4,843.56** | | **4,843.56** |
| 1 | Tri Star Construction Arkansas, LLC | | 13,157.00 | | 13,157.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 4,000.00 | | 4,000.00 |
| 3 | Cimarron Construction Company, LLC | | 10,000.00 | | 10,000.00 |
| 0003 | 221(C) 2801 | TEMPORARY SILT FENCE | 832.000 | LF | |
| | **Engineer's Estimate** | | **2.18** | | **1,817.20** |
| 1 | Tri Star Construction Arkansas, LLC | | 3.00 | | 2,496.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 2.10 | | 1,747.20 |
| 3 | Cimarron Construction Company, LLC | | 2.25 | | 1,872.00 |
| 0004 | 221(F) 0100 | TEMPORARY SILT DIKE | 14.000 | LF | |
| | **Engineer's Estimate** | | **11.76** | | **164.64** |
| 1 | Tri Star Construction Arkansas, LLC | | 11.00 | | 154.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 8.00 | | 112.00 |
| 3 | Cimarron Construction Company, LLC | | 8.00 | | 112.00 |
| 0005 | 230(A) 2806 | SOLID SLAB SODDING | 3,755.000 | SY | |
| | **Engineer's Estimate** | | **2.31** | | **8,685.47** |
| 1 | Tri Star Construction Arkansas, LLC | | 3.35 | | 12,579.25 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 2.35 | | 8,824.25 |
| 3 | Cimarron Construction Company, LLC | | 2.75 | | 10,326.25 |
| 0006 | 233(A) 2817 | VEGETATIVE MULCHING | 0.800 | AC | |
| | **Engineer's Estimate** | | **754.02** | | **603.21** |
| 1 | Tri Star Construction Arkansas, LLC | | 745.00 | | 596.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 510.00 | | 408.00 |
| 3 | Cimarron Construction Company, LLC | | 500.00 | | 400.00 |
| 0007 | 241 2832 | MOWING | 3.250 | AC | |
| | **Engineer's Estimate** | | **112.75** | | **366.44** |
| 1 | Tri Star Construction Arkansas, LLC | | 74.50 | | 242.13 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 52.00 | | 169.00 |
| 3 | Cimarron Construction Company, LLC | | 50.00 | | 162.50 |
| 0008 | 303(A) 2100 | AGGREGATE BASE TYPE A | 448.000 | CY | |
| | **Engineer's Estimate** | | **61.49** | | **27,547.44** |
| 1 | Tri Star Construction Arkansas, LLC | | 99.75 | | 44,688.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 65.00 | | 29,120.00 |
| 3 | Cimarron Construction Company, LLC | | 75.00 | | 33,600.00 |
| 0009 | 307(A) 4200 | FLY ASH | 115.000 | TON | |
| | **Engineer's Estimate** | | **75.00** | | **8,625.00** |
| 1 | Tri Star Construction Arkansas, LLC | | 89.50 | | 10,292.50 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 72.00 | | 8,280.00 |
| 3 | Cimarron Construction Company, LLC | | 95.00 | | 10,925.00 |

**Letting Date:** January 23, 2014, 10:30 A.M.
**Call Order:** 530 **Contract ID:** 140055

| Line # | Item Number | Item Description | Quantity/Unit | |
|---|---|---|---|---|
| | Bidder | | Unit Price | Ext Amount |
| **Section: 0001 ROADWAY** | | | | |
| 0010 | 307(F) 4250 | CEMENTITIOUS MODIFIED SUBGRADE | 2,126.000 SY | |
| | **Engineer's Estimate** | | **5.00** | **10,630.00** |
| 1 | Tri Star Construction Arkansas, LLC | | 5.25 | 11,161.50 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 3.50 | 7,441.00 |
| 3 | Cimarron Construction Company, LLC | | 5.35 | 11,374.10 |
| 0011 | 325 5271 | SEPARATOR FABRIC | 2,527.000 SY | |
| | **Engineer's Estimate** | | **1.89** | **4,766.30** |
| 1 | Tri Star Construction Arkansas, LLC | | 1.15 | 2,906.05 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 2.00 | 5,054.00 |
| 3 | Cimarron Construction Company, LLC | | 2.00 | 5,054.00 |
| 0012 | 402(E) 0225 | TRAFFIC BOUND SURFACE COURSE TYPE E | 186.000 TON | |
| | **Engineer's Estimate** | | **36.19** | **6,731.95** |
| 1 | Tri Star Construction Arkansas, LLC | | 50.00 | 9,300.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 45.00 | 8,370.00 |
| 3 | Cimarron Construction Company, LLC | | 42.25 | 7,858.50 |
| 0013 | 411(B) 5945 | SUPERPAVE, TYPE S3(PG 64-22 OK) | 586.000 TON | |
| | **Engineer's Estimate** | | **100.00** | **58,600.00** |
| 1 | Tri Star Construction Arkansas, LLC | | 180.00 | 105,480.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 102.00 | 59,772.00 |
| 3 | Cimarron Construction Company, LLC | | 125.00 | 73,250.00 |
| 0014 | 411(C) 5960 | SUPERPAVE, TYPE S4(PG 64-22 OK) | 197.000 TON | |
| | **Engineer's Estimate** | | **115.00** | **22,655.00** |
| 1 | Tri Star Construction Arkansas, LLC | | 200.00 | 39,400.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 132.00 | 26,004.00 |
| 3 | Cimarron Construction Company, LLC | | 165.00 | 32,505.00 |
| 0015 | 509(D) 0325 | CLASS C CONCRETE | 42.000 CY | |
| | **Engineer's Estimate** | | **500.00** | **21,000.00** |
| 1 | Tri Star Construction Arkansas, LLC | | 345.50 | 14,511.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 300.00 | 12,600.00 |
| 3 | Cimarron Construction Company, LLC | | 275.00 | 11,550.00 |
| 0016 | 609(B) 1524 | 2'-8" COMB. CURB & GUTTER (6" MNTBLE) | 358.000 LF | |
| | **Engineer's Estimate** | | **23.39** | **8,373.77** |
| 1 | Tri Star Construction Arkansas, LLC | | 25.50 | 9,129.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 30.00 | 10,740.00 |
| 3 | Cimarron Construction Company, LLC | | 40.00 | 14,320.00 |
| 0017 | 611(G) 5113 | INLET CI DES. 2 (B) | 2.000 EA | |
| | **Engineer's Estimate** | | **3,531.86** | **7,063.72** |
| 1 | Tri Star Construction Arkansas, LLC | | 4,141.00 | 8,282.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 4,000.00 | 8,000.00 |
| 3 | Cimarron Construction Company, LLC | | 4,150.00 | 8,300.00 |
| 0018 | 613(A) 0491 | 18" R.C.PIPE CLASS III | 82.000 LF | |
| | **Engineer's Estimate** | | **60.00** | **4,920.00** |
| 1 | Tri Star Construction Arkansas, LLC | | 64.00 | 5,248.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 70.00 | 5,740.00 |
| 3 | Cimarron Construction Company, LLC | | 108.00 | 8,856.00 |

**Letting Date:** January 23, 2014, 10:30 A.M.
**Call Order:** 530 **Contract ID:** 140055

| Line # | Item Number | Item Description | Quantity/Unit | |
|---|---|---|---|---|
| | Bidder | | Unit Price | Ext Amount |
| **Section: 0001 ROADWAY** | | | | |
| 0019 | 613(J) 5915 | EDGE DRAIN CONDUIT-PERFORATED | 350.000 LF | |
| | **Engineer's Estimate** | | **12.00** | **4,200.00** |
| 1 | Tri Star Construction Arkansas, LLC | | 10.30 | 3,605.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 18.00 | 6,300.00 |
| 3 | Cimarron Construction Company, LLC | | 18.00 | 6,300.00 |
| 0020 | 619(A) 0920 | REMOVAL OF STRUCTURES & OBSTRUCTIONS | 1.000 LSUM | |
| | **Engineer's Estimate** | | **15,000.00** | **15,000.00** |
| 1 | Tri Star Construction Arkansas, LLC | | 23,000.00 | 23,000.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 4,250.00 | 4,250.00 |
| 3 | Cimarron Construction Company, LLC | | 15,000.00 | 15,000.00 |
| 0021 | 619(B) 4763 | REMOVAL OF CONCRETE PAVEMENT W/ASPHALT OVERLAY | 967.000 SY | |
| | **Engineer's Estimate** | | **5.76** | **5,572.85** |
| 1 | Tri Star Construction Arkansas, LLC | | 7.25 | 7,010.75 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 10.00 | 9,670.00 |
| 3 | Cimarron Construction Company, LLC | | 20.00 | 19,340.00 |
| 0022 | 619(C) 0924 | SAWING PAVEMENT | 45.000 LF | |
| | **Engineer's Estimate** | | **6.06** | **272.61** |
| 1 | Tri Star Construction Arkansas, LLC | | 2.25 | 101.25 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 6.00 | 270.00 |
| 3 | Cimarron Construction Company, LLC | | 5.00 | 225.00 |
| 0023 | 624(C) 4459 | FENCE-STYLE SWF (5 BARBED WIRE) | 908.000 LF | |
| | **Engineer's Estimate** | | **6.06** | **5,500.52** |
| 1 | Tri Star Construction Arkansas, LLC | | 5.00 | 4,540.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 6.50 | 5,902.00 |
| 3 | Cimarron Construction Company, LLC | | 8.00 | 7,264.00 |

| Line # | Item Number | Item Description | Quantity/Unit | |
|---|---|---|---|---|
| | Bidder | | Unit Price | Ext Amount |
| **Section: 0002 BRIDGE "A"** | | | | |
| 0024 | 202(A) 1301 | UNCLASSIFIED EXCAVATION | 2,150.000 CY | |
| | **Engineer's Estimate** | | **15.00** | **32,250.00** |
| 1 | Tri Star Construction Arkansas, LLC | | 8.50 | 18,275.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 15.00 | 32,250.00 |
| 3 | Cimarron Construction Company, LLC | | 18.00 | 38,700.00 |
| 0025 | 501(A) 1306 | STRUCTURAL EXCAVATION UNCLASSIFIED | 164.000 CY | |
| | **Engineer's Estimate** | | **25.00** | **4,100.00** |
| 1 | Tri Star Construction Arkansas, LLC | | 26.00 | 4,264.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 35.00 | 5,740.00 |
| 3 | Cimarron Construction Company, LLC | | 30.00 | 4,920.00 |
| 0026 | 501(G) 6309 | CLSM BACKFILL | 100.000 CY | |
| | **Engineer's Estimate** | | **175.00** | **17,500.00** |
| 1 | Tri Star Construction Arkansas, LLC | | 119.00 | 11,900.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | | 150.00 | 15,000.00 |
| 3 | Cimarron Construction Company, LLC | | 225.00 | 22,500.00 |

**Letting Date:** January 23, 2014, 10:30 A.M.
**Call Order:** 530 **Contract ID:** 140055

| Line # | Item Number | Item Description | Quantity/Unit |
|---|---|---|---|
| | Bidder | Unit Price | Ext Amount |
| **Section:** | **0002** | **BRIDGE "A"** | |
| 0027 | 509(A) 1326 | CLASS AA CONCRETE | 440.700 CY |
| | **Engineer's Estimate** | **500.00** | **220,350.00** |
| 1 | Tri Star Construction Arkansas, LLC | 422.00 | 185,975.40 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | 580.00 | 255,606.00 |
| 3 | Cimarron Construction Company, LLC | 650.00 | 286,455.00 |
| 0028 | 511(A) 1332 | REINFORCING STEEL | 60,110.000 LB |
| | **Engineer's Estimate** | **1.00** | **60,110.00** |
| 1 | Tri Star Construction Arkansas, LLC | 1.00 | 60,110.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | 1.00 | 60,110.00 |
| 3 | Cimarron Construction Company, LLC | 1.25 | 75,137.50 |
| 0029 | 619(D) 1397 | REMOVAL OF EXISTING BRIDGE STRUCTURE | 1.000 LSUM |
| | **Engineer's Estimate** | **20,000.00** | **20,000.00** |
| 1 | Tri Star Construction Arkansas, LLC | 18,000.00 | 18,000.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | 25,000.00 | 25,000.00 |
| 3 | Cimarron Construction Company, LLC | 25,000.00 | 25,000.00 |

| Line # | Item Number | Item Description | Quantity/Unit |
|---|---|---|---|
| | Bidder | Unit Price | Ext Amount |
| **Section:** | **0003** | **TRAFFIC** | |
| 0030 | 880(J) 8905 | CONSTRUCTION TRAFFIC CONTROL | 1.000 LSUM |
| | **Engineer's Estimate** | **10,000.00** | **10,000.00** |
| 1 | Tri Star Construction Arkansas, LLC | 7,200.00 | 7,200.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | 4,738.00 | 4,738.00 |
| 3 | Cimarron Construction Company, LLC | 15,000.00 | 15,000.00 |
| 0031 | 882(A) 8306 | PORT.CHANGEABLE MESSAGE SIGN | 60.000 SD |
| | **Engineer's Estimate** | **25.00** | **1,500.00** |
| 1 | Tri Star Construction Arkansas, LLC | 37.25 | 2,235.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | 26.00 | 1,560.00 |
| 3 | Cimarron Construction Company, LLC | 32.00 | 1,920.00 |

| Line # | Item Number | Item Description | Quantity/Unit |
|---|---|---|---|
| | Bidder | Unit Price | Ext Amount |
| **Section:** | **0004** | **SIGNING AND STRIPING** | |
| 0032 | 854(A) 8800 | TRAFFIC STRIPE(PAINT)(4" WIDE) | 2,400.000 LF |
| | **Engineer's Estimate** | **0.99** | **2,366.42** |
| 1 | Tri Star Construction Arkansas, LLC | 0.50 | 1,200.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | 1.00 | 2,400.00 |
| 3 | Cimarron Construction Company, LLC | 0.45 | 1,080.00 |

| Line # | Item Number | Item Description | Quantity/Unit |
|---|---|---|---|
| | Bidder | Unit Price | Ext Amount |
| **Section:** | **0005** | **STAKING** | |
| 0033 | 642(B) 0096 | CONSTRUCTION STAKING LEVEL II | 1.000 LSUM |
| | **Engineer's Estimate** | **20,000.00** | **20,000.00** |
| 1 | Tri Star Construction Arkansas, LLC | 8,000.00 | 8,000.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | 6,500.00 | 6,500.00 |
| 3 | Cimarron Construction Company, LLC | 14,000.00 | 14,000.00 |

**Letting Date:** January 23, 2014, 10:30 A.M.
**Call Order:** 530 **Contract ID:** 140055

| Line # | Item Number | Item Description | Quantity/Unit |
|---|---|---|---|
| | Bidder | Unit Price | Ext Amount |
| **Section:** | **0006** | **CONSTRUCTION** | |
| 0034 | 220 2800 | SWPPP DOCUMENTATION AND MANAGEMENT | 1.000 LSUM |
| | **Engineer's Estimate** | **5,000.00** | **5,000.00** |
| 1 | Tri Star Construction Arkansas, LLC | 3,725.00 | 3,725.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | 1,800.00 | 1,800.00 |
| 3 | Cimarron Construction Company, LLC | 6,000.00 | 6,000.00 |
| 0035 | 641 1552 | MOBILIZATION | 1.000 LSUM |
| | **Engineer's Estimate** | **55,000.00** | **55,000.00** |
| 1 | Tri Star Construction Arkansas, LLC | 15,000.00 | 15,000.00 |
| 2 | MANHATTAN ROAD & BRIDGE COMPANY, LLC | 60,000.00 | 60,000.00 |
| 3 | Cimarron Construction Company, LLC | 30,000.00 | 30,000.00 |