Letting Date: January 23, 2014, 10:30 A.M.
Call Order: 600 **Contract ID:** 140061
J/P No.: 29163(04) **Project No.:** STPY-256A(004)3P **Contract Time:**
County: OKMULGEE
Description: RESURFACE (ASPHALT) US-75B: BEGIN AT I-40, EXTEND EAST. PROJECT LENGTH = 1.630 MILES

	VENDORNAME	PROPOSALITEMTO		
	Engineer's Estimate	511,903.75		
1	GLOVER & ASSOCIATES, INC.	588,947.19	115.05	100.00
2	Paragon Contractors, LLC	648,648.00	126.71	110.14
3	HASKELL LEMON CONSTRUCTION CO.	715,549.70	139.78	121.50

Letting Date: January 23, 2014, 10:30 A.M.
Call Order: 600 **Contract ID:** 140061

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0001 ROADWAY				
0001	402(F) 7047	TRAFFIC BOUND SURFACE COURSE TYPE F	360.000 TON	
	Engineer's Estimate		**18.00**	**6,480.00**
1	GLOVER & ASSOCIATES, INC.		25.00	9,000.00
2	Paragon Contractors, LLC		49.44	17,798.40
3	HASKELL LEMON CONSTRUCTION CO.		20.00	7,200.00
0002	407(B) 0250	TACK COAT	3,320.000 GAL	
	Engineer's Estimate		**2.75**	**9,130.00**
1	GLOVER & ASSOCIATES, INC.		3.18	10,557.60
2	Paragon Contractors, LLC		4.50	14,940.00
3	HASKELL LEMON CONSTRUCTION CO.		2.50	8,300.00
0003	411(C) 5955	SUPERPAVE, TYPE S4(PG 70-28 OK)	3,459.000 TON	
	Engineer's Estimate		**76.00**	**262,884.00**
1	GLOVER & ASSOCIATES, INC.		88.80	307,159.20
2	Paragon Contractors, LLC		95.80	331,372.20
3	HASKELL LEMON CONSTRUCTION CO.		109.50	378,760.50
0004	411(C) 5960	SUPERPAVE, TYPE S4(PG 64-22 OK)	2,000.000 TON	
	Engineer's Estimate		**68.00**	**136,000.00**
1	GLOVER & ASSOCIATES, INC.		80.07	160,140.00
2	Paragon Contractors, LLC		89.80	179,600.00
3	HASKELL LEMON CONSTRUCTION CO.		95.00	190,000.00
0005	412 5267	COLD MILLING PAVEMENT	18,069.000 SY	
	Engineer's Estimate		**2.00**	**36,138.00**
1	GLOVER & ASSOCIATES, INC.		2.42	43,726.98
2	Paragon Contractors, LLC		3.10	56,013.90
3	HASKELL LEMON CONSTRUCTION CO.		3.50	63,241.50
0006	610(A) 0602	4" CONCRETE SIDEWALK	200.000 SY	
	Engineer's Estimate		**45.00**	**9,000.00**
1	GLOVER & ASSOCIATES, INC.		110.00	22,000.00
2	Paragon Contractors, LLC		43.00	8,600.00
3	HASKELL LEMON CONSTRUCTION CO.		200.00	40,000.00
0007	610(I) 4610	TACTILE WARNING DEVICE-NEW	128.000 SF	
	Engineer's Estimate		**55.00**	**7,040.00**
1	GLOVER & ASSOCIATES, INC.		48.73	6,237.44
2	Paragon Contractors, LLC		25.00	3,200.00
3	HASKELL LEMON CONSTRUCTION CO.		30.00	3,840.00

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0002 TRAFFIC				
0008	856(A) 8530	TRAFFIC STRIPE(MULTI-POLYMER)(4" WIDE)	31,309.000 LF	
	Engineer's Estimate		**0.75**	**23,481.75**
1	GLOVER & ASSOCIATES, INC.		0.48	15,028.32
2	Paragon Contractors, LLC		0.50	15,654.50
3	HASKELL LEMON CONSTRUCTION CO.		0.30	9,392.70

Letting Date: January 23, 2014, 10:30 A.M.

Call Order: 600 **Contract ID:** 140061

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0002 TRAFFIC				
0009	856(A) 8555	TRAFFIC STRIPE(MULTI-POLY.)(24" WIDE)	450.000 LF	
	Engineer's Estimate		**11.00**	**4,950.00**
1	GLOVER & ASSOCIATES, INC.		3.57	1,606.50
2	Paragon Contractors, LLC		6.40	2,880.00
3	HASKELL LEMON CONSTRUCTION CO.		10.00	4,500.00
0010	880(A) 8812	ARROW DISPLAY(TYPE C)	45.000 SD	
	Engineer's Estimate		**10.00**	**450.00**
1	GLOVER & ASSOCIATES, INC.		17.83	802.35
2	Paragon Contractors, LLC		10.65	479.25
3	HASKELL LEMON CONSTRUCTION CO.		2.00	90.00
0011	880(J) 8905	CONSTRUCTION TRAFFIC CONTROL	1.000 LSUM	
	Engineer's Estimate		**15,000.00**	**15,000.00**
1	GLOVER & ASSOCIATES, INC.		11,886.45	11,886.45
2	Paragon Contractors, LLC		16,433.50	16,433.50
3	HASKELL LEMON CONSTRUCTION CO.		10,000.00	10,000.00
0012	882(A) 8306	PORT.CHANGEABLE MESSAGE SIGN	45.000 SD	
	Engineer's Estimate		**30.00**	**1,350.00**
1	GLOVER & ASSOCIATES, INC.		17.83	802.35
2	Paragon Contractors, LLC		37.25	1,676.25
3	HASKELL LEMON CONSTRUCTION CO.		5.00	225.00