Letting Date: February 20, 2014, 10:30 A.M.
Call Order: 080 **Contract ID:** 140087
J/P No.: 22696(04) **Project No.:** STP-107C(102)CI **Contract Time:**
County: BRYAN
Description: BRIDGE AND APPROACHES COUNTY ROAD (EW-204): OVER THOMPSON CREEK, 1.0 MILE EAST OF ARMSTRONG. PROJECT LENGTH = 0.416 MILES

	VENDORNAME	PROPOSALITEMTO		
	Engineer's Estimate	890,601.75		
1	MERIDIAN CONTRACTING, INC.	1,101,417.00	123.67	100.00
2	OBC, INC.	1,128,398.66	126.70	102.45
3	HUB Construction, Inc.	1,143,714.30	128.42	103.84
4	EARTH BUILDERS, L.P.	1,251,790.50	140.56	113.65

Letting Date: February 20, 2014, 10:30 A.M.
Call Order: 080 **Contract ID:** 140087

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0001	**ROADWAY**			
0001	201(A) 0102	CLEARING AND GRUBBING	1.000	LSUM
	Engineer's Estimate		**5,000.00**	**5,000.00**
1	MERIDIAN CONTRACTING, INC.		14,000.00	14,000.00
2	OBC, INC.		9,744.00	9,744.00
3	HUB Construction, Inc.		10,000.00	10,000.00
4	EARTH BUILDERS, L.P.		35,000.00	35,000.00
0002	202(A) 0183	UNCLASSIFIED EXCAVATION	13,679.000	CY
	Engineer's Estimate		**4.00**	**54,716.00**
1	MERIDIAN CONTRACTING, INC.		5.00	68,395.00
2	OBC, INC.		8.85	121,059.15
3	HUB Construction, Inc.		10.00	136,790.00
4	EARTH BUILDERS, L.P.		13.00	177,827.00
0003	205(A) 4229	TYPE A-SALVAGED TOPSOIL	1.000	LSUM
	Engineer's Estimate		**9,104.00**	**9,104.00**
1	MERIDIAN CONTRACTING, INC.		10,000.00	10,000.00
2	OBC, INC.		6,496.00	6,496.00
3	HUB Construction, Inc.		5,000.00	5,000.00
4	EARTH BUILDERS, L.P.		7,500.00	7,500.00
0004	221(C) 2801	TEMPORARY SILT FENCE	3,663.000	LF
	Engineer's Estimate		**3.00**	**10,989.00**
1	MERIDIAN CONTRACTING, INC.		2.00	7,326.00
2	OBC, INC.		1.43	5,238.09
3	HUB Construction, Inc.		4.00	14,652.00
4	EARTH BUILDERS, L.P.		1.60	5,860.80
0005	221(F) 0100	TEMPORARY SILT DIKE	308.000	LF
	Engineer's Estimate		**8.00**	**2,464.00**
1	MERIDIAN CONTRACTING, INC.		11.00	3,388.00
2	OBC, INC.		7.48	2,303.84
3	HUB Construction, Inc.		8.00	2,464.00
4	EARTH BUILDERS, L.P.		8.00	2,464.00
0006	230(A) 2806	SOLID SLAB SODDING	16,383.000	SY
	Engineer's Estimate		**2.00**	**32,766.00**
1	MERIDIAN CONTRACTING, INC.		1.50	24,574.50
2	OBC, INC.		1.52	24,902.16
3	HUB Construction, Inc.		3.00	49,149.00
4	EARTH BUILDERS, L.P.		1.80	29,489.40
0007	233(A) 2817	VEGETATIVE MULCHING	5.480	AC
	Engineer's Estimate		**500.00**	**2,740.00**
1	MERIDIAN CONTRACTING, INC.		950.00	5,206.00
2	OBC, INC.		685.44	3,756.21
3	HUB Construction, Inc.		300.00	1,644.00
4	EARTH BUILDERS, L.P.		850.00	4,658.00
0008	303(A) 2100	AGGREGATE BASE TYPE A	1,607.000	CY
	Engineer's Estimate		**35.00**	**56,245.00**
1	MERIDIAN CONTRACTING, INC.		35.00	56,245.00
2	OBC, INC.		42.22	67,847.54
3	HUB Construction, Inc.		50.00	80,350.00
4	EARTH BUILDERS, L.P.		45.00	72,315.00

Letting Date: February 20, 2014, 10:30 A.M.
Call Order: 080 **Contract ID:** 140087

Line #	Item Number	Item Description	Quantity/Unit
	Bidder		Unit Price / Ext Amount

Section: 0001 ROADWAY

0009	325 5271	SEPARATOR FABRIC	6,675.000	SY
	Engineer's Estimate		**2.00**	**13,350.00**
1	MERIDIAN CONTRACTING, INC.		1.00	6,675.00
2	OBC, INC.		0.38	2,536.50
3	HUB Construction, Inc.		2.00	13,350.00
4	EARTH BUILDERS, L.P.		1.50	10,012.50
0010	402(E) 0225	TRAFFIC BOUND SURFACE COURSE TYPE E	503.000	TON
	Engineer's Estimate		**30.00**	**15,090.00**
1	MERIDIAN CONTRACTING, INC.		22.00	11,066.00
2	OBC, INC.		25.54	12,846.62
3	HUB Construction, Inc.		35.00	17,605.00
4	EARTH BUILDERS, L.P.		34.00	17,102.00
0011	407(B) 0250	TACK COAT	458.000	GAL
	Engineer's Estimate		**6.50**	**2,977.00**
1	MERIDIAN CONTRACTING, INC.		3.25	1,488.50
2	OBC, INC.		5.49	2,514.42
3	HUB Construction, Inc.		4.00	1,832.00
4	EARTH BUILDERS, L.P.		4.00	1,832.00
0012	408 5774	PRIME COAT	4,401.000	GAL
	Engineer's Estimate		**5.00**	**22,005.00**
1	MERIDIAN CONTRACTING, INC.		6.00	26,406.00
2	OBC, INC.		5.49	24,161.49
3	HUB Construction, Inc.		6.00	26,406.00
4	EARTH BUILDERS, L.P.		6.00	26,406.00
0013	411(B) 5945	SUPERPAVE, TYPE S3(PG 64-22 OK)	1,383.000	TON
	Engineer's Estimate		**80.00**	**110,640.00**
1	MERIDIAN CONTRACTING, INC.		100.00	138,300.00
2	OBC, INC.		99.46	137,553.18
3	HUB Construction, Inc.		100.00	138,300.00
4	EARTH BUILDERS, L.P.		105.00	145,215.00
0014	411(C) 5960	SUPERPAVE, TYPE S4(PG 64-22 OK)	1,121.000	TON
	Engineer's Estimate		**90.00**	**100,890.00**
1	MERIDIAN CONTRACTING, INC.		110.00	123,310.00
2	OBC, INC.		110.43	123,792.03
3	HUB Construction, Inc.		115.00	128,915.00
4	EARTH BUILDERS, L.P.		125.00	140,125.00
0015	509(D) 0325	CLASS C CONCRETE	131.000	CY
	Engineer's Estimate		**250.00**	**32,750.00**
1	MERIDIAN CONTRACTING, INC.		350.00	45,850.00
2	OBC, INC.		487.72	63,891.32
3	HUB Construction, Inc.		300.00	39,300.00
4	EARTH BUILDERS, L.P.		350.00	45,850.00
0016	613(B) 4528	28" X 20" CORR. GALV. STEEL PIPE ARCH	50.000	LF
	Engineer's Estimate		**35.00**	**1,750.00**
1	MERIDIAN CONTRACTING, INC.		45.00	2,250.00
2	OBC, INC.		29.55	1,477.50
3	HUB Construction, Inc.		30.00	1,500.00
4	EARTH BUILDERS, L.P.		50.00	2,500.00

Letting Date: February 20, 2014, 10:30 A.M.
Call Order: 080 **Contract ID:** 140087

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0001 ROADWAY				
0017	613(P) 4571	28" X 20" GALV. STEEL CULVERT END SECTION ARCH	2.000 EA	
	Engineer's Estimate		**275.00**	**550.00**
1	MERIDIAN CONTRACTING, INC.		350.00	700.00
2	OBC, INC.		291.48	582.96
3	HUB Construction, Inc.		250.00	500.00
4	EARTH BUILDERS, L.P.		1,000.00	2,000.00
0018	624(C) 4459	FENCE-STYLE SWF (5 BARBED WIRE)	4,410.000 LF	
	Engineer's Estimate		**4.00**	**17,640.00**
1	MERIDIAN CONTRACTING, INC.		5.00	22,050.00
2	OBC, INC.		4.32	19,051.20
3	HUB Construction, Inc.		6.25	27,562.50
4	EARTH BUILDERS, L.P.		6.00	26,460.00

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0002 BRIDGE 'A'				
0019	501(B) 1307	SUBSTRUCTURE EXCAVATION COMMON	91.000 CY	
	Engineer's Estimate		**25.00**	**2,275.00**
1	MERIDIAN CONTRACTING, INC.		40.00	3,640.00
2	OBC, INC.		22.40	2,038.40
3	HUB Construction, Inc.		15.00	1,365.00
4	EARTH BUILDERS, L.P.		20.00	1,820.00
0020	501(G) 6309	CLSM BACKFILL	86.000 CY	
	Engineer's Estimate		**100.00**	**8,600.00**
1	MERIDIAN CONTRACTING, INC.		160.00	13,760.00
2	OBC, INC.		177.43	15,258.98
3	HUB Construction, Inc.		150.00	12,900.00
4	EARTH BUILDERS, L.P.		150.00	12,900.00
0021	503(A) 1313	PRESTRESSED CONCRETE BEAMS (TYPE IV)	356.670 LF	
	Engineer's Estimate		**200.00**	**71,334.00**
1	MERIDIAN CONTRACTING, INC.		230.00	82,034.10
2	OBC, INC.		212.60	75,828.04
3	HUB Construction, Inc.		210.00	74,900.70
4	EARTH BUILDERS, L.P.		230.00	82,034.10
0022	504(A) 1304	APPROACH SLAB	118.000 SY	
	Engineer's Estimate		**150.00**	**17,700.00**
1	MERIDIAN CONTRACTING, INC.		140.00	16,520.00
2	OBC, INC.		157.26	18,556.68
3	HUB Construction, Inc.		175.00	20,650.00
4	EARTH BUILDERS, L.P.		165.00	19,470.00
0023	504(B) 1305	SAW-CUT GROOVING	321.500 SY	
	Engineer's Estimate		**4.50**	**1,446.75**
1	MERIDIAN CONTRACTING, INC.		8.00	2,572.00
2	OBC, INC.		8.71	2,800.27
3	HUB Construction, Inc.		10.00	3,215.00
4	EARTH BUILDERS, L.P.		9.00	2,893.50

Letting Date: February 20, 2014, 10:30 A.M.
Call Order: 080 **Contract ID:** 140087

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0002 BRIDGE 'A'					
0024	504(D) 6239	CONCRETE RAIL (TR3)	245.000	LF	
	Engineer's Estimate		**75.00**		**18,375.00**
1	MERIDIAN CONTRACTING, INC.		75.00		18,375.00
2	OBC, INC.		91.21		22,346.45
3	HUB Construction, Inc.		75.00		18,375.00
4	EARTH BUILDERS, L.P.		75.00		18,375.00
0025	506(A) 1322	STRUCTURAL STEEL	1,810.000	LB	
	Engineer's Estimate		**3.50**		**6,335.00**
1	MERIDIAN CONTRACTING, INC.		3.50		6,335.00
2	OBC, INC.		3.83		6,932.30
3	HUB Construction, Inc.		2.75		4,977.50
4	EARTH BUILDERS, L.P.		3.00		5,430.00
0026	507(A) 6172	WEATHERING STEEL FIXED BEARING ASSEMBLY	8.000	EA	
	Engineer's Estimate		**750.00**		**6,000.00**
1	MERIDIAN CONTRACTING, INC.		250.00		2,000.00
2	OBC, INC.		1,353.80		10,830.40
3	HUB Construction, Inc.		1,050.00		8,400.00
4	EARTH BUILDERS, L.P.		1,200.00		9,600.00
0027	509(A) 1326	CLASS AA CONCRETE	69.800	CY	
	Engineer's Estimate		**450.00**		**31,410.00**
1	MERIDIAN CONTRACTING, INC.		700.00		48,860.00
2	OBC, INC.		531.00		37,063.80
3	HUB Construction, Inc.		650.00		45,370.00
4	EARTH BUILDERS, L.P.		560.00		39,088.00
0028	509(B) 1328	CLASS A CONCRETE	58.600	CY	
	Engineer's Estimate		**400.00**		**23,440.00**
1	MERIDIAN CONTRACTING, INC.		500.00		29,300.00
2	OBC, INC.		496.83		29,114.24
3	HUB Construction, Inc.		650.00		38,090.00
4	EARTH BUILDERS, L.P.		580.00		33,988.00
0029	511(A) 1332	REINFORCING STEEL	24,756.000	LB	
	Engineer's Estimate		**1.00**		**24,756.00**
1	MERIDIAN CONTRACTING, INC.		1.10		27,231.60
2	OBC, INC.		1.25		30,945.00
3	HUB Construction, Inc.		1.10		27,231.60
4	EARTH BUILDERS, L.P.		1.20		29,707.20
0030	514(A) 6010	PILES, FURNISHED (HP 10X42)	280.000	LF	
	Engineer's Estimate		**30.00**		**8,400.00**
1	MERIDIAN CONTRACTING, INC.		32.00		8,960.00
2	OBC, INC.		50.36		14,100.80
3	HUB Construction, Inc.		45.00		12,600.00
4	EARTH BUILDERS, L.P.		50.00		14,000.00
0031	514(B) 6292	PILES, DRIVEN (HP 10X42)	400.000	LF	
	Engineer's Estimate		**15.00**		**6,000.00**
1	MERIDIAN CONTRACTING, INC.		65.00		26,000.00
2	OBC, INC.		11.20		4,480.00
3	HUB Construction, Inc.		15.00		6,000.00
4	EARTH BUILDERS, L.P.		35.00		14,000.00

Letting Date: February 20, 2014, 10:30 A.M.
Call Order: 080 **Contract ID:** 140087

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section: 0002	**BRIDGE 'A'**		
0032	514(K) 6260	(PL)PILOT HOLES	400.000 LF
	Engineer's Estimate	**120.00**	**48,000.00**
1	MERIDIAN CONTRACTING, INC.	180.00	72,000.00
2	OBC, INC.	170.94	68,376.00
3	HUB Construction, Inc.	130.00	52,000.00
4	EARTH BUILDERS, L.P.	60.00	24,000.00
0033	601(B) 1353	TYPE I-A PLAIN RIPRAP	820.000 TON
	Engineer's Estimate	**30.00**	**24,600.00**
1	MERIDIAN CONTRACTING, INC.	35.00	28,700.00
2	OBC, INC.	39.26	32,193.20
3	HUB Construction, Inc.	40.00	32,800.00
4	EARTH BUILDERS, L.P.	40.00	32,800.00
0034	601(C) 1355	TYPE I-A FILTER BLANKET	180.000 TON
	Engineer's Estimate	**30.00**	**5,400.00**
1	MERIDIAN CONTRACTING, INC.	28.00	5,040.00
2	OBC, INC.	31.49	5,668.20
3	HUB Construction, Inc.	35.00	6,300.00
4	EARTH BUILDERS, L.P.	28.00	5,040.00
0035	613(H) 6204	6" PERFORATED PIPE UNDERDRAIN ROUND	48.000 LF
	Engineer's Estimate	**20.00**	**960.00**
1	MERIDIAN CONTRACTING, INC.	20.00	960.00
2	OBC, INC.	26.45	1,269.60
3	HUB Construction, Inc.	25.00	1,200.00
4	EARTH BUILDERS, L.P.	20.00	960.00
0036	613(I) 6207	6" NON-PERF.PIPE UNDERDRAIN RND.	80.000 LF
	Engineer's Estimate	**20.00**	**1,600.00**
1	MERIDIAN CONTRACTING, INC.	20.00	1,600.00
2	OBC, INC.	21.24	1,699.20
3	HUB Construction, Inc.	15.00	1,200.00
4	EARTH BUILDERS, L.P.	20.00	1,600.00
0037	619(D) 1397	REMOVAL OF EXISTING BRIDGE STRUCTURE	1.000 LSUM
	Engineer's Estimate	**2,500.00**	**2,500.00**
1	MERIDIAN CONTRACTING, INC.	20,497.30	20,497.30
2	OBC, INC.	28,000.00	28,000.00
3	HUB Construction, Inc.	10,000.00	10,000.00
4	EARTH BUILDERS, L.P.	35,000.00	35,000.00

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section: 0003	**TRAFFIC**		
0038	623(F) 6033	GUARDRAIL ANCHOR UNIT (TYPE II)	4.000 EA
	Engineer's Estimate	**2,500.00**	**10,000.00**
1	MERIDIAN CONTRACTING, INC.	3,000.00	12,000.00
2	OBC, INC.	2,800.00	11,200.00
3	HUB Construction, Inc.	2,400.00	9,600.00
4	EARTH BUILDERS, L.P.	2,900.00	11,600.00

Letting Date: February 20, 2014, 10:30 A.M.
Call Order: 080 **Contract ID:** 140087

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0003 TRAFFIC				
0039	850(A) 8110	SHEET ALUMINUM SIGNS	10.000 SF	
	Engineer's Estimate		**18.00**	**180.00**
1	MERIDIAN CONTRACTING, INC.		18.00	180.00
2	OBC, INC.		16.80	168.00
3	HUB Construction, Inc.		20.00	200.00
4	EARTH BUILDERS, L.P.		20.00	200.00
0040	851(C) 8324	2" SQUARE TUBE POST	28.000 LF	
	Engineer's Estimate		**8.00**	**224.00**
1	MERIDIAN CONTRACTING, INC.		14.00	392.00
2	OBC, INC.		13.44	376.32
3	HUB Construction, Inc.		15.00	420.00
4	EARTH BUILDERS, L.P.		16.00	448.00
0041	855(A) 8812	TRAFFIC STRIPE(PLASTIC)(4" WIDE)	8,800.000 LF	
	Engineer's Estimate		**0.50**	**4,400.00**
1	MERIDIAN CONTRACTING, INC.		0.55	4,840.00
2	OBC, INC.		0.62	5,456.00
3	HUB Construction, Inc.		0.75	6,600.00
4	EARTH BUILDERS, L.P.		0.65	5,720.00
0042	880(J) 8905	CONSTRUCTION TRAFFIC CONTROL	1.000 LSUM	
	Engineer's Estimate		**2,000.00**	**2,000.00**
1	MERIDIAN CONTRACTING, INC.		4,500.00	4,500.00
2	OBC, INC.		4,480.00	4,480.00
3	HUB Construction, Inc.		5,000.00	5,000.00
4	EARTH BUILDERS, L.P.		5,000.00	5,000.00

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0004 STAKING				
0043	642(B) 0096	CONSTRUCTION STAKING LEVEL II	1.000 LSUM	
	Engineer's Estimate		**3,000.00**	**3,000.00**
1	MERIDIAN CONTRACTING, INC.		23,000.00	23,000.00
2	OBC, INC.		11,760.00	11,760.00
3	HUB Construction, Inc.		5,500.00	5,500.00
4	EARTH BUILDERS, L.P.		15,000.00	15,000.00

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0005 CONSTRUCTION				
0044	220 2800	SWPPP DOCUMENTATION AND MANAGEMENT	1.000 LSUM	
	Engineer's Estimate		**5,000.00**	**5,000.00**
1	MERIDIAN CONTRACTING, INC.		6,000.00	6,000.00
2	OBC, INC.		3,360.00	3,360.00
3	HUB Construction, Inc.		3,500.00	3,500.00
4	EARTH BUILDERS, L.P.		3,500.00	3,500.00

Letting Date: February 20, 2014, 10:30 A.M.

Call Order: 080 **Contract ID:** 140087

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section:	**0005**	**CONSTRUCTION**	
0045	641 1399	MOBILIZATION	1.000 LSUM
	Engineer's Estimate	**65,000.00**	**65,000.00**
1	MERIDIAN CONTRACTING, INC.	68,890.00	68,890.00
2	OBC, INC.	54,342.57	54,342.57
3	HUB Construction, Inc.	40,000.00	40,000.00
4	EARTH BUILDERS, L.P.	75,000.00	75,000.00