Letting Date: September 18, 2014, 10:30 A.M.
Call Order: 050 **Contract ID:** 140349
J/P No.: 28136(04) **Project No.:** SSR-105A(199)SR **Contract Time:**
County: BECKHAM
Description: RESURFACE (P.C. CONCRETE) I-40B/SH-34: FROM THE EASTERN JUNCTION IN ELK CITY, EXTEND EAST. PROJECT LENGTH = 1.113 MILES

	VENDORNAME	PROPOSALITEMTO		
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC JV	5,443,969.28	98.85	100.00
	Engineer's Estimate	5,507,335.65		
2	SHERWOOD CONSTRUCTION CO., INC.	6,550,835.50	118.95	120.33

Letting Date: September 18, 2014, 10:30 A.M.
Call Order: 050 **Contract ID:** 140349

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0001 ROADWAY					
0001	202(A) 0183	UNCLASSIFIED EXCAVATION	1,000.000	CY	
	Engineer's Estimate		**15.00**		**15,000.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		16.00		16,000.00
2	SHERWOOD CONSTRUCTION CO., INC.		14.77		14,770.00
0002	202(D) 0184	UNCLASSIFIED BORROW	1,000.000	CY	
	Engineer's Estimate		**15.00**		**15,000.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		16.00		16,000.00
2	SHERWOOD CONSTRUCTION CO., INC.		14.77		14,770.00
0003	221(C) 2801	TEMPORARY SILT FENCE	20,959.000	LF	
	Engineer's Estimate		**2.00**		**41,918.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		1.21		25,360.39
2	SHERWOOD CONSTRUCTION CO., INC.		2.59		54,283.81
0004	221(F) 0100	TEMPORARY SILT DIKE	1,288.000	LF	
	Engineer's Estimate		**8.00**		**10,304.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		5.57		7,174.16
2	SHERWOOD CONSTRUCTION CO., INC.		7.10		9,144.80
0005	230(A) 2806	SOLID SLAB SODDING	33,778.000	SY	
	Engineer's Estimate		**1.75**		**59,111.50**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		2.50		84,445.00
2	SHERWOOD CONSTRUCTION CO., INC.		1.31		44,249.18
0006	307(A) 4200	FLY ASH	3,507.000	TON	
	Engineer's Estimate		**65.00**		**227,955.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		40.00		140,280.00
2	SHERWOOD CONSTRUCTION CO., INC.		94.90		332,814.30
0007	307(E) 4240	CEMENTITIOUS STABILIZED SUBGRADE	64,934.000	SY	
	Engineer's Estimate		**3.00**		**194,802.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		4.30		279,216.20
2	SHERWOOD CONSTRUCTION CO., INC.		2.69		174,672.46
0008	402(E) 0225	TRAFFIC BOUND SURFACE COURSE TYPE E	1,500.000	TON	
	Engineer's Estimate		**30.00**		**45,000.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		31.34		47,010.00
2	SHERWOOD CONSTRUCTION CO., INC.		30.24		45,360.00
0009	408 5774	PRIME COAT	26,410.000	GAL	
	Engineer's Estimate		**7.00**		**184,870.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		1.10		29,051.00
2	SHERWOOD CONSTRUCTION CO., INC.		8.79		232,143.90
0010	411(B) 5945	SUPERPAVE, TYPE S3(PG 64-22 OK)	10,844.000	TON	
	Engineer's Estimate		**95.00**		**1,030,180.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		76.91		834,012.04
2	SHERWOOD CONSTRUCTION CO., INC.		89.65		972,164.60
0011	414(A) 0210	P.C.CONCRETE PAVEMENT(PLACEMENT)	14,071.000	SY	
	Engineer's Estimate		**18.00**		**253,278.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		17.74		249,619.54
2	SHERWOOD CONSTRUCTION CO., INC.		25.00		351,775.00

Letting Date: September 18, 2014, 10:30 A.M.
Call Order: 050 **Contract ID:** 140349

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section:	**0001**	**ROADWAY**			
0012	414(B) 5725	DOWEL JOINTED P.C. CONCRETE PAVEMENT(PLACEMENT)	36,793.000	SY	
	Engineer's Estimate		**18.00**		**662,274.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		23.44		862,427.92
2	SHERWOOD CONSTRUCTION CO., INC.		25.00		919,825.00
0013	414(G) 5275	P.C. CONCRETE FOR PAVEMENT	12,799.000	CY	
	Engineer's Estimate		**150.00**		**1,919,850.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		134.00		1,715,066.00
2	SHERWOOD CONSTRUCTION CO., INC.		200.00		2,559,800.00
0014	509(D) 0325	CLASS C CONCRETE	10.000	CY	
	Engineer's Estimate		**400.00**		**4,000.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		496.99		4,969.90
2	SHERWOOD CONSTRUCTION CO., INC.		374.24		3,742.40
0015	609(A) 0380	CONCRETE CURB (8" BARRIER-INTEGRAL)	2,717.000	LF	
	Engineer's Estimate		**10.00**		**27,170.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		15.00		40,755.00
2	SHERWOOD CONSTRUCTION CO., INC.		3.10		8,422.70
0016	613(H) 0450	6" PERFORATED PIPE UNDERDRAIN ROUND	770.000	LF	
	Engineer's Estimate		**23.00**		**17,710.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		27.00		20,790.00
2	SHERWOOD CONSTRUCTION CO., INC.		19.73		15,192.10
0017	613(I) 1096	6" NON-PERF.PIPE UNDERDRAIN RND.	257.000	LF	
	Engineer's Estimate		**15.00**		**3,855.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		15.00		3,855.00
2	SHERWOOD CONSTRUCTION CO., INC.		15.94		4,096.58
0018	613(Q) 5946	OUTLET LATERAL HEADWALL	4.000	EA	
	Engineer's Estimate		**525.00**		**2,100.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		500.00		2,000.00
2	SHERWOOD CONSTRUCTION CO., INC.		431.26		1,725.04
0019	619(B) 4726	REMOVAL OF CURB AND GUTTER	2,823.000	LF	
	Engineer's Estimate		**6.00**		**16,938.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		10.00		28,230.00
2	SHERWOOD CONSTRUCTION CO., INC.		3.45		9,739.35
0020	619(B) 4728	REMOVAL OF ASPHALT PAVEMENT	50,100.000	SY	
	Engineer's Estimate		**4.00**		**200,400.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		6.00		300,600.00
2	SHERWOOD CONSTRUCTION CO., INC.		2.88		144,288.00

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section:	**0002**	**TRAFFIC CONTROL**			
0021	823 8478	(SP)PORTABLE TRAFFIC SIGNAL SYSTEM	45.000	SD	
	Engineer's Estimate		**115.75**		**5,208.75**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		250.28		11,262.60
2	SHERWOOD CONSTRUCTION CO., INC.		412.85		18,578.25

Letting Date: September 18, 2014, 10:30 A.M.
Call Order: 050 **Contract ID:** 140349

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0002	**TRAFFIC CONTROL**				
0022	857(A) 8839	CONSTRUCTION TRAFFIC STRIPE(PAINT)(4" WIDE)	3,000.000	LF	
	Engineer's Estimate		**0.20**		**600.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		0.39		1,170.00
2	SHERWOOD CONSTRUCTION CO., INC.		0.48		1,440.00
0023	857(E) 8887	(PL)CONSTRUCTION ZONE PAVEMENT MARKERS(FLEX TAB)TYF	1,500.000	EA	
	Engineer's Estimate		**0.50**		**750.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		0.55		825.00
2	SHERWOOD CONSTRUCTION CO., INC.		0.67		1,005.00
0024	857(F) 8006	PAVEMENT MARKING REMOVAL(TRAFFIC STRIPE)	1,500.000	LF	
	Engineer's Estimate		**0.25**		**375.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		0.85		1,275.00
2	SHERWOOD CONSTRUCTION CO., INC.		0.90		1,350.00
0025	871(B) 8705	(SP)CONST.ZONE IMPACT ATTEN.	500.000	SD	
	Engineer's Estimate		**9.90**		**4,950.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		6.39		3,195.00
2	SHERWOOD CONSTRUCTION CO., INC.		7.74		3,870.00
0026	876(A) 8482	(PL)TRUCK MOUNTED ATTENUATOR	250.000	SD	
	Engineer's Estimate		**5.20**		**1,300.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		3.20		800.00
2	SHERWOOD CONSTRUCTION CO., INC.		3.87		967.50
0027	877(B) 8484	DELIVER PORTABLE LONGITUDINAL BARRIER	4,700.000	LF	
	Engineer's Estimate		**18.10**		**85,070.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		35.00		164,500.00
2	SHERWOOD CONSTRUCTION CO., INC.		36.59		171,973.00
0028	877(C) 8486	RELOCATION OF PORTABLE LONGITUDINAL BARRIER	8,050.000	LF	
	Engineer's Estimate		**3.20**		**25,760.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		5.00		40,250.00
2	SHERWOOD CONSTRUCTION CO., INC.		5.82		46,851.00
0029	880(A) 8812	ARROW DISPLAY(TYPE C)	250.000	SD	
	Engineer's Estimate		**4.05**		**1,012.50**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		2.13		532.50
2	SHERWOOD CONSTRUCTION CO., INC.		1.29		322.50
0030	880(B) 8818	CONSTRUCTION SIGNS 0 TO 6.25 SF	3,750.000	SD	
	Engineer's Estimate		**0.25**		**937.50**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		0.16		600.00
2	SHERWOOD CONSTRUCTION CO., INC.		0.06		225.00
0031	880(B) 8821	CONSTRUCTION SIGNS 6.26 SF TO 15.99 SF	5,000.000	SD	
	Engineer's Estimate		**0.40**		**2,000.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		0.16		800.00
2	SHERWOOD CONSTRUCTION CO., INC.		0.06		300.00
0032	880(B) 8824	CONSTRUCTION SIGNS 16.0 SF TO 32.99 SF	2,750.000	SD	
	Engineer's Estimate		**1.15**		**3,162.50**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		6.39		17,572.50
2	SHERWOOD CONSTRUCTION CO., INC.		6.45		17,737.50

Letting Date: September 18, 2014, 10:30 A.M.
Call Order: 050 **Contract ID:** 140349

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0002	**TRAFFIC CONTROL**				
0033	880(C) 8842	CONSTRUCTION BARRICADES(TYPE III)	4,750.000	SD	
	Engineer's Estimate		**1.30**		**6,175.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		0.11		522.50
2	SHERWOOD CONSTRUCTION CO., INC.		0.06		285.00
0034	880(C) 8848	WING BARRICADES	500.000	SD	
	Engineer's Estimate		**0.90**		**450.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		4.26		2,130.00
2	SHERWOOD CONSTRUCTION CO., INC.		1.29		645.00
0035	880(E) 8860	WARNING LIGHTS(TYPE A)	13,500.000	SD	
	Engineer's Estimate		**0.25**		**3,375.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		0.11		1,485.00
2	SHERWOOD CONSTRUCTION CO., INC.		0.32		4,320.00
0036	880(F) 8878	DRUMS	10,000.000	SD	
	Engineer's Estimate		**0.20**		**2,000.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		2.13		21,300.00
2	SHERWOOD CONSTRUCTION CO., INC.		1.48		14,800.00
0037	880(G) 8890	CHANNELIZER CONES	10,000.000	SD	
	Engineer's Estimate		**0.15**		**1,500.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		1.17		11,700.00
2	SHERWOOD CONSTRUCTION CO., INC.		0.58		5,800.00
0038	882(A) 8306	PORT.CHANGEABLE MESSAGE SIGN	1,056.000	SD	
	Engineer's Estimate		**0.20**		**211.20**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		14.91		15,744.96
2	SHERWOOD CONSTRUCTION CO., INC.		19.35		20,433.60

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0003	**SIGNING & STRIPING**				
0039	805(D) 8756	(PL)REMOVE & RESET EXISTING SIGNS	35.000	EA	
	Engineer's Estimate		**139.70**		**4,889.50**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		95.85		3,354.75
2	SHERWOOD CONSTRUCTION CO., INC.		116.12		4,064.20
0040	856(A) 8530	TRAFFIC STRIPE(MULTI-POLYMER)(4" WIDE)	39,425.000	LF	
	Engineer's Estimate		**0.40**		**15,770.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		0.48		18,924.00
2	SHERWOOD CONSTRUCTION CO., INC.		0.61		24,049.25
0041	856(A) 8540	TRAFFIC STRIPE(MULTI-POLY.)(8" WIDE)	450.000	LF	
	Engineer's Estimate		**1.30**		**585.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		2.13		958.50
2	SHERWOOD CONSTRUCTION CO., INC.		3.87		1,741.50
0042	856(A) 8555	TRAFFIC STRIPE(MULTI-POLY.)(24" WIDE)	178.000	LF	
	Engineer's Estimate		**4.95**		**881.10**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'		7.46		1,327.88
2	SHERWOOD CONSTRUCTION CO., INC.		10.32		1,836.96

Letting Date: September 18, 2014, 10:30 A.M.
Call Order: 050 **Contract ID:** 140349

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section: 0003	**SIGNING & STRIPING**		
0043	856(B) 8860	TRAFFIC STRIPE(MULTI-POLY.)(ARROWS)	6.000 EA
	Engineer's Estimate	**152.85**	**917.10**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'	159.75	958.50
2	SHERWOOD CONSTRUCTION CO., INC.	193.52	1,161.12

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section: 0004	**SIGNAL & LIGHTING**		
0044	802(B) 8334	1" PVC SCH.40 PLASTIC CONDUIT TRENCHED	400.000 LF
	Engineer's Estimate	**6.35**	**2,540.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'	4.26	1,704.00
2	SHERWOOD CONSTRUCTION CO., INC.	6.90	2,760.00
0045	828 8132	(PL)DETECTION SYSTEM (VIDEO)	1.000 LSUM
	Engineer's Estimate	**25,000.00**	**25,000.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'	23,376.75	23,376.75
2	SHERWOOD CONSTRUCTION CO., INC.	25,726.35	25,726.35
0046	834(B) 8220	2/C SHIELDED LOOP DETECTOR LEAD-IN CABLE	200.000 LF
	Engineer's Estimate	**1.00**	**200.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'	0.80	160.00
2	SHERWOOD CONSTRUCTION CO., INC.	1.15	230.00

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section: 0005	**STAKING**		
0047	642(B) 0096	CONSTRUCTION STAKING LEVEL II	1.000 LSUM
	Engineer's Estimate	**100,000.00**	**100,000.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'	110,000.00	110,000.00
2	SHERWOOD CONSTRUCTION CO., INC.	27,983.44	27,983.44

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section: 0006	**CONSTRUCTION**		
0048	220 2800	SWPPP DOCUMENTATION AND MANAGEMENT	1.000 LSUM
	Engineer's Estimate	**5,000.00**	**5,000.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'	677.69	677.69
2	SHERWOOD CONSTRUCTION CO., INC.	2,875.10	2,875.10
0049	641 1552	MOBILIZATION	1.000 LSUM
	Engineer's Estimate	**275,000.00**	**275,000.00**
1	DUIT CONSTRUCTION COMPANY, INC./TTK CONSTRUCTION CO., INC J'	280,000.00	280,000.00
2	SHERWOOD CONSTRUCTION CO., INC.	234,525.01	234,525.01