Letting Date: September 17, 2015, 10:30 A.M.
Call Order: 140 **Contract ID:** 150297
J/P No.: 31670(05) **Project No.:** STP-230F(019)3B **Contract Time:**
County: HARPER, MAJOR
Description: BRIDGE IMPROVEMENT (DRIFT REMOVAL) US-60/US-64: AT MULTIPLE LOCATIONS IN DIVISION VI.

	VENDORNAME	PROPOSALITEMTO		
1	C3 Construction, Inc.	72,481.25	87.86	100.00
	Engineer's Estimate	82,500.00		
2	K & R BUILDERS, INC.	197,611.00	239.53	272.64

Letting Date: September 17, 2015, 10:30 A.M.
Call Order: 140 **Contract ID:** 150297

Line #	Item Number		Item Description	Quantity/Unit	
	Bidder			Unit Price	Ext Amount
Section:	**0001**	**BRIDGE B**			
0001	201	6215	(PL)REMOVE DRIFT AND SILT	1.000	LSUM
	Engineer's Estimate			**50,500.00**	**50,500.00**
1	C3 Construction, Inc.			14,825.71	14,825.71
2	K & R BUILDERS, INC.			74,589.00	74,589.00

Line #	Item Number		Item Description	Quantity/Unit	
	Bidder			Unit Price	Ext Amount
Section:	**0002**	**BRIDGE A**			
0002	201	6215	(PL)REMOVE DRIFT AND SILT	1.000	LSUM
	Engineer's Estimate			**16,500.00**	**16,500.00**
1	C3 Construction, Inc.			44,477.13	44,477.13
2	K & R BUILDERS, INC.			89,372.00	89,372.00

Line #	Item Number		Item Description	Quantity/Unit	
	Bidder			Unit Price	Ext Amount
Section:	**0003**	**TRAFFIC CONTROL**			
0003	880(J)	8905	CONSTRUCTION TRAFFIC CONTROL	1.000	LSUM
	Engineer's Estimate			**500.00**	**500.00**
1	C3 Construction, Inc.			3,294.60	3,294.60
2	K & R BUILDERS, INC.			3,650.00	3,650.00

Line #	Item Number		Item Description	Quantity/Unit	
	Bidder			Unit Price	Ext Amount
Section:	**0004**	**CONSTRUCTION**			
0004	641	1399	MOBILIZATION	1.000	LSUM
	Engineer's Estimate			**15,000.00**	**15,000.00**
1	C3 Construction, Inc.			9,883.81	9,883.81
2	K & R BUILDERS, INC.			30,000.00	30,000.00