**Letting Date:** November 19, 2015, 10:30 A.M.
**Call Order:** 100 **Contract ID:** 150356
**J/P No.:** 31846(04) **Project No.:** SAP-209N(033) **Contract Time:**
**County:** CANADIAN
**Description:** BRIDGE REPAIR COUNTY ROAD (NS-2750): OVER EASTBOUND I-40, 1.0 MILE EAST OF SH-270 NEAR EL RENO. PROJECT LENGTH = 0.020 MILE

| | VENDORNAME | PROPOSALITEMTO | | |
|---|---|---|---|---|
| | Engineer's Estimate | 42,460.00 | | |
| 1 | LOGOS CONSTRUCTION CO., LLC | 42,892.00 | 101.02 | 100.00 |
| 2 | RESTEK, INC. | 50,620.41 | 119.22 | 118.02 |
| 3 | WASKEY SERVICES, LLC | 59,995.05 | 141.30 | 139.87 |
| 4 | Bettis Asphalt and Construction, Inc. | 75,914.25 | 178.79 | 176.99 |

**Letting Date:** November 19, 2015, 10:30 A.M.
**Call Order:** 100 **Contract ID:** 150356

| Line # | Item Number | Item Description | Quantity/Unit |
|---|---|---|---|
| | Bidder | Unit Price | Ext Amount |
| **Section: 0001** | **BRIDGE 'A' - NBI 15319** | | |
| 0001 | 521(A) 6210 | PNEUMATICALLY PLACED MORTAR | 4.000 SY |
| | **Engineer's Estimate** | **750.00** | **3,000.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | 350.00 | 1,400.00 |
| 2 | RESTEK, INC. | 850.00 | 3,400.00 |
| 3 | WASKEY SERVICES, LLC | 650.00 | 2,600.00 |
| 4 | Bettis Asphalt and Construction, Inc. | 2,370.00 | 9,480.00 |
| 0002 | 524(B) 6710 | (SP)E-GLASS FIBER-REINFORCED POLYMER | 55.000 SF |
| | **Engineer's Estimate** | **75.00** | **4,125.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | 60.00 | 3,300.00 |
| 2 | RESTEK, INC. | 40.00 | 2,200.00 |
| 3 | WASKEY SERVICES, LLC | 90.00 | 4,950.00 |
| 4 | Bettis Asphalt and Construction, Inc. | 285.00 | 15,675.00 |
| 0003 | 535 6130 | (SP)CORROSION INHIBITOR(SURFACE APPLIED) | 5.000 SY |
| | **Engineer's Estimate** | **60.00** | **300.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | 50.00 | 250.00 |
| 2 | RESTEK, INC. | 50.00 | 250.00 |
| 3 | WASKEY SERVICES, LLC | 55.00 | 275.00 |
| 4 | Bettis Asphalt and Construction, Inc. | 200.00 | 1,000.00 |
| 0004 | 619(B) 2500 | REMOVAL OF BRIDGE ITEMS | 1.000 LSUM |
| | **Engineer's Estimate** | **7,500.00** | **7,500.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | 9,541.00 | 9,541.00 |
| 2 | RESTEK, INC. | 1,000.00 | 1,000.00 |
| 3 | WASKEY SERVICES, LLC | 27,485.00 | 27,485.00 |
| 4 | Bettis Asphalt and Construction, Inc. | 12,000.00 | 12,000.00 |

| Line # | Item Number | Item Description | Quantity/Unit |
|---|---|---|---|
| | Bidder | Unit Price | Ext Amount |
| **Section: 0002** | **TRAFFIC CONTROL** | | |
| 0005 | 871(B) 8705 | (SP)CONST.ZONE IMPACT ATTEN. | 20.000 SD |
| | **Engineer's Estimate** | **14.00** | **280.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | 3.00 | 60.00 |
| 2 | RESTEK, INC. | 25.00 | 500.00 |
| 3 | WASKEY SERVICES, LLC | 11.00 | 220.00 |
| 4 | Bettis Asphalt and Construction, Inc. | 3.00 | 60.00 |
| 0006 | 877(B) 8484 | DELIVER PORTABLE LONGITUDINAL BARRIER | 575.000 LF |
| | **Engineer's Estimate** | **22.00** | **12,650.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | 20.00 | 11,500.00 |
| 2 | RESTEK, INC. | 20.83 | 11,977.25 |
| 3 | WASKEY SERVICES, LLC | 17.05 | 9,803.75 |
| 4 | Bettis Asphalt and Construction, Inc. | 15.75 | 9,056.25 |
| 0007 | 877(C) 8486 | RELOCATION OF PORTABLE LONGITUDINAL BARRIER | 575.000 LF |
| | **Engineer's Estimate** | **4.00** | **2,300.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | 10.00 | 5,750.00 |
| 2 | RESTEK, INC. | 4.44 | 2,553.00 |
| 3 | WASKEY SERVICES, LLC | 1.10 | 632.50 |
| 4 | Bettis Asphalt and Construction, Inc. | 2.00 | 1,150.00 |

**Letting Date:** November 19, 2015, 10:30 A.M.
**Call Order:** 100 **Contract ID:** 150356

| Line # | Item Number | Item Description | Quantity/Unit | | |
|---|---|---|---|---|---|
| | Bidder | | Unit Price | | Ext Amount |
| **Section: 0002** | **TRAFFIC CONTROL** | | | | |
| 0008 | 880(A) 8812 | ARROW DISPLAY(TYPE C) | 20.000 | SD | |
| | **Engineer's Estimate** | | **6.75** | | **135.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | | 0.50 | | 10.00 |
| 2 | RESTEK, INC. | | 0.56 | | 11.20 |
| 3 | WASKEY SERVICES, LLC | | 1.10 | | 22.00 |
| 4 | Bettis Asphalt and Construction, Inc. | | 0.50 | | 10.00 |
| 0009 | 880(B) 8818 | CONSTRUCTION SIGNS 0 TO 6.25 SF | 160.000 | SD | |
| | **Engineer's Estimate** | | **0.25** | | **40.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | | 0.05 | | 8.00 |
| 2 | RESTEK, INC. | | 0.06 | | 9.60 |
| 3 | WASKEY SERVICES, LLC | | 1.10 | | 176.00 |
| 4 | Bettis Asphalt and Construction, Inc. | | 0.05 | | 8.00 |
| 0010 | 880(B) 8821 | CONSTRUCTION SIGNS 6.26 SF TO 15.99 SF | 240.000 | SD | |
| | **Engineer's Estimate** | | **0.75** | | **180.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | | 0.05 | | 12.00 |
| 2 | RESTEK, INC. | | 0.06 | | 14.40 |
| 3 | WASKEY SERVICES, LLC | | 1.10 | | 264.00 |
| 4 | Bettis Asphalt and Construction, Inc. | | 0.05 | | 12.00 |
| 0011 | 880(B) 8824 | CONSTRUCTION SIGNS 16.0 SF TO 32.99 SF | 340.000 | SD | |
| | **Engineer's Estimate** | | **1.35** | | **459.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | | 0.05 | | 17.00 |
| 2 | RESTEK, INC. | | 0.06 | | 20.40 |
| 3 | WASKEY SERVICES, LLC | | 1.10 | | 374.00 |
| 4 | Bettis Asphalt and Construction, Inc. | | 0.05 | | 17.00 |
| 0012 | 880(C) 8842 | CONSTRUCTION BARRICADES(TYPE III) | 120.000 | SD | |
| | **Engineer's Estimate** | | **0.90** | | **108.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | | 0.02 | | 2.40 |
| 2 | RESTEK, INC. | | 0.03 | | 3.60 |
| 3 | WASKEY SERVICES, LLC | | 1.10 | | 132.00 |
| 4 | Bettis Asphalt and Construction, Inc. | | 0.02 | | 2.40 |
| 0013 | 880(C) 8848 | WING BARRICADES | 40.000 | SD | |
| | **Engineer's Estimate** | | **1.00** | | **40.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | | 0.02 | | 0.80 |
| 2 | RESTEK, INC. | | 0.03 | | 1.20 |
| 3 | WASKEY SERVICES, LLC | | 1.10 | | 44.00 |
| 4 | Bettis Asphalt and Construction, Inc. | | 0.02 | | 0.80 |
| 0014 | 880(E) 8860 | WARNING LIGHTS(TYPE A) | 400.000 | SD | |
| | **Engineer's Estimate** | | **0.20** | | **80.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | | 0.02 | | 8.00 |
| 2 | RESTEK, INC. | | 0.03 | | 12.00 |
| 3 | WASKEY SERVICES, LLC | | 1.10 | | 440.00 |
| 4 | Bettis Asphalt and Construction, Inc. | | 0.02 | | 8.00 |
| 0015 | 880(F) 8878 | DRUMS | 540.000 | SD | |
| | **Engineer's Estimate** | | **0.15** | | **81.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | | 0.02 | | 10.80 |
| 2 | RESTEK, INC. | | 0.03 | | 16.20 |
| 3 | WASKEY SERVICES, LLC | | 1.10 | | 594.00 |
| 4 | Bettis Asphalt and Construction, Inc. | | 0.02 | | 10.80 |

**Letting Date:** November 19, 2015, 10:30 A.M.
**Call Order:** 100 **Contract ID:** 150356

| Line # | Item Number | Item Description | Quantity/Unit |
|---|---|---|---|
| | Bidder | Unit Price | Ext Amount |
| **Section: 0002** | **TRAFFIC CONTROL** | | |
| 0016 | 880(G) 8890 | CHANNELIZER CONES | 280.000 SD |
| | **Engineer's Estimate** | **0.35** | **98.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | 1.50 | 420.00 |
| 2 | RESTEK, INC. | 1.68 | 470.40 |
| 3 | WASKEY SERVICES, LLC | 1.10 | 308.00 |
| 4 | Bettis Asphalt and Construction, Inc. | 1.50 | 420.00 |
| 0017 | 880(L) 8911 | TRAFFIC SURVEILLANCE, POLICE | 80.000 HOUR |
| | **Engineer's Estimate** | **65.00** | **5,200.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | 46.00 | 3,680.00 |
| 2 | RESTEK, INC. | 75.00 | 6,000.00 |
| 3 | WASKEY SERVICES, LLC | 70.00 | 5,600.00 |
| 4 | Bettis Asphalt and Construction, Inc. | 85.00 | 6,800.00 |
| 0018 | 882(A) 8306 | PORT.CHANGEABLE MESSAGE SIGN | 68.000 SD |
| | **Engineer's Estimate** | **13.00** | **884.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | 3.00 | 204.00 |
| 2 | RESTEK, INC. | 3.33 | 226.44 |
| 3 | WASKEY SERVICES, LLC | 1.10 | 74.80 |
| 4 | Bettis Asphalt and Construction, Inc. | 3.00 | 204.00 |

| Line # | Item Number | Item Description | Quantity/Unit |
|---|---|---|---|
| | Bidder | Unit Price | Ext Amount |
| **Section: 0003** | **STAKING** | | |
| 0019 | 641 1399 | MOBILIZATION | 1.000 LSUM |
| | **Engineer's Estimate** | **5,000.00** | **5,000.00** |
| 1 | LOGOS CONSTRUCTION CO., LLC | 6,718.00 | 6,718.00 |
| 2 | RESTEK, INC. | 21,954.72 | 21,954.72 |
| 3 | WASKEY SERVICES, LLC | 6,000.00 | 6,000.00 |
| 4 | Bettis Asphalt and Construction, Inc. | 20,000.00 | 20,000.00 |