Letting Date: October 19, 2017, 10:30 A.M.
Call Order: 340 **Contract ID:** 170338
J/P No.: 31358(04) **Project No.:** SBR-272N(230)SB **Contract Time:**
County: TULSA
Description: BRIDGE REHABILITATION SH-51 NORTHBOUND: OVER ARKANSAS RIVER, 0.4 MILES NORTH OF THE SH-97 JUNCTION IN SAND SPRINGS.

	VENDORNAME	PROPOSALITEMTO		
1	PBX Corporation	2,307,461.65	77.04	100.00
2	LOGOS CONSTRUCTION CO., LLC	2,978,849.76	99.46	129.10
	Engineer's Estimate	2,995,135.00		
3	BECCO CONTRACTORS, INC.	3,651,000.00	121.90	158.23

Letting Date: October 19, 2017, 10:30 A.M.
Call Order: 340 **Contract ID:** 170338

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0001	**ROADWAY**			
0001	201(A) 0102	CLEARING AND GRUBBING	1.000 LSUM	
	Engineer's Estimate		**15,000.00**	**15,000.00**
1	PBX Corporation		21,500.00	21,500.00
2	LOGOS CONSTRUCTION CO., LLC		72,310.00	72,310.00
3	BECCO CONTRACTORS, INC.		285,000.00	285,000.00
0002	221(C) 2801	TEMPORARY SILT FENCE	300.000 LF	
	Engineer's Estimate		**2.00**	**600.00**
1	PBX Corporation		4.00	1,200.00
2	LOGOS CONSTRUCTION CO., LLC		4.35	1,305.00
3	BECCO CONTRACTORS, INC.		5.00	1,500.00
0003	221(F) 0100	TEMPORARY SILT DIKE	20.000 LF	
	Engineer's Estimate		**10.00**	**200.00**
1	PBX Corporation		11.00	220.00
2	LOGOS CONSTRUCTION CO., LLC		11.00	220.00
3	BECCO CONTRACTORS, INC.		25.00	500.00
0004	230(A) 2806	SOLID SLAB SODDING	720.000 SY	
	Engineer's Estimate		**5.00**	**3,600.00**
1	PBX Corporation		8.00	5,760.00
2	LOGOS CONSTRUCTION CO., LLC		5.25	3,780.00
3	BECCO CONTRACTORS, INC.		8.00	5,760.00
0005	411(C) 5955	SUPERPAVE, TYPE S4(PG 70-28 OK)	202.400 TON	
	Engineer's Estimate		**115.00**	**23,276.00**
1	PBX Corporation		143.00	28,943.20
2	LOGOS CONSTRUCTION CO., LLC		189.00	38,253.60
3	BECCO CONTRACTORS, INC.		125.00	25,300.00
0006	412 5267	COLD MILLING PAVEMENT	1,105.000 SY	
	Engineer's Estimate		**12.00**	**13,260.00**
1	PBX Corporation		7.70	8,508.50
2	LOGOS CONSTRUCTION CO., LLC		15.75	17,403.75
3	BECCO CONTRACTORS, INC.		10.00	11,050.00
0007	619(B) 4780	REMOVAL OF GUARDRAIL	645.000 LF	
	Engineer's Estimate		**5.00**	**3,225.00**
1	PBX Corporation		4.50	2,902.50
2	LOGOS CONSTRUCTION CO., LLC		6.40	4,128.00
3	BECCO CONTRACTORS, INC.		10.00	6,450.00
0008	623(A) 0932	BEAM GUARDRAIL W-BEAM SINGLE	555.000 LF	
	Engineer's Estimate		**20.00**	**11,100.00**
1	PBX Corporation		20.00	11,100.00
2	LOGOS CONSTRUCTION CO., LLC		18.00	9,990.00
3	BECCO CONTRACTORS, INC.		20.00	11,100.00
0009	623(F) 5686	GUARDRAIL ANCHOR UNIT (TYPE D-BF)	3.000 EA	
	Engineer's Estimate		**1,800.00**	**5,400.00**
1	PBX Corporation		3,100.00	9,300.00
2	LOGOS CONSTRUCTION CO., LLC		2,468.00	7,404.00
3	BECCO CONTRACTORS, INC.		3,000.00	9,000.00

Letting Date: October 19, 2017, 10:30 A.M.
Call Order: 340 **Contract ID:** 170338

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0001 ROADWAY				
0010	623(F) 8300	GUARDRAIL TRAIL END TURNDOWN (31")	1.000 EA	
	Engineer's Estimate		**750.00**	**750.00**
1	PBX Corporation		1,650.00	1,650.00
2	LOGOS CONSTRUCTION CO., LLC		1,575.00	1,575.00
3	BECCO CONTRACTORS, INC.		2,000.00	2,000.00

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0002 BRIDGE				
0011	501(G) 6309	CLSM BACKFILL	115.000 CY	
	Engineer's Estimate		**200.00**	**23,000.00**
1	PBX Corporation		225.00	25,875.00
2	LOGOS CONSTRUCTION CO., LLC		280.00	32,200.00
3	BECCO CONTRACTORS, INC.		90.00	10,350.00
0012	502 6116	(PL)FALSEWORK JACKING	1.000 LSUM	
	Engineer's Estimate		**250,000.00**	**250,000.00**
1	PBX Corporation		80,000.00	80,000.00
2	LOGOS CONSTRUCTION CO., LLC		243,000.00	243,000.00
3	BECCO CONTRACTORS, INC.		511,742.90	511,742.90
0013	504(A) 1304	APPROACH SLAB	171.200 SY	
	Engineer's Estimate		**210.00**	**35,952.00**
1	PBX Corporation		300.00	51,360.00
2	LOGOS CONSTRUCTION CO., LLC		199.00	34,068.80
3	BECCO CONTRACTORS, INC.		175.00	29,960.00
0014	504(C) 6250	SEALED EXPANSION JOINT	542.800 LF	
	Engineer's Estimate		**310.00**	**168,268.00**
1	PBX Corporation		350.00	189,980.00
2	LOGOS CONSTRUCTION CO., LLC		337.00	182,923.60
3	BECCO CONTRACTORS, INC.		250.00	135,700.00
0015	504(E) 1381	CONCRETE PARAPET	192.000 LF	
	Engineer's Estimate		**150.00**	**28,800.00**
1	PBX Corporation		150.00	28,800.00
2	LOGOS CONSTRUCTION CO., LLC		223.00	42,816.00
3	BECCO CONTRACTORS, INC.		225.00	43,200.00
0016	504(G) 6390	RAPID CURE JOINT SEALANT	186.500 LF	
	Engineer's Estimate		**30.00**	**5,595.00**
1	PBX Corporation		28.00	5,222.00
2	LOGOS CONSTRUCTION CO., LLC		14.00	2,611.00
3	BECCO CONTRACTORS, INC.		40.00	7,460.00
0017	506(A) 1322	STRUCTURAL STEEL	1,600.000 LB	
	Engineer's Estimate		**2.00**	**3,200.00**
1	PBX Corporation		3.50	5,600.00
2	LOGOS CONSTRUCTION CO., LLC		5.00	8,000.00
3	BECCO CONTRACTORS, INC.		15.00	24,000.00

Letting Date: October 19, 2017, 10:30 A.M.
Call Order: 340 **Contract ID:** 170338

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0002 BRIDGE				
0018	507(A) 6172	WEATHERING STEEL FIXED BEARING ASSEMBLY	150.000 EA	
	Engineer's Estimate		**1,400.00**	**210,000.00**
1	PBX Corporation		1,550.00	232,500.00
2	LOGOS CONSTRUCTION CO., LLC		1,230.00	184,500.00
3	BECCO CONTRACTORS, INC.		1,200.00	180,000.00
0019	507(B) 6176	WEATHERING STEEL EXPANSION BEARING ASSEMBLY	150.000 EA	
	Engineer's Estimate		**1,400.00**	**210,000.00**
1	PBX Corporation		1,550.00	232,500.00
2	LOGOS CONSTRUCTION CO., LLC		1,230.00	184,500.00
3	BECCO CONTRACTORS, INC.		1,200.00	180,000.00
0020	509 6152	SPECIAL CONCRETE FINISH	792.000 SY	
	Engineer's Estimate		**60.00**	**47,520.00**
1	PBX Corporation		50.00	39,600.00
2	LOGOS CONSTRUCTION CO., LLC		83.00	65,736.00
3	BECCO CONTRACTORS, INC.		90.00	71,280.00
0021	511 6306	MECHANICAL SPLICES	520.000 EA	
	Engineer's Estimate		**35.00**	**18,200.00**
1	PBX Corporation		25.00	13,000.00
2	LOGOS CONSTRUCTION CO., LLC		59.00	30,680.00
3	BECCO CONTRACTORS, INC.		32.00	16,640.00
0022	513(B) 6019	CLASS B BRIDGE DECK REPAIR	18.200 SY	
	Engineer's Estimate		**450.00**	**8,190.00**
1	PBX Corporation		300.00	5,460.00
2	LOGOS CONSTRUCTION CO., LLC		400.00	7,280.00
3	BECCO CONTRACTORS, INC.		500.00	9,100.00
0023	513(C) 6020	CLASS C BRIDGE DECK REPAIR	466.600 SY	
	Engineer's Estimate		**700.00**	**326,620.00**
1	PBX Corporation		625.00	291,625.00
2	LOGOS CONSTRUCTION CO., LLC		1,026.11	478,782.93
3	BECCO CONTRACTORS, INC.		780.00	363,948.00
0024	515(A) 6013	WATER REPELLENT (VISUALLY INSPECTED)	8,975.000 SY	
	Engineer's Estimate		**4.00**	**35,900.00**
1	PBX Corporation		4.00	35,900.00
2	LOGOS CONSTRUCTION CO., LLC		4.50	40,387.50
3	BECCO CONTRACTORS, INC.		5.00	44,875.00
0025	520(A) 6058	PREPARATION OF CRACKS, ABOVE WATER	223.000 LF	
	Engineer's Estimate		**35.00**	**7,805.00**
1	PBX Corporation		22.00	4,906.00
2	LOGOS CONSTRUCTION CO., LLC		25.00	5,575.00
3	BECCO CONTRACTORS, INC.		30.00	6,690.00
0026	520(C) 6060	EPOXY RESIN, ABOVE WATER	18.000 GAL	
	Engineer's Estimate		**90.00**	**1,620.00**
1	PBX Corporation		80.00	1,440.00
2	LOGOS CONSTRUCTION CO., LLC		60.00	1,080.00
3	BECCO CONTRACTORS, INC.		70.00	1,260.00

Letting Date: October 19, 2017, 10:30 A.M.
Call Order: 340 **Contract ID:** 170338

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0002 BRIDGE				
0027	521(A) 6210	PNEUMATICALLY PLACED MORTAR	106.100	SY
	Engineer's Estimate		**700.00**	**74,270.00**
1	PBX Corporation		550.00	58,355.00
2	LOGOS CONSTRUCTION CO., LLC		868.00	92,094.80
3	BECCO CONTRACTORS, INC.		950.00	100,795.00
0028	523(A) 6550	SEALER CRACK PREPARATION	2,384.100	LF
	Engineer's Estimate		**4.00**	**9,536.40**
1	PBX Corporation		1.00	2,384.10
2	LOGOS CONSTRUCTION CO., LLC		1.50	3,576.15
3	BECCO CONTRACTORS, INC.		2.00	4,768.20
0029	523(B) 6560	SEALER RESIN	27.000	GAL
	Engineer's Estimate		**80.00**	**2,160.00**
1	PBX Corporation		55.00	1,485.00
2	LOGOS CONSTRUCTION CO., LLC		70.00	1,890.00
3	BECCO CONTRACTORS, INC.		100.00	2,700.00
0030	523(C) 6570	DECK AREA SEALED (FLOODCOATS)	11,028.000	SY
	Engineer's Estimate		**17.00**	**187,476.00**
1	PBX Corporation		12.00	132,336.00
2	LOGOS CONSTRUCTION CO., LLC		13.00	143,364.00
3	BECCO CONTRACTORS, INC.		13.00	143,364.00
0031	524(A) 6610	(SP)CARBON FIBER-REINFORCED POLYMER	5,131.000	SF
	Engineer's Estimate		**60.00**	**307,860.00**
1	PBX Corporation		55.00	282,205.00
2	LOGOS CONSTRUCTION CO., LLC		63.69	326,793.39
3	BECCO CONTRACTORS, INC.		57.00	292,467.00
0032	535 6130	(SP)CORROSION INHIBITOR(SURFACE APPLIED)	570.000	SY
	Engineer's Estimate		**45.00**	**25,650.00**
1	PBX Corporation		32.00	18,240.00
2	LOGOS CONSTRUCTION CO., LLC		20.00	11,400.00
3	BECCO CONTRACTORS, INC.		23.00	13,110.00
0033	540 4501	(PL)REPAIR BRIDGE ITEMS	321.900	SY
	Engineer's Estimate		**2,000.00**	**643,800.00**
1	PBX Corporation		650.00	209,235.00
2	LOGOS CONSTRUCTION CO., LLC		1,250.00	402,375.00
3	BECCO CONTRACTORS, INC.		1,350.00	434,565.00
0034	619(B) 2510	REMOVAL OF BRIDGE ITEM (TYPE A)	1.000	LSUM
	Engineer's Estimate		**30,000.00**	**30,000.00**
1	PBX Corporation		5,000.00	5,000.00
2	LOGOS CONSTRUCTION CO., LLC		31,260.00	31,260.00
3	BECCO CONTRACTORS, INC.		230,000.00	230,000.00
0035	619(B) 6252	REMOVAL OF EXISTING PARAPET	192.000	LF
	Engineer's Estimate		**50.00**	**9,600.00**
1	PBX Corporation		20.00	3,840.00
2	LOGOS CONSTRUCTION CO., LLC		100.00	19,200.00
3	BECCO CONTRACTORS, INC.		425.00	81,600.00

Letting Date: October 19, 2017, 10:30 A.M.
Call Order: 340 **Contract ID:** 170338

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0003	**TRAFFIC**				
0036	856(A) 8535	TRAFFIC STRIPE(MULTI-POLY.)(6" WIDE)	11,011.000	LF	
	Engineer's Estimate		**0.80**		**8,808.80**
1	PBX Corporation		0.75		8,258.25
2	LOGOS CONSTRUCTION CO., LLC		0.82		9,029.02
3	BECCO CONTRACTORS, INC.		0.75		8,258.25
0037	857(F) 8006	PAVEMENT MARKING REMOVAL(TRAFFIC STRIPE)	11,011.000	LF	
	Engineer's Estimate		**0.25**		**2,752.75**
1	PBX Corporation		0.11		1,211.21
2	LOGOS CONSTRUCTION CO., LLC		0.12		1,321.32
3	BECCO CONTRACTORS, INC.		0.15		1,651.65
0038	871(B) 8705	(SP)CONST.ZONE IMPACT ATTEN.	105.000	SD	
	Engineer's Estimate		**15.00**		**1,575.00**
1	PBX Corporation		10.00		1,050.00
2	LOGOS CONSTRUCTION CO., LLC		11.55		1,212.75
3	BECCO CONTRACTORS, INC.		15.00		1,575.00
0039	876(A) 8482	(PL)TRUCK MOUNTED ATTENUATOR	105.000	SD	
	Engineer's Estimate		**20.00**		**2,100.00**
1	PBX Corporation		26.25		2,756.25
2	LOGOS CONSTRUCTION CO., LLC		28.88		3,032.40
3	BECCO CONTRACTORS, INC.		30.00		3,150.00
0040	877(B) 8484	DELIVER PORTABLE LONGITUDINAL BARRIER	2,587.500	LF	
	Engineer's Estimate		**20.00**		**51,750.00**
1	PBX Corporation		25.00		64,687.50
2	LOGOS CONSTRUCTION CO., LLC		16.56		42,849.00
3	BECCO CONTRACTORS, INC.		30.00		77,625.00
0041	877(C) 8486	RELOCATION OF PORTABLE LONGITUDINAL BARRIER	2,325.000	LF	
	Engineer's Estimate		**4.00**		**9,300.00**
1	PBX Corporation		2.00		4,650.00
2	LOGOS CONSTRUCTION CO., LLC		1.60		3,720.00
3	BECCO CONTRACTORS, INC.		10.00		23,250.00
0042	880(J) 8905	CONSTRUCTION TRAFFIC CONTROL	1.000	LSUM	
	Engineer's Estimate		**4,900.00**		**4,900.00**
1	PBX Corporation		29,000.00		29,000.00
2	LOGOS CONSTRUCTION CO., LLC		2,756.25		2,756.25
3	BECCO CONTRACTORS, INC.		25,000.00		25,000.00
0043	882(A) 8306	PORT.CHANGEABLE MESSAGE SIGN	217.000	SD	
	Engineer's Estimate		**10.00**		**2,170.00**
1	PBX Corporation		11.00		2,387.00
2	LOGOS CONSTRUCTION CO., LLC		10.50		2,278.50
3	BECCO CONTRACTORS, INC.		15.00		3,255.00

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0004	**CONSTRUCTION**				

Letting Date: October 19, 2017, 10:30 A.M.

Call Order: 340 **Contract ID:** 170338

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section:	**0004**	**CONSTRUCTION**		
0044	641 1399	MOBILIZATION	1.000 LSUM	
	Engineer's Estimate		**164,345.05**	**164,345.05**
1	PBX Corporation		145,529.14	145,529.14
2	LOGOS CONSTRUCTION CO., LLC		180,187.00	180,187.00
3	BECCO CONTRACTORS, INC.		210,000.00	210,000.00