Letting Date: July 19, 2018, 10:30 A.M.
Call Order: 305 **Contract ID:** 180184
J/P No.: 31137(04) **Project No.:** STP-271D(059)CI **Contract Time:**
County: TILLMAN
Description: BRIDGE AND APPROACHES COUNTY ROAD (NS-215): OVER OTTER CREEK, 3.6 MILES NORTH OF THE SH-5 JUNCTION NEAR TIPTON. PROJECT LENGTH = 0.161 MILE

	VENDORNAME	PROPOSALITEMTO		
	Engineer's Estimate	938,166.32		
1	SEWELL BROS., INC.	974,723.30	103.90	100.00
2	RRY SERVICES LLC	976,141.00	104.05	100.15
3	K & R BUILDERS, INC.	991,858.46	105.72	101.76

Letting Date: July 19, 2018, 10:30 A.M.
Call Order: 305 **Contract ID:** 180184

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0001 ROADWAY					
0001	202(H) 0185	EARTHWORK	1.000	LSUM	
	Engineer's Estimate		**30,000.00**		**30,000.00**
1	SEWELL BROS., INC.		29,900.00		29,900.00
2	RRY SERVICES LLC		24,000.00		24,000.00
3	K & R BUILDERS, INC.		43,200.00		43,200.00
0002	221(C) 2801	TEMPORARY SILT FENCE	500.000	LF	
	Engineer's Estimate		**1.65**		**825.00**
1	SEWELL BROS., INC.		2.55		1,275.00
2	RRY SERVICES LLC		2.00		1,000.00
3	K & R BUILDERS, INC.		2.55		1,275.00
0003	221(F) 0100	TEMPORARY SILT DIKE	500.000	LF	
	Engineer's Estimate		**7.00**		**3,500.00**
1	SEWELL BROS., INC.		12.00		6,000.00
2	RRY SERVICES LLC		17.00		8,500.00
3	K & R BUILDERS, INC.		11.00		5,500.00
0004	230(A) 2806	SOLID SLAB SODDING	3,200.000	SY	
	Engineer's Estimate		**1.65**		**5,280.00**
1	SEWELL BROS., INC.		2.70		8,640.00
2	RRY SERVICES LLC		2.00		6,400.00
3	K & R BUILDERS, INC.		2.75		8,800.00
0005	233(A) 2817	VEGETATIVE MULCHING	0.670	AC	
	Engineer's Estimate		**600.00**		**402.00**
1	SEWELL BROS., INC.		500.00		335.00
2	RRY SERVICES LLC		1,000.00		670.00
3	K & R BUILDERS, INC.		550.00		368.50
0006	402(E) 0225	TRAFFIC BOUND SURFACE COURSE TYPE E	423.000	TON	
	Engineer's Estimate		**33.00**		**13,959.00**
1	SEWELL BROS., INC.		33.00		13,959.00
2	RRY SERVICES LLC		31.00		13,113.00
3	K & R BUILDERS, INC.		36.00		15,228.00
0007	509(D) 0325	CLASS C CONCRETE	10.000	CY	
	Engineer's Estimate		**280.00**		**2,800.00**
1	SEWELL BROS., INC.		300.00		3,000.00
2	RRY SERVICES LLC		225.00		2,250.00
3	K & R BUILDERS, INC.		312.50		3,125.00
0008	613(B) 4528	28" X 20" CORR. GALV. STEEL PIPE ARCH	220.000	LF	
	Engineer's Estimate		**35.00**		**7,700.00**
1	SEWELL BROS., INC.		40.00		8,800.00
2	RRY SERVICES LLC		40.00		8,800.00
3	K & R BUILDERS, INC.		30.00		6,600.00
0009	613(M) 7187	TYPE B4 CULVERT END TREATMENT	6.000	EA	
	Engineer's Estimate		**1,300.00**		**7,800.00**
1	SEWELL BROS., INC.		1,300.00		7,800.00
2	RRY SERVICES LLC		1,500.00		9,000.00
3	K & R BUILDERS, INC.		1,112.50		6,675.00

Letting Date: July 19, 2018, 10:30 A.M.
Call Order: 305 **Contract ID:** 180184

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0002 BRIDGE					
0010	501(B) 1307	SUBSTRUCTURE EXCAVATION COMMON	210.600	CY	
	Engineer's Estimate		**14.00**		**2,948.40**
1	SEWELL BROS., INC.		15.00		3,159.00
2	RRY SERVICES LLC		15.00		3,159.00
3	K & R BUILDERS, INC.		10.00		2,106.00
0011	501(F) 6352	GRANULAR BACKFILL	109.600	CY	
	Engineer's Estimate		**60.00**		**6,576.00**
1	SEWELL BROS., INC.		63.00		6,904.80
2	RRY SERVICES LLC		75.00		8,220.00
3	K & R BUILDERS, INC.		65.00		7,124.00
0012	503(A) 1312	PRESTRESSED CONCRETE BEAMS (TYPE III)	717.000	LF	
	Engineer's Estimate		**207.50**		**148,777.50**
1	SEWELL BROS., INC.		205.00		146,985.00
2	RRY SERVICES LLC		200.00		143,400.00
3	K & R BUILDERS, INC.		200.00		143,400.00
0013	504(C) 6250	SEALED EXPANSION JOINT	35.500	LF	
	Engineer's Estimate		**240.00**		**8,520.00**
1	SEWELL BROS., INC.		275.00		9,762.50
2	RRY SERVICES LLC		260.00		9,230.00
3	K & R BUILDERS, INC.		235.00		8,342.50
0014	504(D) 6239	CONCRETE RAIL (TR3)	433.200	LF	
	Engineer's Estimate		**66.00**		**28,591.20**
1	SEWELL BROS., INC.		70.00		30,324.00
2	RRY SERVICES LLC		75.00		32,490.00
3	K & R BUILDERS, INC.		75.50		32,706.60
0015	506(A) 1322	STRUCTURAL STEEL	1,420.000	LB	
	Engineer's Estimate		**2.85**		**4,047.00**
1	SEWELL BROS., INC.		2.00		2,840.00
2	RRY SERVICES LLC		3.00		4,260.00
3	K & R BUILDERS, INC.		3.00		4,260.00
0016	507(A) 6172	WEATHERING STEEL FIXED BEARING ASSEMBLY	12.000	EA	
	Engineer's Estimate		**800.00**		**9,600.00**
1	SEWELL BROS., INC.		350.00		4,200.00
2	RRY SERVICES LLC		900.00		10,800.00
3	K & R BUILDERS, INC.		800.00		9,600.00
0017	507(B) 6176	WEATHERING STEEL EXPANSION BEARING ASSEMBLY	12.000	EA	
	Engineer's Estimate		**800.00**		**9,600.00**
1	SEWELL BROS., INC.		350.00		4,200.00
2	RRY SERVICES LLC		900.00		10,800.00
3	K & R BUILDERS, INC.		800.00		9,600.00
0018	509(A) 1326	CLASS AA CONCRETE	155.800	CY	
	Engineer's Estimate		**540.00**		**84,132.00**
1	SEWELL BROS., INC.		550.00		85,690.00
2	RRY SERVICES LLC		550.00		85,690.00
3	K & R BUILDERS, INC.		625.00		97,375.00

Letting Date: July 19, 2018, 10:30 A.M.
Call Order: 305 **Contract ID:** 180184

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0002 BRIDGE					
0019	509(B) 1328	CLASS A CONCRETE	123.600	CY	
	Engineer's Estimate		**540.00**		**66,744.00**
1	SEWELL BROS., INC.		550.00		67,980.00
2	RRY SERVICES LLC		550.00		67,980.00
3	K & R BUILDERS, INC.		650.00		80,340.00
0020	511(A) 1332	REINFORCING STEEL	61,288.000	LB	
	Engineer's Estimate		**0.94**		**57,610.72**
1	SEWELL BROS., INC.		1.00		61,288.00
2	RRY SERVICES LLC		1.00		61,288.00
3	K & R BUILDERS, INC.		0.97		59,449.36
0021	514(A) 6010	PILES, FURNISHED (HP 10X42)	160.000	LF	
	Engineer's Estimate		**33.00**		**5,280.00**
1	SEWELL BROS., INC.		30.00		4,800.00
2	RRY SERVICES LLC		33.00		5,280.00
3	K & R BUILDERS, INC.		31.50		5,040.00
0022	514(A) 6011	PILES, FURNISHED (HP 12X53)	400.000	LF	
	Engineer's Estimate		**42.50**		**17,000.00**
1	SEWELL BROS., INC.		35.00		14,000.00
2	RRY SERVICES LLC		44.00		17,600.00
3	K & R BUILDERS, INC.		38.50		15,400.00
0023	514(B) 6292	PILES, DRIVEN (HP 10X42)	160.000	LF	
	Engineer's Estimate		**15.00**		**2,400.00**
1	SEWELL BROS., INC.		15.00		2,400.00
2	RRY SERVICES LLC		10.00		1,600.00
3	K & R BUILDERS, INC.		13.50		2,160.00
0024	514(B) 6294	PILES, DRIVEN (HP 12X53)	400.000	LF	
	Engineer's Estimate		**15.00**		**6,000.00**
1	SEWELL BROS., INC.		15.00		6,000.00
2	RRY SERVICES LLC		10.00		4,000.00
3	K & R BUILDERS, INC.		16.50		6,600.00
0025	514(L) 6220	PILE SPLICE, H-PILE (NON-BIDDABLE)	1.000	EA	
	Engineer's Estimate		**400.00**		**400.00**
1	SEWELL BROS., INC.		400.00		400.00
2	RRY SERVICES LLC		400.00		400.00
3	K & R BUILDERS, INC.		400.00		400.00
0026	516(A) 6094	DRILLED SHAFTS 48" DIAMETER	172.000	LF	
	Engineer's Estimate		**750.00**		**129,000.00**
1	SEWELL BROS., INC.		740.00		127,280.00
2	RRY SERVICES LLC		550.00		94,600.00
3	K & R BUILDERS, INC.		575.00		98,900.00
0027	601(B) 1353	TYPE I-A PLAIN RIPRAP	4,234.000	TON	
	Engineer's Estimate		**33.00**		**139,722.00**
1	SEWELL BROS., INC.		41.00		173,594.00
2	RRY SERVICES LLC		41.50		175,711.00
3	K & R BUILDERS, INC.		40.00		169,360.00

Letting Date: July 19, 2018, 10:30 A.M.
Call Order: 305 **Contract ID:** 180184

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0002	**BRIDGE**			
0028	601(C) 1355	TYPE I-A FILTER BLANKET	1,987.000 TON	
	Engineer's Estimate		**24.50**	**48,681.50**
1	SEWELL BROS., INC.		31.00	61,597.00
2	RRY SERVICES LLC		29.00	57,623.00
3	K & R BUILDERS, INC.		30.50	60,603.50
0029	613(H) 6204	6" PERFORATED PIPE UNDERDRAIN ROUND	66.000 LF	
	Engineer's Estimate		**27.00**	**1,782.00**
1	SEWELL BROS., INC.		25.00	1,650.00
2	RRY SERVICES LLC		33.00	2,178.00
3	K & R BUILDERS, INC.		30.00	1,980.00
0030	613(I) 6207	6" NON-PERF.PIPE UNDERDRAIN RND.	28.000 LF	
	Engineer's Estimate		**21.00**	**588.00**
1	SEWELL BROS., INC.		25.00	700.00
2	RRY SERVICES LLC		33.00	924.00
3	K & R BUILDERS, INC.		30.00	840.00
0031	619(D) 1397	REMOVAL OF EXISTING BRIDGE STRUCTURE	1.000 LSUM	
	Engineer's Estimate		**4,750.00**	**4,750.00**
1	SEWELL BROS., INC.		7,500.00	7,500.00
2	RRY SERVICES LLC		6,000.00	6,000.00
3	K & R BUILDERS, INC.		9,000.00	9,000.00
0032	623(F) 6033	GUARDRAIL ANCHOR UNIT (TYPE II)	4.000 EA	
	Engineer's Estimate		**2,100.00**	**8,400.00**
1	SEWELL BROS., INC.		3,285.00	13,140.00
2	RRY SERVICES LLC		2,850.00	11,400.00
3	K & R BUILDERS, INC.		3,300.00	13,200.00
0033	880(J) 8905	CONSTRUCTION TRAFFIC CONTROL	1.000 LSUM	
	Engineer's Estimate		**4,750.00**	**4,750.00**
1	SEWELL BROS., INC.		3,300.00	3,300.00
2	RRY SERVICES LLC		3,000.00	3,000.00
3	K & R BUILDERS, INC.		3,300.00	3,300.00

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0003	**STAKING**			
0034	642(B) 0096	CONSTRUCTION STAKING LEVEL II	1.000 LSUM	
	Engineer's Estimate		**7,500.00**	**7,500.00**
1	SEWELL BROS., INC.		6,820.00	6,820.00
2	RRY SERVICES LLC		8,500.00	8,500.00
3	K & R BUILDERS, INC.		7,000.00	7,000.00

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0004	**CONSTRUCTION**			

Letting Date: July 19, 2018, 10:30 A.M.

Call Order: 305 **Contract ID:** 180184

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section:	**0004**	**CONSTRUCTION**	
0035	220 2800	SWPPP DOCUMENTATION AND MANAGEMENT	1.000 LSUM
	Engineer's Estimate	**7,500.00**	**7,500.00**
1	SEWELL BROS., INC.	3,500.00	3,500.00
2	RRY SERVICES LLC	1,275.00	1,275.00
3	K & R BUILDERS, INC.	3,000.00	3,000.00
0036	641 1399	MOBILIZATION	1.000 LSUM
	Engineer's Estimate	**55,000.00**	**55,000.00**
1	SEWELL BROS., INC.	45,000.00	45,000.00
2	RRY SERVICES LLC	75,000.00	75,000.00
3	K & R BUILDERS, INC.	50,000.00	50,000.00