Letting Date: March 14, 2019, 10:30 A.M.
Call Order: 710 **Contract ID:** 190070
J/P No.: 28193(04) **Project No.:** NHPP-022N(218)3P **Contract Time:**
County: BRYAN
Description: RESURFACE (ASPHALT) US-70: FROM 5.4 MILES WEST OF THE US-70 BYPASS, EXTEND EAST NEAR DURANT. PROJECT LENGTH = 5.30 MILES

	VENDORNAME	PROPOSALITEMTO		
	Engineer's Estimate	2,120,515.00		
1	Overland Corporation	2,143,435.00	101.08	100.00
2	THE CUMMINS CONSTRUCTION CO., INC.	2,165,277.80	102.11	101.02

Letting Date: March 14, 2019, 10:30 A.M.
Call Order: 710 **Contract ID:** 190070

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section: 0001 ROADWAY			
0001	404(G) 4845	ULTRA-THIN BONDED WEARING COURSE, TYPE C	10,300.000 TON
	Engineer's Estimate	**105.00**	**1,081,500.00**
1	Overland Corporation	101.45	1,044,935.00
2	THE CUMMINS CONSTRUCTION CO., INC.	101.00	1,040,300.00
0002	410(A) 6530	(SP)HOT-IN-PLACE RECYCLED ASPHALT CONCRETE	162,000.000 SY
	Engineer's Estimate	**3.00**	**486,000.00**
1	Overland Corporation	3.80	615,600.00
2	THE CUMMINS CONSTRUCTION CO., INC.	3.65	591,300.00
0003	410(B) 6540	(SP)HOT-IN PLACE ASPHALT EMULSION	540.000 TON
	Engineer's Estimate	**475.00**	**256,500.00**
1	Overland Corporation	444.10	239,814.00
2	THE CUMMINS CONSTRUCTION CO., INC.	425.00	229,500.00
0004	412 5267	COLD MILLING PAVEMENT	5,600.000 SY
	Engineer's Estimate	**7.00**	**39,200.00**
1	Overland Corporation	1.80	10,080.00
2	THE CUMMINS CONSTRUCTION CO., INC.	1.10	6,160.00
0005	413(B) 4863	RUMBLE STRIP-METHOD HMA-CYC	41,200.000 LF
	Engineer's Estimate	**0.20**	**8,240.00**
1	Overland Corporation	0.18	7,416.00
2	THE CUMMINS CONSTRUCTION CO., INC.	0.07	2,884.00

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section: 0002 TRAFFIC			
0006	856(A) 8535	TRAFFIC STRIPE(MULTI-POLY.)(6" WIDE)	153,100.000 LF
	Engineer's Estimate	**0.75**	**114,825.00**
1	Overland Corporation	0.44	67,364.00
2	THE CUMMINS CONSTRUCTION CO., INC.	0.42	64,302.00
0007	856(B) 8860	TRAFFIC STRIPE(MULTI-POLY.)(ARROWS)	150.000 EA
	Engineer's Estimate	**150.00**	**22,500.00**
1	Overland Corporation	85.00	12,750.00
2	THE CUMMINS CONSTRUCTION CO., INC.	85.00	12,750.00
0008	858(A) 8911	PAVEMENT MARKERS CLASS A TYPE 2-C	630.000 EA
	Engineer's Estimate	**6.25**	**3,937.50**
1	Overland Corporation	5.20	3,276.00
2	THE CUMMINS CONSTRUCTION CO., INC.	4.36	2,746.80
0009	858(A) 8914	PAVEMENT MARKERS CLASS A TYPE 2-D	1,250.000 EA
	Engineer's Estimate	**6.25**	**7,812.50**
1	Overland Corporation	5.20	6,500.00
2	THE CUMMINS CONSTRUCTION CO., INC.	4.36	5,450.00
0010	880(J) 8905	CONSTRUCTION TRAFFIC CONTROL	1.000 LSUM
	Engineer's Estimate	**25,000.00**	**25,000.00**
1	Overland Corporation	35,700.00	35,700.00
2	THE CUMMINS CONSTRUCTION CO., INC.	36,040.00	36,040.00

Letting Date: March 14, 2019, 10:30 A.M.

Call Order: 710 **Contract ID:** 190070

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section:	**0003**	**CONSTRUCTION**	
0011	641 1552	MOBILIZATION	1.000 LSUM
	Engineer's Estimate	**75,000.00**	**75,000.00**
1	Overland Corporation	100,000.00	100,000.00
2	THE CUMMINS CONSTRUCTION CO., INC.	173,845.00	173,845.00