Letting Date: November 14, 2019, 10:30 A.M.
Call Order: 535 **Contract ID:** 190361
J/P No.: 30075(04) **Project No.:** STP-238C(056)CI **Contract Time:**
County: KIOWA
Description: BRIDGE AND APPROACHES COUNTY ROAD (NS-236): OVER LONGHORN CREEK, 2.4 MILES NORTH OF THE SH-19 JUNCTION NEAR GOTEBO. PROJECT LENGTH = 0.133 MILE

	VENDORNAME	PROPOSALITEMTO		
1	SEWELL BROS., INC.	623,051.75	95.32	100.00
2	BRIDGECO CONTRACTORS, INC.	625,680.57	95.73	100.42
	Engineer's Estimate	653,609.50		
3	EARTH BUILDERS, L.P.	725,695.40	111.03	116.47

Letting Date: November 14, 2019, 10:30 A.M.
Call Order: 535 **Contract ID:** 190361

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0001	**ROADWAY**			
0001	201(A) 0102	CLEARING AND GRUBBING	1.000 LSUM	
	Engineer's Estimate		**10,000.00**	**10,000.00**
1	SEWELL BROS., INC.		10,000.00	10,000.00
2	BRIDGECO CONTRACTORS, INC.		12,500.00	12,500.00
3	EARTH BUILDERS, L.P.		25,000.00	25,000.00
0002	202(H) 0185	EARTHWORK	1.000 LSUM	
	Engineer's Estimate		**60,000.00**	**60,000.00**
1	SEWELL BROS., INC.		65,000.00	65,000.00
2	BRIDGECO CONTRACTORS, INC.		34,926.62	34,926.62
3	EARTH BUILDERS, L.P.		40,000.00	40,000.00
0003	221(C) 2801	TEMPORARY SILT FENCE	200.000 LF	
	Engineer's Estimate		**2.00**	**400.00**
1	SEWELL BROS., INC.		1.20	240.00
2	BRIDGECO CONTRACTORS, INC.		3.10	620.00
3	EARTH BUILDERS, L.P.		3.00	600.00
0004	221(F) 0100	TEMPORARY SILT DIKE	200.000 LF	
	Engineer's Estimate		**7.50**	**1,500.00**
1	SEWELL BROS., INC.		8.00	1,600.00
2	BRIDGECO CONTRACTORS, INC.		7.89	1,578.00
3	EARTH BUILDERS, L.P.		7.00	1,400.00
0005	230(A) 2806	SOLID SLAB SODDING	4,075.000 SY	
	Engineer's Estimate		**2.50**	**10,187.50**
1	SEWELL BROS., INC.		1.95	7,946.25
2	BRIDGECO CONTRACTORS, INC.		2.75	11,206.25
3	EARTH BUILDERS, L.P.		2.40	9,780.00
0006	233(A) 2817	VEGETATIVE MULCHING	0.840 AC	
	Engineer's Estimate		**600.00**	**504.00**
1	SEWELL BROS., INC.		275.00	231.00
2	BRIDGECO CONTRACTORS, INC.		750.00	630.00
3	EARTH BUILDERS, L.P.		200.00	168.00
0007	303(A) 2100	AGGREGATE BASE TYPE A	318.000 CY	
	Engineer's Estimate		**68.00**	**21,624.00**
1	SEWELL BROS., INC.		54.00	17,172.00
2	BRIDGECO CONTRACTORS, INC.		69.03	21,951.54
3	EARTH BUILDERS, L.P.		45.00	14,310.00
0008	311(A) 0151	PROCESSING EXISTING BASE & SURFACE, METHOD A	631.000 LF	
	Engineer's Estimate		**7.50**	**4,732.50**
1	SEWELL BROS., INC.		11.00	6,941.00
2	BRIDGECO CONTRACTORS, INC.		30.25	19,087.75
3	EARTH BUILDERS, L.P.		10.00	6,310.00
0009	509(D) 0325	CLASS C CONCRETE	10.000 CY	
	Engineer's Estimate		**350.00**	**3,500.00**
1	SEWELL BROS., INC.		400.00	4,000.00
2	BRIDGECO CONTRACTORS, INC.		300.00	3,000.00
3	EARTH BUILDERS, L.P.		500.00	5,000.00

Letting Date: November 14, 2019, 10:30 A.M.
Call Order: 535 **Contract ID:** 190361

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0002 BRIDGE 'A'					
0010	501(B) 1307	SUBSTRUCTURE EXCAVATION COMMON	230.600	CY	
	Engineer's Estimate		**15.00**		**3,459.00**
1	SEWELL BROS., INC.		20.00		4,612.00
2	BRIDGECO CONTRACTORS, INC.		14.00		3,228.40
3	EARTH BUILDERS, L.P.		25.00		5,765.00
0011	501(F) 6352	GRANULAR BACKFILL	109.600	CY	
	Engineer's Estimate		**65.00**		**7,124.00**
1	SEWELL BROS., INC.		60.00		6,576.00
2	BRIDGECO CONTRACTORS, INC.		81.49		8,931.30
3	EARTH BUILDERS, L.P.		65.00		7,124.00
0012	503(A) 1313	PRESTRESSED CONCRETE BEAMS (TYPE IV)	359.000	LF	
	Engineer's Estimate		**230.00**		**82,570.00**
1	SEWELL BROS., INC.		220.00		78,980.00
2	BRIDGECO CONTRACTORS, INC.		243.20		87,308.80
3	EARTH BUILDERS, L.P.		240.00		86,160.00
0013	504(D) 6239	CONCRETE RAIL (TR3)	261.300	LF	
	Engineer's Estimate		**75.00**		**19,597.50**
1	SEWELL BROS., INC.		80.00		20,904.00
2	BRIDGECO CONTRACTORS, INC.		79.00		20,642.70
3	EARTH BUILDERS, L.P.		120.00		31,356.00
0014	506(A) 1322	STRUCTURAL STEEL	660.000	LB	
	Engineer's Estimate		**3.00**		**1,980.00**
1	SEWELL BROS., INC.		4.00		2,640.00
2	BRIDGECO CONTRACTORS, INC.		4.29		2,831.40
3	EARTH BUILDERS, L.P.		5.00		3,300.00
0015	507(A) 6172	WEATHERING STEEL FIXED BEARING ASSEMBLY	4.000	EA	
	Engineer's Estimate		**825.00**		**3,300.00**
1	SEWELL BROS., INC.		900.00		3,600.00
2	BRIDGECO CONTRACTORS, INC.		1,045.00		4,180.00
3	EARTH BUILDERS, L.P.		1,200.00		4,800.00
0016	507(B) 6176	WEATHERING STEEL EXPANSION BEARING ASSEMBLY	4.000	EA	
	Engineer's Estimate		**825.00**		**3,300.00**
1	SEWELL BROS., INC.		900.00		3,600.00
2	BRIDGECO CONTRACTORS, INC.		1,045.00		4,180.00
3	EARTH BUILDERS, L.P.		1,200.00		4,800.00
0017	509(A) 1326	CLASS AA CONCRETE	81.300	CY	
	Engineer's Estimate		**680.00**		**55,284.00**
1	SEWELL BROS., INC.		700.00		56,910.00
2	BRIDGECO CONTRACTORS, INC.		625.00		50,812.50
3	EARTH BUILDERS, L.P.		600.00		48,780.00
0018	509(B) 1328	CLASS A CONCRETE	83.200	CY	
	Engineer's Estimate		**700.00**		**58,240.00**
1	SEWELL BROS., INC.		700.00		58,240.00
2	BRIDGECO CONTRACTORS, INC.		655.00		54,496.00
3	EARTH BUILDERS, L.P.		600.00		49,920.00

Letting Date: November 14, 2019, 10:30 A.M.
Call Order: 535 **Contract ID:** 190361

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0002 BRIDGE 'A'					
0019	511(A) 1332	REINFORCING STEEL	32,852.000	LB	
	Engineer's Estimate		**1.00**		**32,852.00**
1	SEWELL BROS., INC.		1.00		32,852.00
2	BRIDGECO CONTRACTORS, INC.		1.04		34,166.08
3	EARTH BUILDERS, L.P.		1.20		39,422.40
0020	514(A) 6010	PILES, FURNISHED (HP 10X42)	90.000	LF	
	Engineer's Estimate		**35.00**		**3,150.00**
1	SEWELL BROS., INC.		35.00		3,150.00
2	BRIDGECO CONTRACTORS, INC.		35.00		3,150.00
3	EARTH BUILDERS, L.P.		30.00		2,700.00
0021	514(A) 6011	PILES, FURNISHED (HP 12X53)	280.000	LF	
	Engineer's Estimate		**42.00**		**11,760.00**
1	SEWELL BROS., INC.		40.00		11,200.00
2	BRIDGECO CONTRACTORS, INC.		38.57		10,799.60
3	EARTH BUILDERS, L.P.		40.00		11,200.00
0022	514(B) 6292	PILES, DRIVEN (HP 10X42)	90.000	LF	
	Engineer's Estimate		**18.00**		**1,620.00**
1	SEWELL BROS., INC.		15.00		1,350.00
2	BRIDGECO CONTRACTORS, INC.		20.00		1,800.00
3	EARTH BUILDERS, L.P.		35.00		3,150.00
0023	514(B) 6294	PILES, DRIVEN (HP 12X53)	280.000	LF	
	Engineer's Estimate		**18.00**		**5,040.00**
1	SEWELL BROS., INC.		15.00		4,200.00
2	BRIDGECO CONTRACTORS, INC.		18.00		5,040.00
3	EARTH BUILDERS, L.P.		35.00		9,800.00
0024	514(L) 6220	PILE SPLICE, H-PILE (NON-BIDDABLE)	1.000	EA	
	Engineer's Estimate		**400.00**		**400.00**
1	SEWELL BROS., INC.		400.00		400.00
2	BRIDGECO CONTRACTORS, INC.		400.00		400.00
3	EARTH BUILDERS, L.P.		400.00		400.00
0025	601(B) 1353	TYPE I-A PLAIN RIPRAP	2,650.000	TON	
	Engineer's Estimate		**47.00**		**124,550.00**
1	SEWELL BROS., INC.		40.00		106,000.00
2	BRIDGECO CONTRACTORS, INC.		41.00		108,650.00
3	EARTH BUILDERS, L.P.		55.00		145,750.00
0026	601(C) 1355	TYPE I-A FILTER BLANKET	730.000	TON	
	Engineer's Estimate		**37.00**		**27,010.00**
1	SEWELL BROS., INC.		30.00		21,900.00
2	BRIDGECO CONTRACTORS, INC.		37.00		27,010.00
3	EARTH BUILDERS, L.P.		40.00		29,200.00
0027	613(H) 6204	6" PERFORATED PIPE UNDERDRAIN ROUND	66.000	LF	
	Engineer's Estimate		**30.00**		**1,980.00**
1	SEWELL BROS., INC.		30.00		1,980.00
2	BRIDGECO CONTRACTORS, INC.		35.00		2,310.00
3	EARTH BUILDERS, L.P.		25.00		1,650.00

Letting Date: November 14, 2019, 10:30 A.M.
Call Order: 535 **Contract ID:** 190361

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section:	**0002**	**BRIDGE 'A'**	
0028	613(I) 6207	6" NON-PERF.PIPE UNDERDRAIN RND.	34.000 LF
	Engineer's Estimate	**30.00**	**1,020.00**
1	SEWELL BROS., INC.	35.00	1,190.00
2	BRIDGECO CONTRACTORS, INC.	30.00	1,020.00
3	EARTH BUILDERS, L.P.	25.00	850.00
0029	619(D) 1397	REMOVAL OF EXISTING BRIDGE STRUCTURE	1.000 LSUM
	Engineer's Estimate	**10,000.00**	**10,000.00**
1	SEWELL BROS., INC.	15,000.00	15,000.00
2	BRIDGECO CONTRACTORS, INC.	25,000.00	25,000.00
3	EARTH BUILDERS, L.P.	50,000.00	50,000.00
0030	623(A) 1418	BEAM GUARDRAIL W-BEAM SINGLE	37.500 LF
	Engineer's Estimate	**22.00**	**825.00**
1	SEWELL BROS., INC.	33.00	1,237.50
2	BRIDGECO CONTRACTORS, INC.	32.63	1,223.63
3	EARTH BUILDERS, L.P.	32.00	1,200.00
0031	623(F) 5686	GUARDRAIL ANCHOR UNIT (TYPE D-BF)	1.000 EA
	Engineer's Estimate	**2,200.00**	**2,200.00**
1	SEWELL BROS., INC.	2,200.00	2,200.00
2	BRIDGECO CONTRACTORS, INC.	2,200.00	2,200.00
3	EARTH BUILDERS, L.P.	2,200.00	2,200.00
0032	623(F) 6033	GUARDRAIL ANCHOR UNIT (TYPE II)	3.000 EA
	Engineer's Estimate	**2,800.00**	**8,400.00**
1	SEWELL BROS., INC.	3,200.00	9,600.00
2	BRIDGECO CONTRACTORS, INC.	3,200.00	9,600.00
3	EARTH BUILDERS, L.P.	3,200.00	9,600.00
0033	880(J) 8905	CONSTRUCTION TRAFFIC CONTROL	1.000 LSUM
	Engineer's Estimate	**7,500.00**	**7,500.00**
1	SEWELL BROS., INC.	3,300.00	3,300.00
2	BRIDGECO CONTRACTORS, INC.	4,000.00	4,000.00
3	EARTH BUILDERS, L.P.	4,500.00	4,500.00

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section:	**0003**	**STAKING**	
0034	642(B) 0096	CONSTRUCTION STAKING LEVEL II	1.000 LSUM
	Engineer's Estimate	**7,500.00**	**7,500.00**
1	SEWELL BROS., INC.	5,300.00	5,300.00
2	BRIDGECO CONTRACTORS, INC.	6,500.00	6,500.00
3	EARTH BUILDERS, L.P.	10,000.00	10,000.00

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section:	**0004**	**CONSTRUCTION**	

Letting Date: November 14, 2019, 10:30 A.M.

Call Order: 535 **Contract ID:** 190361

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section:	**0004**	**CONSTRUCTION**	
0035	220 2800	SWPPP DOCUMENTATION AND MANAGEMENT	1.000 LSUM
	Engineer's Estimate	**7,500.00**	**7,500.00**
1	SEWELL BROS., INC.	3,000.00	3,000.00
2	BRIDGECO CONTRACTORS, INC.	3,500.00	3,500.00
3	EARTH BUILDERS, L.P.	2,500.00	2,500.00
0036	641 1399	MOBILIZATION	1.000 LSUM
	Engineer's Estimate	**53,000.00**	**53,000.00**
1	SEWELL BROS., INC.	50,000.00	50,000.00
2	BRIDGECO CONTRACTORS, INC.	37,200.00	37,200.00
3	EARTH BUILDERS, L.P.	57,000.00	57,000.00