Letting Date: April 15, 2021, 10:30 A.M.
Call Order: 130 **Contract ID:** 210104
J/P No.: 33369(04) **Project No.:** STP-218B(096)3P **Contract Time:**
County: CRAIG
Description: RESURFACE (ASPHALT)
US-59: FROM 1.3 MILES NORTH OF THE SH-10
JUNCTION, EXTEND NORTH NEAR WELCH.
PROJECT LENGTH = 7.610 MILES

	VENDORNAME	PROPOSALITEMTO		
	Engineer's Estimate	1,467,015.81		
1	Rosscon, LLC	1,523,440.41	103.85	100.00
2	APAC-CENTRAL, INC.	1,548,000.00	105.52	101.61
3	EMERY SAPP & SONS, INC.	1,579,599.42	107.67	103.69
4	BECCO CONTRACTORS, INC.	1,667,000.00	113.63	109.42

Letting Date: April 15, 2021, 10:30 A.M.
Call Order: 130 **Contract ID:** 210104

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0001	**ROADWAY**			
0010	303(A) 2100	AGGREGATE BASE TYPE A	258.000 CY	
	Engineer's Estimate		**50.00**	**12,900.00**
1	Rosscon, LLC		50.00	12,900.00
2	APAC-CENTRAL, INC.		20.00	5,160.00
3	EMERY SAPP & SONS, INC.		35.75	9,223.50
4	BECCO CONTRACTORS, INC.		25.00	6,450.00
0020	407(B) 0250	TACK COAT	8,708.000 GAL	
	Engineer's Estimate		**2.25**	**19,593.00**
1	Rosscon, LLC		2.00	17,416.00
2	APAC-CENTRAL, INC.		2.00	17,416.00
3	EMERY SAPP & SONS, INC.		2.85	24,817.80
4	BECCO CONTRACTORS, INC.		2.20	19,157.60
0030	411(C) 5955	SUPERPAVE, TYPE S4(PG 70-28 OK)	13,089.000 TON	
	Engineer's Estimate		**76.00**	**994,764.00**
1	Rosscon, LLC		87.50	1,145,287.50
2	APAC-CENTRAL, INC.		87.75	1,148,559.75
3	EMERY SAPP & SONS, INC.		88.70	1,160,994.30
4	BECCO CONTRACTORS, INC.		89.00	1,164,921.00
0040	411(H) 6210	SUPERPAVE, TYPE S3(PATCH)(PG64-22OK)	781.000 TON	
	Engineer's Estimate		**110.00**	**85,910.00**
1	Rosscon, LLC		93.00	72,633.00
2	APAC-CENTRAL, INC.		87.75	68,532.75
3	EMERY SAPP & SONS, INC.		85.75	66,970.75
4	BECCO CONTRACTORS, INC.		50.00	39,050.00
0050	412 5267	COLD MILLING PAVEMENT	116,093.000 SY	
	Engineer's Estimate		**1.75**	**203,162.75**
1	Rosscon, LLC		1.30	150,920.90
2	APAC-CENTRAL, INC.		1.50	174,139.50
3	EMERY SAPP & SONS, INC.		1.94	225,220.42
4	BECCO CONTRACTORS, INC.		2.00	232,186.00
0060	413(A) 4870	RUMBLE STRIP-CENTERLINE HMA-CON	40,186.000 LF	
	Engineer's Estimate		**0.25**	**10,046.50**
1	Rosscon, LLC		0.25	10,046.50
2	APAC-CENTRAL, INC.		0.50	20,093.00
3	EMERY SAPP & SONS, INC.		0.20	8,037.20
4	BECCO CONTRACTORS, INC.		0.54	21,700.44

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0002	**TRAFFIC**			
0070	856(A) 8535	TRAFFIC STRIPE(MULTI-POLY.)(6" WIDE)	129,400.000 LF	
	Engineer's Estimate		**0.85**	**109,990.00**
1	Rosscon, LLC		0.52	67,288.00
2	APAC-CENTRAL, INC.		0.49	63,406.00
3	EMERY SAPP & SONS, INC.		0.48	62,112.00
4	BECCO CONTRACTORS, INC.		0.50	64,700.00

Letting Date: April 15, 2021, 10:30 A.M.
Call Order: 130 **Contract ID:** 210104

Line #	Item Number / Bidder	Item Description	Quantity/Unit / Unit Price	Ext Amount
Section: 0002 TRAFFIC				
0080	880(A) 8812	ARROW DISPLAY(TYPE C)	5.000 SD	
	Engineer's Estimate		**5.60**	**28.00**
1	Rosscon, LLC		27.00	135.00
2	APAC-CENTRAL, INC.		25.10	125.50
3	EMERY SAPP & SONS, INC.		25.00	125.00
4	BECCO CONTRACTORS, INC.		50.00	250.00
0090	880(B) 8818	CONSTRUCTION SIGNS 0 TO 6.25 SF	225.000 SD	
	Engineer's Estimate		**0.88**	**198.00**
1	Rosscon, LLC		3.24	729.00
2	APAC-CENTRAL, INC.		3.05	686.25
3	EMERY SAPP & SONS, INC.		3.00	675.00
4	BECCO CONTRACTORS, INC.		1.00	225.00
0100	880(B) 8821	CONSTRUCTION SIGNS 6.26 SF TO 15.99 SF	253.000 SD	
	Engineer's Estimate		**1.35**	**341.55**
1	Rosscon, LLC		3.24	819.72
2	APAC-CENTRAL, INC.		3.05	771.65
3	EMERY SAPP & SONS, INC.		3.00	759.00
4	BECCO CONTRACTORS, INC.		1.00	253.00
0110	880(B) 8824	CONSTRUCTION SIGNS 16.0 SF TO 32.99 SF	1,216.000 SD	
	Engineer's Estimate		**1.31**	**1,592.96**
1	Rosscon, LLC		1.08	1,313.28
2	APAC-CENTRAL, INC.		1.01	1,228.16
3	EMERY SAPP & SONS, INC.		1.00	1,216.00
4	BECCO CONTRACTORS, INC.		1.00	1,216.00
0120	880(C) 8842	CONSTRUCTION BARRICADES(TYPE III)	576.000 SD	
	Engineer's Estimate		**0.80**	**460.80**
1	Rosscon, LLC		0.11	63.36
2	APAC-CENTRAL, INC.		0.10	57.60
3	EMERY SAPP & SONS, INC.		0.10	57.60
4	BECCO CONTRACTORS, INC.		0.11	63.36
0130	880(C) 8848	WING BARRICADES	90.000 SD	
	Engineer's Estimate		**2.00**	**180.00**
1	Rosscon, LLC		5.40	486.00
2	APAC-CENTRAL, INC.		5.05	454.50
3	EMERY SAPP & SONS, INC.		5.00	450.00
4	BECCO CONTRACTORS, INC.		5.10	459.00
0140	880(E) 8860	WARNING LIGHTS(TYPE A)	1,216.000 SD	
	Engineer's Estimate		**0.44**	**535.04**
1	Rosscon, LLC		0.11	133.76
2	APAC-CENTRAL, INC.		0.10	121.60
3	EMERY SAPP & SONS, INC.		0.10	121.60
4	BECCO CONTRACTORS, INC.		0.11	133.76
0150	880(G) 8884	TUBE CHANNELIZERS	3,957.000 SD	
	Engineer's Estimate		**0.53**	**2,097.21**
1	Rosscon, LLC		0.27	1,068.39
2	APAC-CENTRAL, INC.		0.25	989.25
3	EMERY SAPP & SONS, INC.		0.25	989.25
4	BECCO CONTRACTORS, INC.		0.30	1,187.10

Letting Date: April 15, 2021, 10:30 A.M.

Call Order: 130 **Contract ID:** 210104

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section:	**0002**	**TRAFFIC**	
0160	880(I) 8902	FLAGGER	48.000 SD
	Engineer's Estimate	**67.00**	**3,216.00**
1	Rosscon, LLC	150.00	7,200.00
2	APAC-CENTRAL, INC.	5.00	240.00
3	EMERY SAPP & SONS, INC.	35.00	1,680.00
4	BECCO CONTRACTORS, INC.	200.00	9,600.00

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section:	**0003**	**CONSTRUCTION**	
0170	641 1552	MOBILIZATION	1.000 LSUM
	Engineer's Estimate	**22,000.00**	**22,000.00**
1	Rosscon, LLC	35,000.00	35,000.00
2	APAC-CENTRAL, INC.	46,018.49	46,018.49
3	EMERY SAPP & SONS, INC.	16,150.00	16,150.00
4	BECCO CONTRACTORS, INC.	105,447.74	105,447.74