Letting Date: August 18, 2022, 10:30 A.M.
Call Order: 460 **Contract ID:** 220256
J/P No.: 34350(04) **Project No.:** SSP-246C(056)PM **Contract Time:**
County: MCINTOSH
Description: RESURFACE (ASPHALT)
US-266: FROM 0.3 MILES EAST OF
US-69, EXTEND EAST IN CHECOTAH.
PROJECT LENGTH = 1.701 MILES

	VENDORNAME	PROPOSALITEMTO		
	Engineer's Estimate	1,323,773.95		
1	Rosscon, LLC	1,509,235.79	114.01	100.00
2	APAC-CENTRAL, INC.	1,946,096.48	147.01	128.95
3	Robinson Construction, LLC	2,183,925.21	164.98	144.70

Letting Date: August 18, 2022, 10:30 A.M.
Call Order: 460 **Contract ID:** 220256

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0001 ROADWAY					
0010	230(A)7200	SOLID SLAB SODDING	75.000	SY	
	Engineer's Estimate		**16.50**		**1,237.50**
1	Rosscon, LLC		50.00		3,750.00
2	APAC-CENTRAL, INC.		37.33		2,799.75
3	Robinson Construction, LLC		20.00		1,500.00
0020	407(B)7300	TACK COAT	8,443.000	GAL	
	Engineer's Estimate		**3.00**		**25,329.00**
1	Rosscon, LLC		3.50		29,550.50
2	APAC-CENTRAL, INC.		3.52		29,719.36
3	Robinson Construction, LLC		3.45		29,128.35
0030	411(E)1600	SUPERPAVE, TYPE S6(PG 76-28 OK)	1,735.000	TON	
	Engineer's Estimate		**115.00**		**199,525.00**
1	Rosscon, LLC		172.00		298,420.00
2	APAC-CENTRAL, INC.		196.02		340,094.70
3	Robinson Construction, LLC		192.20		333,467.00
0040	411(J)2100	(SP) RICH INTERMEDIATE LAYER	3,469.000	TON	
	Engineer's Estimate		**135.00**		**468,315.00**
1	Rosscon, LLC		200.00		693,800.00
2	APAC-CENTRAL, INC.		216.17		749,893.73
3	Robinson Construction, LLC		215.25		746,702.25
0050	412 3100	COLD MILLING PAVEMENT	41,288.000	SY	
	Engineer's Estimate		**3.00**		**123,864.00**
1	Rosscon, LLC		2.50		103,220.00
2	APAC-CENTRAL, INC.		2.14		88,356.32
3	Robinson Construction, LLC		3.20		132,121.60
0060	414(E)5600	FULL DEPTH P.C.C. PATCH (PLACEMENT)	2,250.000	SY	
	Engineer's Estimate		**85.00**		**191,250.00**
1	Rosscon, LLC		40.00		90,000.00
2	APAC-CENTRAL, INC.		158.80		357,300.00
3	Robinson Construction, LLC		121.50		273,375.00
0070	414(G)5800	P.C. CONCRETE FOR PAVEMENT	563.000	CY	
	Engineer's Estimate		**175.00**		**98,525.00**
1	Rosscon, LLC		194.00		109,222.00
2	APAC-CENTRAL, INC.		223.61		125,892.43
3	Robinson Construction, LLC		680.00		382,840.00
0080	609(B)4330	1'-8" COMB.CRB.& GUT.(6" BARRIER)	75.000	LF	
	Engineer's Estimate		**40.00**		**3,000.00**
1	Rosscon, LLC		35.00		2,625.00
2	APAC-CENTRAL, INC.		52.39		3,929.25
3	Robinson Construction, LLC		56.00		4,200.00
0090	610(A)5200	4" CONCRETE SIDEWALK	244.000	SY	
	Engineer's Estimate		**78.00**		**19,032.00**
1	Rosscon, LLC		54.00		13,176.00
2	APAC-CENTRAL, INC.		212.81		51,925.64
3	Robinson Construction, LLC		92.00		22,448.00

Letting Date: August 18, 2022, 10:30 A.M.
Call Order: 460 **Contract ID:** 220256

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0001 ROADWAY					
0100	610(I)6000	TACTILE WARNING DEVICE-NEW	250.000	SF	
	Engineer's Estimate		**31.00**		**7,750.00**
1	Rosscon, LLC		20.00		5,000.00
2	APAC-CENTRAL, INC.		45.37		11,342.50
3	Robinson Construction, LLC		44.50		11,125.00
0110	619(B)6360	REMOVAL OF CONCRETE PAVEMENT	2,250.000	SY	
	Engineer's Estimate		**9.00**		**20,250.00**
1	Rosscon, LLC		22.50		50,625.00
2	APAC-CENTRAL, INC.		9.99		22,477.50
3	Robinson Construction, LLC		13.25		29,812.50

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0002 TRAFFIC					
0120	104 3250	(SP) RAILROAD FLAGGING(NON-BIDDABLE)	8.000	DAY	
	Engineer's Estimate		**650.00**		**5,200.00**
1	Rosscon, LLC		650.00		5,200.00
2	APAC-CENTRAL, INC.		650.00		5,200.00
3	Robinson Construction, LLC		650.00		5,200.00
0130	857(A)9200	CONSTRUCTION TRAFFIC STR.(PAINT)(4" WIDE)	6,200.000	LF	
	Engineer's Estimate		**0.15**		**930.00**
1	Rosscon, LLC		0.44		2,728.00
2	APAC-CENTRAL, INC.		0.43		2,666.00
3	Robinson Construction, LLC		0.48		2,976.00
0140	857(E)9630	(PL)CONST.ZONE PAV.MKRS(FLEX TAB)TYP.2-2	2,549.000	EA	
	Engineer's Estimate		**0.75**		**1,911.75**
1	Rosscon, LLC		2.20		5,607.80
2	APAC-CENTRAL, INC.		2.16		5,505.84
3	Robinson Construction, LLC		2.40		6,117.60
0150	857(F)9700	PAVEMENT MRKNG.REMOVAL(TRAF.STRP)	6,220.000	LF	
	Engineer's Estimate		**0.75**		**4,665.00**
1	Rosscon, LLC		0.55		3,421.00
2	APAC-CENTRAL, INC.		0.54		3,358.80
3	Robinson Construction, LLC		0.60		3,732.00
0160	857(F)9710	PAVEMENT MARKING REMOVAL(ARROWS)	23.000	EA	
	Engineer's Estimate		**45.00**		**1,035.00**
1	Rosscon, LLC		55.00		1,265.00
2	APAC-CENTRAL, INC.		54.01		1,242.23
3	Robinson Construction, LLC		65.00		1,495.00
0170	880(A)6220	ARROW DISPLAY(TYPE C)	200.000	SD	
	Engineer's Estimate		**0.40**		**80.00**
1	Rosscon, LLC		4.40		880.00
2	APAC-CENTRAL, INC.		4.32		864.00
3	Robinson Construction, LLC		4.82		964.00

Letting Date: August 18, 2022, 10:30 A.M.
Call Order: 460 **Contract ID:** 220256

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0002 TRAFFIC					
0180	880(B)6300	CONSTRUCTION SIGNS 0 TO 6.25 SF	400.000	SD	
	Engineer's Estimate		**1.00**		**400.00**
1	Rosscon, LLC		5.50		2,200.00
2	APAC-CENTRAL, INC.		5.40		2,160.00
3	Robinson Construction, LLC		6.00		2,400.00
0190	880(B)6310	CONSTRUCTION SIGNS 6.26 SF TO 15.99 SF	400.000	SD	
	Engineer's Estimate		**1.70**		**680.00**
1	Rosscon, LLC		5.50		2,200.00
2	APAC-CENTRAL, INC.		5.40		2,160.00
3	Robinson Construction, LLC		6.00		2,400.00
0200	880(B)6320	CONSTRUCTION SIGNS 16.0 SF TO 32.99 SF	3,460.000	SD	
	Engineer's Estimate		**1.30**		**4,498.00**
1	Rosscon, LLC		1.10		3,806.00
2	APAC-CENTRAL, INC.		1.08		3,736.80
3	Robinson Construction, LLC		1.25		4,325.00
0210	880(C)6410	CONSTRUCTION BARRICADES(TYPE III)	3,520.000	SD	
	Engineer's Estimate		**0.60**		**2,112.00**
1	Rosscon, LLC		0.28		985.60
2	APAC-CENTRAL, INC.		0.27		950.40
3	Robinson Construction, LLC		0.30		1,056.00
0220	880(E)6607	WARNING LIGHTS(TYPE B)	10,500.000	SD	
	Engineer's Estimate		**0.10**		**1,050.00**
1	Rosscon, LLC		0.28		2,940.00
2	APAC-CENTRAL, INC.		0.27		2,835.00
3	Robinson Construction, LLC		0.30		3,150.00
0230	880(E)6610	WARNING LIGHTS(TYPE C)	1,837.000	SD	
	Engineer's Estimate		**0.10**		**183.70**
1	Rosscon, LLC		0.28		514.36
2	APAC-CENTRAL, INC.		0.27		495.99
3	Robinson Construction, LLC		0.30		551.10
0240	880(F)6700	DRUMS	1,837.000	SD	
	Engineer's Estimate		**0.25**		**459.25**
1	Rosscon, LLC		1.10		2,020.70
2	APAC-CENTRAL, INC.		1.08		1,983.96
3	Robinson Construction, LLC		1.35		2,479.95
0250	880(G)6805	CHANNELIZER CONES	15,692.000	SD	
	Engineer's Estimate		**0.25**		**3,923.00**
1	Rosscon, LLC		0.28		4,393.76
2	APAC-CENTRAL, INC.		0.27		4,236.84
3	Robinson Construction, LLC		0.32		5,021.44
0260	880(I)7000	FLAGGER	20.000	SD	
	Engineer's Estimate		**385.00**		**7,700.00**
1	Rosscon, LLC		300.00		6,000.00
2	APAC-CENTRAL, INC.		33.79		675.80
3	Robinson Construction, LLC		300.00		6,000.00

Letting Date: August 18, 2022, 10:30 A.M.
Call Order: 460 **Contract ID:** 220256

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section:	**0003**	**SIGNING AND STRIPING**	
0270	856(A)8204	TRAFFIC STRIPE(MULTI-POLY.)(6" WIDE)	37,087.000 LF
	Engineer's Estimate	**1.25**	**46,358.75**
1	Rosscon, LLC	0.61	22,623.07
2	APAC-CENTRAL, INC.	0.59	21,881.33
3	Robinson Construction, LLC	0.66	24,477.42
0280	856(A)8216	TRAFFIC STRIPE(MULTI-POLY.)(24" WIDE)	596.000 LF
	Engineer's Estimate	**10.00**	**5,960.00**
1	Rosscon, LLC	22.00	13,112.00
2	APAC-CENTRAL, INC.	21.60	12,873.60
3	Robinson Construction, LLC	24.00	14,304.00
0290	856(B)8304	TRAFFIC STRIPE(MULTI-POLY.)(ARROWS)	20.000 EA
	Engineer's Estimate	**135.00**	**2,700.00**
1	Rosscon, LLC	165.00	3,300.00
2	APAC-CENTRAL, INC.	162.04	3,240.80
3	Robinson Construction, LLC	185.00	3,700.00
0300	856(B)8308	TRAFFIC STRIPE(MULTI-POLY.)(SYMBOLS)	2.000 EA
	Engineer's Estimate	**425.00**	**850.00**
1	Rosscon, LLC	825.00	1,650.00
2	APAC-CENTRAL, INC.	810.19	1,620.38
3	Robinson Construction, LLC	928.00	1,856.00

Line #	Item Number	Item Description	Quantity/Unit
	Bidder	Unit Price	Ext Amount
Section:	**0004**	**CONSTRUCTION**	
0310	641 2110	MOBILIZATION	1.000 LSUM
	Engineer's Estimate	**75,000.00**	**75,000.00**
1	Rosscon, LLC	25,000.00	25,000.00
2	APAC-CENTRAL, INC.	84,677.53	84,677.53
3	Robinson Construction, LLC	125,000.00	125,000.00