Letting Date: May 15, 2025, 10:30 A.M.
Call Order: 205 **Contract ID:** 250063
J/P No.: 35662(04) **Project No.:** STP-207C(130)AD **Contract Time:**
County: BRYAN
Description: PEDESTRIAN IMPROVEMENTS (SIDEWALK)
SH-22: FROM 0.1 MI EAST OF THE US-69 INTERSECTION,
EXTEND EAST IN CADDO.
PROJECT LENGTH = 1.048 MILES

	VENDORNAME	PROPOSALITEMTO		
	Engineer's Estimate	653,293.92		
1	HUB Construction, Inc.	667,634.96	102.20	100.00
2	SCHIRALLI CONSTRUCTION CORP.	695,442.67	106.45	104.17
3	Treas Construction Inc	730,228.92	111.78	109.38
4	L & N BRIDGE, LLC	782,404.45	119.76	117.19
5	Built Right Construction, LLC	788,143.75	120.64	118.05
6	Ti-Zack Concrete, LLC	942,174.51	144.22	141.12
7	RUDY CONSTRUCTION CO.	1,049,486.77	160.65	157.19

Letting Date: May 15, 2025, 10:30 A.M.
Call Order: 205 **Contract ID:** 250063

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0001	**ROADWAY**			
0010	201(A)1200	CLEARING AND GRUBBING	1.000 LSUM	
	Engineer's Estimate		**15,000.00**	**15,000.00**
1	HUB Construction, Inc.		2,500.00	2,500.00
2	SCHIRALLI CONSTRUCTION CORP.		6,291.24	6,291.24
3	Treas Construction Inc		15,260.00	15,260.00
4	L & N BRIDGE, LLC		10,000.00	10,000.00
5	Built Right Construction, LLC		2,000.00	2,000.00
6	Ti-Zack Concrete, LLC		11,550.00	11,550.00
7	RUDY CONSTRUCTION CO.		10,000.00	10,000.00
0020	201(B)1300	SELECTIVE CLEARING	1.000 LSUM	
	Engineer's Estimate		**5,000.00**	**5,000.00**
1	HUB Construction, Inc.		5,500.00	5,500.00
2	SCHIRALLI CONSTRUCTION CORP.		4,417.94	4,417.94
3	Treas Construction Inc		4,087.50	4,087.50
4	L & N BRIDGE, LLC		7,500.00	7,500.00
5	Built Right Construction, LLC		3,500.00	3,500.00
6	Ti-Zack Concrete, LLC		11,550.00	11,550.00
7	RUDY CONSTRUCTION CO.		10,000.00	10,000.00
0030	202(A)2200	UNCLASSIFIED EXCAVATION	71.250 CY	
	Engineer's Estimate		**10.00**	**712.50**
1	HUB Construction, Inc.		12.00	855.00
2	SCHIRALLI CONSTRUCTION CORP.		86.38	6,154.58
3	Treas Construction Inc		21.80	1,553.25
4	L & N BRIDGE, LLC		20.00	1,425.00
5	Built Right Construction, LLC		25.00	1,781.25
6	Ti-Zack Concrete, LLC		63.49	4,523.66
7	RUDY CONSTRUCTION CO.		35.00	2,493.75
0040	202(D)2500	UNCLASSIFIED BORROW	97.500 CY	
	Engineer's Estimate		**15.00**	**1,462.50**
1	HUB Construction, Inc.		71.00	6,922.50
2	SCHIRALLI CONSTRUCTION CORP.		73.76	7,191.60
3	Treas Construction Inc		38.15	3,719.63
4	L & N BRIDGE, LLC		30.00	2,925.00
5	Built Right Construction, LLC		25.00	2,437.50
6	Ti-Zack Concrete, LLC		57.99	5,654.03
7	RUDY CONSTRUCTION CO.		50.00	4,875.00
0050	221(B)2300	TEMPORARY SILT FENCE	4,182.000 LF	
	Engineer's Estimate		**3.00**	**12,546.00**
1	HUB Construction, Inc.		2.50	10,455.00
2	SCHIRALLI CONSTRUCTION CORP.		2.75	11,500.50
3	Treas Construction Inc		4.36	18,233.52
4	L & N BRIDGE, LLC		2.50	10,455.00
5	Built Right Construction, LLC		4.00	16,728.00
6	Ti-Zack Concrete, LLC		1.10	4,600.20
7	RUDY CONSTRUCTION CO.		5.00	20,910.00

Letting Date: May 15, 2025, 10:30 A.M.
Call Order: 205 **Contract ID:** 250063

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0001 ROADWAY					
0060	221(E)2600	TEMPORARY SILT DIKE	7.000	LF	
	Engineer's Estimate		**15.00**		**105.00**
1	HUB Construction, Inc.		10.00		70.00
2	SCHIRALLI CONSTRUCTION CORP.		8.80		61.60
3	Treas Construction Inc		54.50		381.50
4	L & N BRIDGE, LLC		8.00		56.00
5	Built Right Construction, LLC		25.00		175.00
6	Ti-Zack Concrete, LLC		5.50		38.50
7	RUDY CONSTRUCTION CO.		25.00		175.00
0070	230(A)7200	SOLID SLAB SODDING	2,938.000	SY	
	Engineer's Estimate		**7.50**		**22,035.00**
1	HUB Construction, Inc.		5.00		14,690.00
2	SCHIRALLI CONSTRUCTION CORP.		4.95		14,543.10
3	Treas Construction Inc		6.54		19,214.52
4	L & N BRIDGE, LLC		4.50		13,221.00
5	Built Right Construction, LLC		5.00		14,690.00
6	Ti-Zack Concrete, LLC		7.70		22,622.60
7	RUDY CONSTRUCTION CO.		5.00		14,690.00
0080	232(B)9300	SEEDING METHOD B	0.580	AC	
	Engineer's Estimate		**1,500.00**		**870.00**
1	HUB Construction, Inc.		250.00		145.00
2	SCHIRALLI CONSTRUCTION CORP.		990.00		574.20
3	Treas Construction Inc		2,725.00		1,580.50
4	L & N BRIDGE, LLC		900.00		522.00
5	Built Right Construction, LLC		1,500.00		870.00
6	Ti-Zack Concrete, LLC		11,000.00		6,380.00
7	RUDY CONSTRUCTION CO.		12,000.00		6,960.00
0090	233(A)0200	VEGETATIVE MULCHING	0.580	AC	
	Engineer's Estimate		**1,500.00**		**870.00**
1	HUB Construction, Inc.		550.00		319.00
2	SCHIRALLI CONSTRUCTION CORP.		1,320.00		765.60
3	Treas Construction Inc		2,725.00		1,580.50
4	L & N BRIDGE, LLC		1,200.00		696.00
5	Built Right Construction, LLC		2,000.00		1,160.00
6	Ti-Zack Concrete, LLC		55,000.00		31,900.00
7	RUDY CONSTRUCTION CO.		5,000.00		2,900.00
0100	303(A)1200	AGGREGATE BASE TYPE A	109.250	CY	
	Engineer's Estimate		**115.00**		**12,563.75**
1	HUB Construction, Inc.		105.00		11,471.25
2	SCHIRALLI CONSTRUCTION CORP.		108.74		11,879.85
3	Treas Construction Inc		107.91		11,789.17
4	L & N BRIDGE, LLC		175.00		19,118.75
5	Built Right Construction, LLC		85.00		9,286.25
6	Ti-Zack Concrete, LLC		45.98		5,023.32
7	RUDY CONSTRUCTION CO.		80.00		8,740.00

Letting Date: May 15, 2025, 10:30 A.M.
Call Order: 205 **Contract ID:** 250063

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0001 ROADWAY					
0110	609(B)4330	1'-8" COMB.CRB.& GUT.(6" BARRIER)	230.000	LF	
	Engineer's Estimate		**45.00**		**10,350.00**
1	HUB Construction, Inc.		35.00		8,050.00
2	SCHIRALLI CONSTRUCTION CORP.		48.15		11,074.50
3	Treas Construction Inc		27.25		6,267.50
4	L & N BRIDGE, LLC		70.00		16,100.00
5	Built Right Construction, LLC		50.00		11,500.00
6	Ti-Zack Concrete, LLC		63.40		14,582.00
7	RUDY CONSTRUCTION CO.		60.00		13,800.00
0120	609(C)4400	CONCRETE HEADER CURB (6"X 16")	365.000	LF	
	Engineer's Estimate		**35.00**		**12,775.00**
1	HUB Construction, Inc.		25.00		9,125.00
2	SCHIRALLI CONSTRUCTION CORP.		39.71		14,494.15
3	Treas Construction Inc		27.25		9,946.25
4	L & N BRIDGE, LLC		35.00		12,775.00
5	Built Right Construction, LLC		40.00		14,600.00
6	Ti-Zack Concrete, LLC		53.65		19,582.25
7	RUDY CONSTRUCTION CO.		55.00		20,075.00
0130	610(A)5200	4" CONCRETE SIDEWALK	2,719.750	SY	
	Engineer's Estimate		**65.00**		**176,783.75**
1	HUB Construction, Inc.		70.00		190,382.50
2	SCHIRALLI CONSTRUCTION CORP.		73.57		200,092.01
3	Treas Construction Inc		67.53		183,664.72
4	L & N BRIDGE, LLC		92.00		250,217.00
5	Built Right Construction, LLC		80.00		217,580.00
6	Ti-Zack Concrete, LLC		96.53		262,537.47
7	RUDY CONSTRUCTION CO.		125.00		339,968.75
0140	610(A)5220	6" CONCRETE SIDEWALK	426.010	SY	
	Engineer's Estimate		**65.00**		**27,690.65**
1	HUB Construction, Inc.		75.00		31,950.75
2	SCHIRALLI CONSTRUCTION CORP.		85.18		36,287.53
3	Treas Construction Inc		80.30		34,208.60
4	L & N BRIDGE, LLC		105.00		44,731.05
5	Built Right Construction, LLC		90.00		38,340.90
6	Ti-Zack Concrete, LLC		131.46		56,003.27
7	RUDY CONSTRUCTION CO.		250.00		106,502.50
0150	610(B)5300	6" CONCRETE DRIVEWAY (H.E.S.)	570.000	SY	
	Engineer's Estimate		**75.00**		**42,750.00**
1	HUB Construction, Inc.		95.00		54,150.00
2	SCHIRALLI CONSTRUCTION CORP.		86.96		49,567.20
3	Treas Construction Inc		80.30		45,771.00
4	L & N BRIDGE, LLC		125.00		71,250.00
5	Built Right Construction, LLC		100.00		57,000.00
6	Ti-Zack Concrete, LLC		131.46		74,932.20
7	RUDY CONSTRUCTION CO.		150.00		85,500.00

Letting Date: May 15, 2025, 10:30 A.M.
Call Order: 205 **Contract ID:** 250063

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0001 ROADWAY					
0160	610(I)6000	TACTILE WARNING DEVICE-NEW	417.000	SF	
	Engineer's Estimate		**35.00**		**14,595.00**
1	HUB Construction, Inc.		35.00		14,595.00
2	SCHIRALLI CONSTRUCTION CORP.		44.04		18,364.68
3	Treas Construction Inc		31.66		13,202.22
4	L & N BRIDGE, LLC		26.40		11,008.80
5	Built Right Construction, LLC		35.00		14,595.00
6	Ti-Zack Concrete, LLC		42.00		17,514.00
7	RUDY CONSTRUCTION CO.		45.00		18,765.00
0170	611(G)7700	SPECIAL INLET DRAIN	6.000	EA	
	Engineer's Estimate		**6,000.00**		**36,000.00**
1	HUB Construction, Inc.		3,200.00		19,200.00
2	SCHIRALLI CONSTRUCTION CORP.		4,342.79		26,056.74
3	Treas Construction Inc		5,277.23		31,663.38
4	L & N BRIDGE, LLC		2,500.00		15,000.00
5	Built Right Construction, LLC		2,500.00		15,000.00
6	Ti-Zack Concrete, LLC		165.00		990.00
7	RUDY CONSTRUCTION CO.		4,000.00		24,000.00
0180	613(E)5900	18" CORRUGATED POLYETHYLENE PIPE	16.000	LF	
	Engineer's Estimate		**125.00**		**2,000.00**
1	HUB Construction, Inc.		70.29		1,124.64
2	SCHIRALLI CONSTRUCTION CORP.		148.27		2,372.32
3	Treas Construction Inc		66.23		1,059.68
4	L & N BRIDGE, LLC		100.00		1,600.00
5	Built Right Construction, LLC		75.00		1,200.00
6	Ti-Zack Concrete, LLC		165.00		2,640.00
7	RUDY CONSTRUCTION CO.		125.00		2,000.00
0190	613(EE)5965	15" CORRUGATED POLYPROPYLENE PIPE	5.000	LF	
	Engineer's Estimate		**100.00**		**500.00**
1	HUB Construction, Inc.		120.00		600.00
2	SCHIRALLI CONSTRUCTION CORP.		178.22		891.10
3	Treas Construction Inc		58.90		294.50
4	L & N BRIDGE, LLC		150.00		750.00
5	Built Right Construction, LLC		100.00		500.00
6	Ti-Zack Concrete, LLC		137.50		687.50
7	RUDY CONSTRUCTION CO.		110.00		550.00
0200	613(L)6704	15" PREFAB. CULVERT END SEC., ROUND	1.000	EA	
	Engineer's Estimate		**750.00**		**750.00**
1	HUB Construction, Inc.		1,400.00		1,400.00
2	SCHIRALLI CONSTRUCTION CORP.		525.54		525.54
3	Treas Construction Inc		486.65		486.65
4	L & N BRIDGE, LLC		200.00		200.00
5	Built Right Construction, LLC		550.00		550.00
6	Ti-Zack Concrete, LLC		825.00		825.00
7	RUDY CONSTRUCTION CO.		500.00		500.00

Letting Date: May 15, 2025, 10:30 A.M.
Call Order: 205 **Contract ID:** 250063

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0001 ROADWAY				
0210	613(L)6708	18" PREFAB. CULVERT END SEC., ROUND	4.000 EA	
	Engineer's Estimate		**900.00**	**3,600.00**
1	HUB Construction, Inc.		1,800.00	7,200.00
2	SCHIRALLI CONSTRUCTION CORP.		586.78	2,347.12
3	Treas Construction Inc		670.21	2,680.84
4	L & N BRIDGE, LLC		250.00	1,000.00
5	Built Right Construction, LLC		550.00	2,200.00
6	Ti-Zack Concrete, LLC		1,100.00	4,400.00
7	RUDY CONSTRUCTION CO.		750.00	3,000.00
0220	619(A)6200	REMOVAL OF STRUCTURES & OBSTRUCTIONS	1.000 LSUM	
	Engineer's Estimate		**2,000.00**	**2,000.00**
1	HUB Construction, Inc.		3,500.00	3,500.00
2	SCHIRALLI CONSTRUCTION CORP.		6,291.24	6,291.24
3	Treas Construction Inc		2,725.00	2,725.00
4	L & N BRIDGE, LLC		2,000.00	2,000.00
5	Built Right Construction, LLC		2,000.00	2,000.00
6	Ti-Zack Concrete, LLC		5,654.40	5,654.40
7	RUDY CONSTRUCTION CO.		5,000.00	5,000.00
0230	619(B)6356	REMOVAL OF CURB AND GUTTER	12.000 LF	
	Engineer's Estimate		**10.00**	**120.00**
1	HUB Construction, Inc.		35.00	420.00
2	SCHIRALLI CONSTRUCTION CORP.		39.97	479.64
3	Treas Construction Inc		21.80	261.60
4	L & N BRIDGE, LLC		15.00	180.00
5	Built Right Construction, LLC		15.00	180.00
6	Ti-Zack Concrete, LLC		47.12	565.44
7	RUDY CONSTRUCTION CO.		25.00	300.00
0240	619(B)6380	REMOVAL OF CONCRETE DRIVEWAY	130.000 SY	
	Engineer's Estimate		**10.00**	**1,300.00**
1	HUB Construction, Inc.		25.00	3,250.00
2	SCHIRALLI CONSTRUCTION CORP.		15.71	2,042.30
3	Treas Construction Inc		16.35	2,125.50
4	L & N BRIDGE, LLC		15.00	1,950.00
5	Built Right Construction, LLC		10.00	1,300.00
6	Ti-Zack Concrete, LLC		4.35	565.50
7	RUDY CONSTRUCTION CO.		25.00	3,250.00
0250	619(B)6384	REMOVAL OF ASPHALT DRIVEWAY	242.000 SY	
	Engineer's Estimate		**10.00**	**2,420.00**
1	HUB Construction, Inc.		15.00	3,630.00
2	SCHIRALLI CONSTRUCTION CORP.		13.37	3,235.54
3	Treas Construction Inc		10.90	2,637.80
4	L & N BRIDGE, LLC		6.00	1,452.00
5	Built Right Construction, LLC		10.00	2,420.00
6	Ti-Zack Concrete, LLC		23.37	5,655.54
7	RUDY CONSTRUCTION CO.		25.00	6,050.00

Letting Date: May 15, 2025, 10:30 A.M.
Call Order: 205 **Contract ID:** 250063

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0001 ROADWAY					
0260	619(B)6386	REMOVAL OF GRAVEL DRIVEWAY	335.000	SY	
	Engineer's Estimate		**10.00**		**3,350.00**
1	HUB Construction, Inc.		10.00		3,350.00
2	SCHIRALLI CONSTRUCTION CORP.		8.37		2,803.95
3	Treas Construction Inc		10.90		3,651.50
4	L & N BRIDGE, LLC		4.00		1,340.00
5	Built Right Construction, LLC		10.00		3,350.00
6	Ti-Zack Concrete, LLC		16.88		5,654.80
7	RUDY CONSTRUCTION CO.		25.00		8,375.00
0270	619(B)6404	REMOVAL OF SIDEWALK	1,154.000	SY	
	Engineer's Estimate		**10.00**		**11,540.00**
1	HUB Construction, Inc.		8.00		9,232.00
2	SCHIRALLI CONSTRUCTION CORP.		10.40		12,001.60
3	Treas Construction Inc		13.08		15,094.32
4	L & N BRIDGE, LLC		4.00		4,616.00
5	Built Right Construction, LLC		10.00		11,540.00
6	Ti-Zack Concrete, LLC		29.40		33,927.60
7	RUDY CONSTRUCTION CO.		25.00		28,850.00
0280	619(B)6440	REMOVAL OF EXISTING PIPE	30.000	LF	
	Engineer's Estimate		**10.00**		**300.00**
1	HUB Construction, Inc.		20.00		600.00
2	SCHIRALLI CONSTRUCTION CORP.		33.99		1,019.70
3	Treas Construction Inc		5.45		163.50
4	L & N BRIDGE, LLC		15.00		450.00
5	Built Right Construction, LLC		10.00		300.00
6	Ti-Zack Concrete, LLC		27.50		825.00
7	RUDY CONSTRUCTION CO.		25.00		750.00
0290	619(C)6600	SAWING PAVEMENT	725.000	LF	
	Engineer's Estimate		**7.00**		**5,075.00**
1	HUB Construction, Inc.		8.00		5,800.00
2	SCHIRALLI CONSTRUCTION CORP.		5.54		4,016.50
3	Treas Construction Inc		6.54		4,741.50
4	L & N BRIDGE, LLC		6.00		4,350.00
5	Built Right Construction, LLC		13.00		9,425.00
6	Ti-Zack Concrete, LLC		5.50		3,987.50
7	RUDY CONSTRUCTION CO.		5.00		3,625.00
0300	622(A)0210	1 1/2" PIPE RAILING	417.000	LF	
	Engineer's Estimate		**100.00**		**41,700.00**
1	HUB Construction, Inc.		150.00		62,550.00
2	SCHIRALLI CONSTRUCTION CORP.		119.11		49,668.87
3	Treas Construction Inc		140.06		58,405.02
4	L & N BRIDGE, LLC		157.00		65,469.00
5	Built Right Construction, LLC		250.00		104,250.00
6	Ti-Zack Concrete, LLC		280.50		116,968.50
7	RUDY CONSTRUCTION CO.		150.00		62,550.00

Letting Date: May 15, 2025, 10:30 A.M.
Call Order: 205 **Contract ID:** 250063

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0001 ROADWAY				
0310	629(D)7500	REMOVE AND RESET MAILBOX	2.000 EA	
	Engineer's Estimate		**320.00**	**640.00**
1	HUB Construction, Inc.		200.00	400.00
2	SCHIRALLI CONSTRUCTION CORP.		306.25	612.50
3	Treas Construction Inc		327.00	654.00
4	L & N BRIDGE, LLC		250.00	500.00
5	Built Right Construction, LLC		350.00	700.00
6	Ti-Zack Concrete, LLC		495.00	990.00
7	RUDY CONSTRUCTION CO.		500.00	1,000.00

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0002 TRAFFIC				
0320	805(D)3504	(PL)REMOVE & RESET LIGHT POLE	5.000 EA	
	Engineer's Estimate		**3,500.00**	**17,500.00**
1	HUB Construction, Inc.		8,600.00	43,000.00
2	SCHIRALLI CONSTRUCTION CORP.		5,500.00	27,500.00
3	Treas Construction Inc		8,556.50	42,782.50
4	L & N BRIDGE, LLC		7,850.00	39,250.00
5	Built Right Construction, LLC		10,000.00	50,000.00
6	Ti-Zack Concrete, LLC		8,635.00	43,175.00
7	RUDY CONSTRUCTION CO.		9,500.00	47,500.00
0330	805(D)3528	(PL)REMOVE & RESET EXISTING SIGNS	4.000 EA	
	Engineer's Estimate		**175.00**	**700.00**
1	HUB Construction, Inc.		400.00	1,600.00
2	SCHIRALLI CONSTRUCTION CORP.		275.00	1,100.00
3	Treas Construction Inc		436.00	1,744.00
4	L & N BRIDGE, LLC		400.00	1,600.00
5	Built Right Construction, LLC		500.00	2,000.00
6	Ti-Zack Concrete, LLC		495.00	1,980.00
7	RUDY CONSTRUCTION CO.		1,500.00	6,000.00
0340	836 7100	REGULATORY OR WARNING SIGN ASSEMBLY	4.000 EA	
	Engineer's Estimate		**6,000.00**	**24,000.00**
1	HUB Construction, Inc.		9,400.00	37,600.00
2	SCHIRALLI CONSTRUCTION CORP.		9,350.00	37,400.00
3	Treas Construction Inc		10,137.00	40,548.00
4	L & N BRIDGE, LLC		9,300.00	37,200.00
5	Built Right Construction, LLC		11,000.00	44,000.00
6	Ti-Zack Concrete, LLC		10,230.00	40,920.00
7	RUDY CONSTRUCTION CO.		11,000.00	44,000.00
0350	850(A)1200	SHEET ALUMINUM SIGNS	95.000 SF	
	Engineer's Estimate		**25.00**	**2,375.00**
1	HUB Construction, Inc.		18.00	1,710.00
2	SCHIRALLI CONSTRUCTION CORP.		27.50	2,612.50
3	Treas Construction Inc		19.62	1,863.90
4	L & N BRIDGE, LLC		18.00	1,710.00
5	Built Right Construction, LLC		25.00	2,375.00
6	Ti-Zack Concrete, LLC		19.80	1,881.00
7	RUDY CONSTRUCTION CO.		80.00	7,600.00

Letting Date: May 15, 2025, 10:30 A.M.
Call Order: 205 **Contract ID:** 250063

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0002	**TRAFFIC**			
0360	851(C)2415	2" SQUARE TUBE POST	22.000 LF	
	Engineer's Estimate		**13.00**	**286.00**
1	HUB Construction, Inc.		8.00	176.00
2	SCHIRALLI CONSTRUCTION CORP.		16.50	363.00
3	Treas Construction Inc		8.72	191.84
4	L & N BRIDGE, LLC		8.00	176.00
5	Built Right Construction, LLC		11.00	242.00
6	Ti-Zack Concrete, LLC		8.80	193.60
7	RUDY CONSTRUCTION CO.		80.00	1,760.00
0370	856(A)8219	(SP) TRAFFIC STRIPE(PLURAL-COMPONENT)(24" WIDE)	685.000 LF	
	Engineer's Estimate		**20.00**	**13,700.00**
1	HUB Construction, Inc.		22.00	15,070.00
2	SCHIRALLI CONSTRUCTION CORP.		19.80	13,563.00
3	Treas Construction Inc		24.85	17,022.25
4	L & N BRIDGE, LLC		22.80	15,618.00
5	Built Right Construction, LLC		25.00	17,125.00
6	Ti-Zack Concrete, LLC		25.08	17,179.80
7	RUDY CONSTRUCTION CO.		30.00	20,550.00

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0003	**TRAFFIC CONTROL**			
0380	880(B)6300	CONSTRUCTION SIGNS 0 TO 6.25 SF	2,760.000 SD	
	Engineer's Estimate		**0.75**	**2,070.00**
1	HUB Construction, Inc.		4.92	13,579.20
2	SCHIRALLI CONSTRUCTION CORP.		1.10	3,036.00
3	Treas Construction Inc		5.34	14,738.40
4	L & N BRIDGE, LLC		4.90	13,524.00
5	Built Right Construction, LLC		4.90	13,524.00
6	Ti-Zack Concrete, LLC		5.39	14,876.40
7	RUDY CONSTRUCTION CO.		0.01	27.60
0390	880(B)6310	CONSTRUCTION SIGNS 6.26 SF TO 15.99 SF	2,415.000 SD	
	Engineer's Estimate		**1.25**	**3,018.75**
1	HUB Construction, Inc.		4.95	11,954.25
2	SCHIRALLI CONSTRUCTION CORP.		1.65	3,984.75
3	Treas Construction Inc		5.34	12,896.10
4	L & N BRIDGE, LLC		4.90	11,833.50
5	Built Right Construction, LLC		4.90	11,833.50
6	Ti-Zack Concrete, LLC		5.39	13,016.85
7	RUDY CONSTRUCTION CO.		0.01	24.15
0400	880(C)6410	CONSTRUCTION BARRICADES(TYPE III)	4,485.000 SD	
	Engineer's Estimate		**2.50**	**11,212.50**
1	HUB Construction, Inc.		1.20	5,382.00
2	SCHIRALLI CONSTRUCTION CORP.		0.11	493.35
3	Treas Construction Inc		1.09	4,888.65
4	L & N BRIDGE, LLC		1.00	4,485.00
5	Built Right Construction, LLC		1.00	4,485.00
6	Ti-Zack Concrete, LLC		1.10	4,933.50
7	RUDY CONSTRUCTION CO.		0.01	44.85

Letting Date: May 15, 2025, 10:30 A.M.
Call Order: 205 **Contract ID:** 250063

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section:	**0003**	**TRAFFIC CONTROL**		
0410	880(E)6607	WARNING LIGHTS(TYPE B)	43,125.000 SD	
	Engineer's Estimate		**0.15**	**6,468.75**
1	HUB Construction, Inc.		0.05	2,156.25
2	SCHIRALLI CONSTRUCTION CORP.		0.01	431.25
3	Treas Construction Inc		0.02	862.50
4	L & N BRIDGE, LLC		0.02	862.50
5	Built Right Construction, LLC		0.02	862.50
6	Ti-Zack Concrete, LLC		0.02	862.50
7	RUDY CONSTRUCTION CO.		0.01	431.25
0420	880(G)6805	CHANNELIZER CONES	39,392.450 SD	
	Engineer's Estimate		**0.75**	**29,544.34**
1	HUB Construction, Inc.		0.05	1,969.62
2	SCHIRALLI CONSTRUCTION CORP.		0.33	12,999.51
3	Treas Construction Inc		0.02	787.85
4	L & N BRIDGE, LLC		0.02	787.85
5	Built Right Construction, LLC		0.02	787.85
6	Ti-Zack Concrete, LLC		0.02	787.85
7	RUDY CONSTRUCTION CO.		0.01	393.92
0430	880(I)7000	FLAGGER	50.000 SD	
	Engineer's Estimate		**100.00**	**5,000.00**
1	HUB Construction, Inc.		150.00	7,500.00
2	SCHIRALLI CONSTRUCTION CORP.		110.02	5,501.00
3	Treas Construction Inc		163.50	8,175.00
4	L & N BRIDGE, LLC		120.00	6,000.00
5	Built Right Construction, LLC		5.00	250.00
6	Ti-Zack Concrete, LLC		71.50	3,575.00
7	RUDY CONSTRUCTION CO.		300.00	15,000.00

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section:	**0004**	**STAKING**		
0440	642(B)3300	CONSTRUCTION STAKING LEVEL II	1.000 LSUM	
	Engineer's Estimate		**10,000.00**	**10,000.00**
1	HUB Construction, Inc.		5,000.00	5,000.00
2	SCHIRALLI CONSTRUCTION CORP.		10,529.62	10,529.62
3	Treas Construction Inc		19,620.00	19,620.00
4	L & N BRIDGE, LLC		11,000.00	11,000.00
5	Built Right Construction, LLC		21,000.00	21,000.00
6	Ti-Zack Concrete, LLC		9,350.00	9,350.00
7	RUDY CONSTRUCTION CO.		15,000.00	15,000.00

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section:	**0005**	**CONSTRUCTION**		

Letting Date: May 15, 2025, 10:30 A.M.
Call Order: 205 **Contract ID:** 250063

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section:	**0005**	**CONSTRUCTION**		
0450	220 1100	SWPPP DOCUMENTATION AND MANAGEMENT	1.000 LSUM	
	Engineer's Estimate		**5,000.00**	**5,000.00**
1	HUB Construction, Inc.		2,500.00	2,500.00
2	SCHIRALLI CONSTRUCTION CORP.		5,071.41	5,071.41
3	Treas Construction Inc		2,725.00	2,725.00
4	L & N BRIDGE, LLC		1,500.00	1,500.00
5	Built Right Construction, LLC		3,500.00	3,500.00
6	Ti-Zack Concrete, LLC		6,050.00	6,050.00
7	RUDY CONSTRUCTION CO.		5,000.00	5,000.00
0460	641 2110	MOBILIZATION	1.000 LSUM	
	Engineer's Estimate		**55,014.43**	**55,014.43**
1	HUB Construction, Inc.		35,000.00	35,000.00
2	SCHIRALLI CONSTRUCTION CORP.		63,232.34	63,232.34
3	Treas Construction Inc		64,277.76	64,277.76
4	L & N BRIDGE, LLC		64,000.00	64,000.00
5	Built Right Construction, LLC		55,000.00	55,000.00
6	Ti-Zack Concrete, LLC		50,062.73	50,062.73
7	RUDY CONSTRUCTION CO.		70,000.00	70,000.00