Letting Date: June 12, 2025, 10:30 A.M.
Call Order: 315 **Contract ID:** 250081
J/P No.: 32697(04) **Project No.:** STP-219C(130)PM **Contract Time:**
County: CREEK
Description: PAVEMENT REHABILITATION (ASPHALT)
SH-66: FROM 3.0 MILES EAST OF US-377, EXTEND EAST NEAR DEPEW.
PROJECT LENGTH = 7.917 MILES

	VENDORNAME	PROPOSALITEMTO		
1	BECCO CONTRACTORS, INC.	10,237,000.00	81.88	100.00
2	APAC-CENTRAL, INC.	11,950,000.00	95.58	116.73
	Engineer's Estimate	12,503,073.70		
3	SHERWOOD CONSTRUCTION CO., INC.	12,898,389.00	103.16	126.00
4	THE CUMMINS CONSTRUCTION CO., INC.	13,093,302.87	104.72	127.90
5	Haskell Lemon Group, LLC	14,387,387.00	115.07	140.54

Letting Date: June 12, 2025, 10:30 A.M.
Call Order: 315 **Contract ID:** 250081

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0001	**ROADWAY**			
0010	201(A)1200	CLEARING AND GRUBBING	1.000	LSUM
	Engineer's Estimate		**15,000.00**	**15,000.00**
1	BECCO CONTRACTORS, INC.		155,000.00	155,000.00
2	APAC-CENTRAL, INC.		57,250.00	57,250.00
3	SHERWOOD CONSTRUCTION CO., INC.		103,910.43	103,910.43
4	THE CUMMINS CONSTRUCTION CO., INC.		15,750.00	15,750.00
5	Haskell Lemon Group, LLC		97,615.00	97,615.00
0020	202(A)2200	UNCLASSIFIED EXCAVATION	14,767.000	CY
	Engineer's Estimate		**11.00**	**162,437.00**
1	BECCO CONTRACTORS, INC.		27.00	398,709.00
2	APAC-CENTRAL, INC.		22.90	338,164.30
3	SHERWOOD CONSTRUCTION CO., INC.		9.62	142,058.54
4	THE CUMMINS CONSTRUCTION CO., INC.		24.00	354,408.00
5	Haskell Lemon Group, LLC		24.20	357,361.40
0030	202(D)2500	UNCLASSIFIED BORROW	2,141.000	CY
	Engineer's Estimate		**15.00**	**32,115.00**
1	BECCO CONTRACTORS, INC.		27.00	57,807.00
2	APAC-CENTRAL, INC.		25.00	53,525.00
3	SHERWOOD CONSTRUCTION CO., INC.		9.62	20,596.42
4	THE CUMMINS CONSTRUCTION CO., INC.		30.00	64,230.00
5	Haskell Lemon Group, LLC		26.40	56,522.40
0040	205(A)6200	TYPE A-SALVAGED TOPSOIL	1.000	LSUM
	Engineer's Estimate		**10,000.00**	**10,000.00**
1	BECCO CONTRACTORS, INC.		45,000.00	45,000.00
2	APAC-CENTRAL, INC.		67,500.00	67,500.00
3	SHERWOOD CONSTRUCTION CO., INC.		50,104.80	50,104.80
4	THE CUMMINS CONSTRUCTION CO., INC.		10,600.00	10,600.00
5	Haskell Lemon Group, LLC		274,620.00	274,620.00
0050	221(B)2300	TEMPORARY SILT FENCE	76,560.000	LF
	Engineer's Estimate		**3.50**	**267,960.00**
1	BECCO CONTRACTORS, INC.		2.25	172,260.00
2	APAC-CENTRAL, INC.		2.30	176,088.00
3	SHERWOOD CONSTRUCTION CO., INC.		3.32	254,179.20
4	THE CUMMINS CONSTRUCTION CO., INC.		2.40	183,744.00
5	Haskell Lemon Group, LLC		2.45	187,572.00
0060	221(E)2600	TEMPORARY SILT DIKE	3,308.000	LF
	Engineer's Estimate		**12.50**	**41,350.00**
1	BECCO CONTRACTORS, INC.		15.00	49,620.00
2	APAC-CENTRAL, INC.		15.30	50,612.40
3	SHERWOOD CONSTRUCTION CO., INC.		17.82	58,948.56
4	THE CUMMINS CONSTRUCTION CO., INC.		15.85	52,431.80
5	Haskell Lemon Group, LLC		16.40	54,251.20
0070	230(A)7200	SOLID SLAB SODDING	58,016.000	SY
	Engineer's Estimate		**4.00**	**232,064.00**
1	BECCO CONTRACTORS, INC.		2.50	145,040.00
2	APAC-CENTRAL, INC.		2.60	150,841.60
3	SHERWOOD CONSTRUCTION CO., INC.		2.97	172,307.52
4	THE CUMMINS CONSTRUCTION CO., INC.		2.65	153,742.40
5	Haskell Lemon Group, LLC		2.75	159,544.00

Letting Date: June 12, 2025, 10:30 A.M.
Call Order: 315 **Contract ID:** 250081

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0001 ROADWAY					
0080	232(B)9300	SEEDING METHOD B		0.420 AC	
	Engineer's Estimate		**1,400.00**		**588.00**
1	BECCO CONTRACTORS, INC.		8,800.00		3,696.00
2	APAC-CENTRAL, INC.		8,000.00		3,360.00
3	SHERWOOD CONSTRUCTION CO., INC.		8,302.98		3,487.25
4	THE CUMMINS CONSTRUCTION CO., INC.		8,427.00		3,539.34
5	Haskell Lemon Group, LLC		8,744.00		3,672.48
0090	233(A)0200	VEGETATIVE MULCHING		0.420 AC	
	Engineer's Estimate		**1,300.00**		**546.00**
1	BECCO CONTRACTORS, INC.		8,800.00		3,696.00
2	APAC-CENTRAL, INC.		8,000.00		3,360.00
3	SHERWOOD CONSTRUCTION CO., INC.		8,302.98		3,487.25
4	THE CUMMINS CONSTRUCTION CO., INC.		8,427.00		3,539.34
5	Haskell Lemon Group, LLC		8,744.00		3,672.48
0100	241 3100	MOWING		2.660 AC	
	Engineer's Estimate		**300.00**		**798.00**
1	BECCO CONTRACTORS, INC.		300.00		798.00
2	APAC-CENTRAL, INC.		285.00		758.10
3	SHERWOOD CONSTRUCTION CO., INC.		286.17		761.21
4	THE CUMMINS CONSTRUCTION CO., INC.		290.50		772.73
5	Haskell Lemon Group, LLC		301.50		801.99
0110	402(E)2600	TRAFFIC BOUND SURFACE COURSE TYPE E		227.000 TON	
	Engineer's Estimate		**40.00**		**9,080.00**
1	BECCO CONTRACTORS, INC.		30.00		6,810.00
2	APAC-CENTRAL, INC.		79.00		17,933.00
3	SHERWOOD CONSTRUCTION CO., INC.		95.09		21,585.43
4	THE CUMMINS CONSTRUCTION CO., INC.		86.95		19,737.65
5	Haskell Lemon Group, LLC		90.20		20,475.40
0120	407(B)7300	TACK COAT		43,478.000 GAL	
	Engineer's Estimate		**4.00**		**173,912.00**
1	BECCO CONTRACTORS, INC.		3.00		130,434.00
2	APAC-CENTRAL, INC.		2.80		121,738.40
3	SHERWOOD CONSTRUCTION CO., INC.		3.88		168,694.64
4	THE CUMMINS CONSTRUCTION CO., INC.		5.65		245,650.70
5	Haskell Lemon Group, LLC		3.20		139,129.60
0130	408 8100	PRIME COAT		4,467.000 GAL	
	Engineer's Estimate		**4.00**		**17,868.00**
1	BECCO CONTRACTORS, INC.		1.00		4,467.00
2	APAC-CENTRAL, INC.		5.10		22,781.70
3	SHERWOOD CONSTRUCTION CO., INC.		0.50		2,233.50
4	THE CUMMINS CONSTRUCTION CO., INC.		6.45		28,812.15
5	Haskell Lemon Group, LLC		8.55		38,192.85
0140	411(B)1330	SUPERPAVE, TYPE S3(PG 64-22 OK)		33,829.000 TON	
	Engineer's Estimate		**105.00**		**3,552,045.00**
1	BECCO CONTRACTORS, INC.		75.00		2,537,175.00
2	APAC-CENTRAL, INC.		96.50		3,264,498.50
3	SHERWOOD CONSTRUCTION CO., INC.		101.27		3,425,862.83
4	THE CUMMINS CONSTRUCTION CO., INC.		107.80		3,646,766.20
5	Haskell Lemon Group, LLC		120.50		4,076,394.50

Letting Date: June 12, 2025, 10:30 A.M.
Call Order: 315 **Contract ID:** 250081

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0001 ROADWAY				
0150	411(C)1430	SUPERPAVE, TYPE S4(PG 64-22 OK)	22,503.000	TON
	Engineer's Estimate		**125.00**	**2,812,875.00**
1	BECCO CONTRACTORS, INC.		90.00	2,025,270.00
2	APAC-CENTRAL, INC.		108.60	2,443,825.80
3	SHERWOOD CONSTRUCTION CO., INC.		113.39	2,551,615.17
4	THE CUMMINS CONSTRUCTION CO., INC.		121.25	2,728,488.75
5	Haskell Lemon Group, LLC		135.00	3,037,905.00
0160	411(J)2100	(SP) RICH INTERMEDIATE LAYER	21,125.000	TON
	Engineer's Estimate		**155.00**	**3,274,375.00**
1	BECCO CONTRACTORS, INC.		135.00	2,851,875.00
2	APAC-CENTRAL, INC.		159.00	3,358,875.00
3	SHERWOOD CONSTRUCTION CO., INC.		181.66	3,837,567.50
4	THE CUMMINS CONSTRUCTION CO., INC.		152.55	3,222,618.75
5	Haskell Lemon Group, LLC		160.00	3,380,000.00
0170	412 3100	COLD MILLING PAVEMENT	192,000.000	SY
	Engineer's Estimate		**4.00**	**768,000.00**
1	BECCO CONTRACTORS, INC.		3.00	576,000.00
2	APAC-CENTRAL, INC.		4.95	950,400.00
3	SHERWOOD CONSTRUCTION CO., INC.		3.95	758,400.00
4	THE CUMMINS CONSTRUCTION CO., INC.		5.25	1,008,000.00
5	Haskell Lemon Group, LLC		4.80	921,600.00
0180	601(A)1100	TYPE I PLAIN RIPRAP	521.000	TON
	Engineer's Estimate		**50.00**	**26,050.00**
1	BECCO CONTRACTORS, INC.		60.00	31,260.00
2	APAC-CENTRAL, INC.		74.90	39,022.90
3	SHERWOOD CONSTRUCTION CO., INC.		85.80	44,701.80
4	THE CUMMINS CONSTRUCTION CO., INC.		208.80	108,784.80
5	Haskell Lemon Group, LLC		251.00	130,771.00
0190	601(C)1300	TYPE I-A FILTER BLANKET	131.000	TON
	Engineer's Estimate		**35.00**	**4,585.00**
1	BECCO CONTRACTORS, INC.		40.00	5,240.00
2	APAC-CENTRAL, INC.		62.40	8,174.40
3	SHERWOOD CONSTRUCTION CO., INC.		71.51	9,367.81
4	THE CUMMINS CONSTRUCTION CO., INC.		272.65	35,717.15
5	Haskell Lemon Group, LLC		198.00	25,938.00
0200	601(F)1610	TYPE IV GROUTED RIPRAP	684.000	SY
	Engineer's Estimate		**160.00**	**109,440.00**
1	BECCO CONTRACTORS, INC.		75.00	51,300.00
2	APAC-CENTRAL, INC.		122.75	83,961.00
3	SHERWOOD CONSTRUCTION CO., INC.		140.62	96,184.08
4	THE CUMMINS CONSTRUCTION CO., INC.		68.25	46,683.00
5	Haskell Lemon Group, LLC		60.90	41,655.60
0210	613(A)5208	18" R.C.PIPE CLASS III	174.000	LF
	Engineer's Estimate		**110.00**	**19,140.00**
1	BECCO CONTRACTORS, INC.		130.00	22,620.00
2	APAC-CENTRAL, INC.		64.50	11,223.00
3	SHERWOOD CONSTRUCTION CO., INC.		73.89	12,856.86
4	THE CUMMINS CONSTRUCTION CO., INC.		65.75	11,440.50
5	Haskell Lemon Group, LLC		68.20	11,866.80

Letting Date: June 12, 2025, 10:30 A.M.
Call Order: 315 **Contract ID:** 250081

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0001 ROADWAY					
0220	613(A)5216	24" R.C.PIPE CLASS III	402.000	LF	
	Engineer's Estimate		**120.00**		**48,240.00**
1	BECCO CONTRACTORS, INC.		135.00		54,270.00
2	APAC-CENTRAL, INC.		124.80		50,169.60
3	SHERWOOD CONSTRUCTION CO., INC.		143.01		57,490.02
4	THE CUMMINS CONSTRUCTION CO., INC.		127.20		51,134.40
5	Haskell Lemon Group, LLC		132.00		53,064.00
0230	613(A)5224	36" R.C.PIPE CLASS III	28.000	LF	
	Engineer's Estimate		**190.00**		**5,320.00**
1	BECCO CONTRACTORS, INC.		160.00		4,480.00
2	APAC-CENTRAL, INC.		160.20		4,485.60
3	SHERWOOD CONSTRUCTION CO., INC.		183.53		5,138.84
4	THE CUMMINS CONSTRUCTION CO., INC.		163.25		4,571.00
5	Haskell Lemon Group, LLC		169.50		4,746.00
0240	613(M)6960	TYPE A4 CULVERT END TREATMENT	4.000	EA	
	Engineer's Estimate		**2,000.00**		**8,000.00**
1	BECCO CONTRACTORS, INC.		3,000.00		12,000.00
2	APAC-CENTRAL, INC.		1,300.40		5,201.60
3	SHERWOOD CONSTRUCTION CO., INC.		1,489.68		5,958.72
4	THE CUMMINS CONSTRUCTION CO., INC.		1,325.00		5,300.00
5	Haskell Lemon Group, LLC		2,508.00		10,032.00
0250	613(M)6964	TYPE B4 CULVERT END TREATMENT	8.000	EA	
	Engineer's Estimate		**2,400.00**		**19,200.00**
1	BECCO CONTRACTORS, INC.		3,200.00		25,600.00
2	APAC-CENTRAL, INC.		1,586.50		12,692.00
3	SHERWOOD CONSTRUCTION CO., INC.		1,817.41		14,539.28
4	THE CUMMINS CONSTRUCTION CO., INC.		1,617.00		12,936.00
5	Haskell Lemon Group, LLC		3,256.00		26,048.00
0260	613(M)6972	TYPE D4 CULVERT END TREATMENT	1.000	EA	
	Engineer's Estimate		**3,200.00**		**3,200.00**
1	BECCO CONTRACTORS, INC.		3,300.00		3,300.00
2	APAC-CENTRAL, INC.		2,860.00		2,860.00
3	SHERWOOD CONSTRUCTION CO., INC.		3,277.30		3,277.30
4	THE CUMMINS CONSTRUCTION CO., INC.		2,915.00		2,915.00
5	Haskell Lemon Group, LLC		4,647.00		4,647.00
0270	613(M)6984	TYPE BB4 CULVERT END TREATMENT	1.000	EA	
	Engineer's Estimate		**3,500.00**		**3,500.00**
1	BECCO CONTRACTORS, INC.		3,300.00		3,300.00
2	APAC-CENTRAL, INC.		2,653.00		2,653.00
3	SHERWOOD CONSTRUCTION CO., INC.		3,575.23		3,575.23
4	THE CUMMINS CONSTRUCTION CO., INC.		2,703.00		2,703.00
5	Haskell Lemon Group, LLC		5,455.00		5,455.00
0280	619(A)6200	REMOVAL OF STRUCTURES & OBSTRUCTIONS	1.000	LSUM	
	Engineer's Estimate		**5,000.00**		**5,000.00**
1	BECCO CONTRACTORS, INC.		17,634.05		17,634.05
2	APAC-CENTRAL, INC.		15,600.00		15,600.00
3	SHERWOOD CONSTRUCTION CO., INC.		60,070.00		60,070.00
4	THE CUMMINS CONSTRUCTION CO., INC.		15,900.00		15,900.00
5	Haskell Lemon Group, LLC		16,500.00		16,500.00

Letting Date: June 12, 2025, 10:30 A.M.
Call Order: 315 **Contract ID:** 250081

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0001 ROADWAY					
0290	619(B)6300	REMOVAL OF HEADWALL	10.000	EA	
	Engineer's Estimate		**1,000.00**		**10,000.00**
1	BECCO CONTRACTORS, INC.		500.00		5,000.00
2	APAC-CENTRAL, INC.		468.00		4,680.00
3	SHERWOOD CONSTRUCTION CO., INC.		536.29		5,362.90
4	THE CUMMINS CONSTRUCTION CO., INC.		477.00		4,770.00
5	Haskell Lemon Group, LLC		495.00		4,950.00
0300	619(B)6364	REMOVAL OF ASPHALT PAVEMENT	153.000	SY	
	Engineer's Estimate		**10.00**		**1,530.00**
1	BECCO CONTRACTORS, INC.		30.00		4,590.00
2	APAC-CENTRAL, INC.		13.00		1,989.00
3	SHERWOOD CONSTRUCTION CO., INC.		17.08		2,613.24
4	THE CUMMINS CONSTRUCTION CO., INC.		13.25		2,027.25
5	Haskell Lemon Group, LLC		73.10		11,184.30
0310	619(B)6396	REMOVAL OF GUARDRAIL	592.000	LF	
	Engineer's Estimate		**6.00**		**3,552.00**
1	BECCO CONTRACTORS, INC.		10.00		5,920.00
2	APAC-CENTRAL, INC.		6.25		3,700.00
3	SHERWOOD CONSTRUCTION CO., INC.		5.96		3,528.32
4	THE CUMMINS CONSTRUCTION CO., INC.		5.30		3,137.60
5	Haskell Lemon Group, LLC		9.05		5,357.60
0320	623(A)1200	BEAM GUARDRAIL W-BEAM SINGLE	613.000	LF	
	Engineer's Estimate		**35.00**		**21,455.00**
1	BECCO CONTRACTORS, INC.		29.00		17,777.00
2	APAC-CENTRAL, INC.		29.10		17,838.30
3	SHERWOOD CONSTRUCTION CO., INC.		33.37		20,455.81
4	THE CUMMINS CONSTRUCTION CO., INC.		29.65		18,175.45
5	Haskell Lemon Group, LLC		22.00		13,486.00
0330	623(G)1820	GUARDRAIL END TREATMENT (31")	4.000	EA	
	Engineer's Estimate		**4,200.00**		**16,800.00**
1	BECCO CONTRACTORS, INC.		3,900.00		15,600.00
2	APAC-CENTRAL, INC.		3,110.00		12,440.00
3	SHERWOOD CONSTRUCTION CO., INC.		4,618.01		18,472.04
4	THE CUMMINS CONSTRUCTION CO., INC.		4,107.00		16,428.00
5	Haskell Lemon Group, LLC		3,520.00		14,080.00
0340	623(I)2050	GUARDRAIL BRIDGE CONN-THRIE BEAM (31")	4.000	EA	
	Engineer's Estimate		**3,500.00**		**14,000.00**
1	BECCO CONTRACTORS, INC.		3,300.00		13,200.00
2	APAC-CENTRAL, INC.		3,110.00		12,440.00
3	SHERWOOD CONSTRUCTION CO., INC.		3,813.58		15,254.32
4	THE CUMMINS CONSTRUCTION CO., INC.		3,395.00		13,580.00
5	Haskell Lemon Group, LLC		3,300.00		13,200.00
0350	853 5115	DELINEATORS(TYPE 2, CODE 1)	14.000	EA	
	Engineer's Estimate		**25.00**		**350.00**
1	BECCO CONTRACTORS, INC.		55.00		770.00
2	APAC-CENTRAL, INC.		52.00		728.00
3	SHERWOOD CONSTRUCTION CO., INC.		59.59		834.26
4	THE CUMMINS CONSTRUCTION CO., INC.		53.00		742.00
5	Haskell Lemon Group, LLC		17.40		243.60

Letting Date: June 12, 2025, 10:30 A.M.
Call Order: 315 **Contract ID:** 250081

Line #	Item Number	Item Description	Quantity/Unit
	Bidder		Unit Price / Ext Amount
Section: 0002	**TRAFFIC SIGNING AND STRIPING**		
0360	413(A)4210	RUMBLE STRIP-CENTERLINE HMA-CON	41,176.000 LF
	Engineer's Estimate		**0.40** **16,470.40**
1	BECCO CONTRACTORS, INC.		0.35 14,411.60
2	APAC-CENTRAL, INC.		0.25 10,294.00
3	SHERWOOD CONSTRUCTION CO., INC.		0.38 15,646.88
4	THE CUMMINS CONSTRUCTION CO., INC.		0.35 14,411.60
5	Haskell Lemon Group, LLC		0.29 11,941.04
0370	413(B)4310	RUMBLE STRIP-METHOD HMA-CYC	82,351.000 LF
	Engineer's Estimate		**0.35** **28,822.85**
1	BECCO CONTRACTORS, INC.		0.30 24,705.30
2	APAC-CENTRAL, INC.		0.25 20,587.75
3	SHERWOOD CONSTRUCTION CO., INC.		0.31 25,528.81
4	THE CUMMINS CONSTRUCTION CO., INC.		0.30 24,705.30
5	Haskell Lemon Group, LLC		0.31 25,528.81
0380	805(D)3528	(PL)REMOVE & RESET EXISTING SIGNS	2.000 EA
	Engineer's Estimate		**600.00** **1,200.00**
1	BECCO CONTRACTORS, INC.		550.00 1,100.00
2	APAC-CENTRAL, INC.		312.00 624.00
3	SHERWOOD CONSTRUCTION CO., INC.		595.87 1,191.74
4	THE CUMMINS CONSTRUCTION CO., INC.		530.00 1,060.00
5	Haskell Lemon Group, LLC		660.00 1,320.00
0390	856(A)8207	(SP) TRAFFIC STRIPE(PLURAL-COMPONENT)(6" WIDE)	111,489.000 LF
	Engineer's Estimate		**0.50** **55,744.50**
1	BECCO CONTRACTORS, INC.		0.80 89,191.20
2	APAC-CENTRAL, INC.		0.70 78,042.30
3	SHERWOOD CONSTRUCTION CO., INC.		1.07 119,293.23
4	THE CUMMINS CONSTRUCTION CO., INC.		0.85 94,765.65
5	Haskell Lemon Group, LLC		0.87 96,995.43

Line #	Item Number	Item Description	Quantity/Unit
	Bidder		Unit Price / Ext Amount
Section: 0003	**TRAFFIC CONTROL**		
0400	823 6100	(SP)PORTABLE TRAFFIC SIGNAL SYSTEM	253.000 SD
	Engineer's Estimate		**200.00** **50,600.00**
1	BECCO CONTRACTORS, INC.		220.00 55,660.00
2	APAC-CENTRAL, INC.		296.50 75,014.50
3	SHERWOOD CONSTRUCTION CO., INC.		238.34 60,300.02
4	THE CUMMINS CONSTRUCTION CO., INC.		212.00 53,636.00
5	Haskell Lemon Group, LLC		116.50 29,474.50
0410	854(A)6201	(SP) TRAFFIC STRIPE(PAINT)(4" WIDE)	5,904.000 LF
	Engineer's Estimate		**0.50** **2,952.00**
1	BECCO CONTRACTORS, INC.		0.80 4,723.20
2	APAC-CENTRAL, INC.		0.55 3,247.20
3	SHERWOOD CONSTRUCTION CO., INC.		0.89 5,254.56
4	THE CUMMINS CONSTRUCTION CO., INC.		0.80 4,723.20
5	Haskell Lemon Group, LLC		0.77 4,546.08

Letting Date: June 12, 2025, 10:30 A.M.
Call Order: 315 **Contract ID:** 250081

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0003	**TRAFFIC CONTROL**				
0420	857(E)9630	(PL)CONST.ZONE PAV.MKRS(FLEX TAB)TYP.2-2	16,793.000	EA	
	Engineer's Estimate		**1.00**		**16,793.00**
1	BECCO CONTRACTORS, INC.		0.75		12,594.75
2	APAC-CENTRAL, INC.		0.55		9,236.15
3	SHERWOOD CONSTRUCTION CO., INC.		0.77		12,930.61
4	THE CUMMINS CONSTRUCTION CO., INC.		0.69		11,587.17
5	Haskell Lemon Group, LLC		0.71		11,923.03
0450	880(B)6300	CONSTRUCTION SIGNS 0 TO 6.25 SF	6,324.000	SD	
	Engineer's Estimate		**0.75**		**4,743.00**
1	BECCO CONTRACTORS, INC.		0.75		4,743.00
2	APAC-CENTRAL, INC.		0.35		2,213.40
3	SHERWOOD CONSTRUCTION CO., INC.		0.89		5,628.36
4	THE CUMMINS CONSTRUCTION CO., INC.		0.80		5,059.20
5	Haskell Lemon Group, LLC		0.16		1,011.84
0460	880(B)6310	CONSTRUCTION SIGNS 6.26 SF TO 15.99 SF	534.000	SD	
	Engineer's Estimate		**1.25**		**667.50**
1	BECCO CONTRACTORS, INC.		2.20		1,174.80
2	APAC-CENTRAL, INC.		2.60		1,388.40
3	SHERWOOD CONSTRUCTION CO., INC.		2.38		1,270.92
4	THE CUMMINS CONSTRUCTION CO., INC.		2.15		1,148.10
5	Haskell Lemon Group, LLC		4.65		2,483.10
0470	880(B)6320	CONSTRUCTION SIGNS 16.0 SF TO 32.99 SF	3,148.000	SD	
	Engineer's Estimate		**2.50**		**7,870.00**
1	BECCO CONTRACTORS, INC.		2.20		6,925.60
2	APAC-CENTRAL, INC.		5.20		16,369.60
3	SHERWOOD CONSTRUCTION CO., INC.		2.38		7,492.24
4	THE CUMMINS CONSTRUCTION CO., INC.		2.15		6,768.20
5	Haskell Lemon Group, LLC		1.35		4,249.80
0480	880(E)6607	WARNING LIGHTS(TYPE B)	4,272.000	SD	
	Engineer's Estimate		**0.50**		**2,136.00**
1	BECCO CONTRACTORS, INC.		2.20		9,398.40
2	APAC-CENTRAL, INC.		0.55		2,349.60
3	SHERWOOD CONSTRUCTION CO., INC.		2.38		10,167.36
4	THE CUMMINS CONSTRUCTION CO., INC.		2.15		9,184.80
5	Haskell Lemon Group, LLC		0.66		2,819.52
0490	880(F)6700	DRUMS	29,486.000	SD	
	Engineer's Estimate		**0.50**		**14,743.00**
1	BECCO CONTRACTORS, INC.		0.10		2,948.60
2	APAC-CENTRAL, INC.		0.10		2,948.60
3	SHERWOOD CONSTRUCTION CO., INC.		0.12		3,538.32
4	THE CUMMINS CONSTRUCTION CO., INC.		0.12		3,538.32
5	Haskell Lemon Group, LLC		0.03		884.58
0500	880(G)6805	CHANNELIZER CONES	4,554.000	SD	
	Engineer's Estimate		**0.50**		**2,277.00**
1	BECCO CONTRACTORS, INC.		0.75		3,415.50
2	APAC-CENTRAL, INC.		0.70		3,187.80
3	SHERWOOD CONSTRUCTION CO., INC.		0.89		4,053.06
4	THE CUMMINS CONSTRUCTION CO., INC.		0.80		3,643.20
5	Haskell Lemon Group, LLC		1.90		8,652.60

Letting Date: June 12, 2025, 10:30 A.M.
Call Order: 315 **Contract ID:** 250081

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0003	**TRAFFIC CONTROL**			
0510	880(I)7000	FLAGGER	506.000 SD	
	Engineer's Estimate		**200.00**	**101,200.00**
1	BECCO CONTRACTORS, INC.		80.00	40,480.00
2	APAC-CENTRAL, INC.		30.00	15,180.00
3	SHERWOOD CONSTRUCTION CO., INC.		29.80	15,078.80
4	THE CUMMINS CONSTRUCTION CO., INC.		117.00	59,202.00
5	Haskell Lemon Group, LLC		1,210.00	612,260.00
0520	882(A)8210	PORT.CHANGEABLE MESSAGE SIGN	534.000 SD	
	Engineer's Estimate		**20.00**	**10,680.00**
1	BECCO CONTRACTORS, INC.		15.00	8,010.00
2	APAC-CENTRAL, INC.		52.00	27,768.00
3	SHERWOOD CONSTRUCTION CO., INC.		17.88	9,547.92
4	THE CUMMINS CONSTRUCTION CO., INC.		15.90	8,490.60
5	Haskell Lemon Group, LLC		13.20	7,048.80

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0004	**STAKING**			
0530	642(B)3300	CONSTRUCTION STAKING LEVEL II	1.000 LSUM	
	Engineer's Estimate		**50,000.00**	**50,000.00**
1	BECCO CONTRACTORS, INC.		15,000.00	15,000.00
2	APAC-CENTRAL, INC.		15,178.50	15,178.50
3	SHERWOOD CONSTRUCTION CO., INC.		63,767.73	63,767.73
4	THE CUMMINS CONSTRUCTION CO., INC.		23,850.00	23,850.00
5	Haskell Lemon Group, LLC		26,175.00	26,175.00

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0005	**CONSTRUCTION**			
0540	220 1100	SWPPP DOCUMENTATION AND MANAGEMENT	1.000 LSUM	
	Engineer's Estimate		**5,000.00**	**5,000.00**
1	BECCO CONTRACTORS, INC.		10,000.00	10,000.00
2	APAC-CENTRAL, INC.		35,000.00	35,000.00
3	SHERWOOD CONSTRUCTION CO., INC.		1,787.61	1,787.61
4	THE CUMMINS CONSTRUCTION CO., INC.		13,625.00	13,625.00
5	Haskell Lemon Group, LLC		9,349.00	9,349.00
0550	641 2110	MOBILIZATION	1.000 LSUM	
	Engineer's Estimate		**440,799.45**	**440,799.45**
1	BECCO CONTRACTORS, INC.		475,000.00	475,000.00
2	APAC-CENTRAL, INC.		260,000.00	260,000.00
3	SHERWOOD CONSTRUCTION CO., INC.		580,429.75	580,429.75
4	THE CUMMINS CONSTRUCTION CO., INC.		654,127.57	654,127.57
5	Haskell Lemon Group, LLC		328,168.67	328,168.67