Letting Date: June 19, 2025, 10:30 A.M.
Call Order: 415 **Contract ID:** 250082
J/P No.: 35654(04) **Project No.:** STP-231C(059)3P **Contract Time:**
County: HASKELL
Description: RESURFACE (ASPHALT)
SH-71: FROM THE INTERSECTION OF SH-9,
EXTEND NORTH NEAR WHITEFIELD.
PROJECT LENGTH = 5.69 MILES

	VENDORNAME	PROPOSALITEMTO		
1	Robinson Construction, LLC	1,562,054.20	72.02	100.00
2	APAC-CENTRAL, INC.	1,669,998.40	76.99	106.91
3	C-GAWF CONSTRUCTION, INC.	1,987,754.41	91.64	127.25

Letting Date: June 19, 2025, 10:30 A.M.
Call Order: 415 **Contract ID:** 250082

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0001 ROADWAY				
0010	407(B)7300	TACK COAT	9,073.000	GAL
	Engineer's Estimate		**5.05**	**45,818.65**
1	Robinson Construction, LLC		2.52	22,863.96
2	APAC-CENTRAL, INC.		2.79	25,313.67
3	C-GAWF CONSTRUCTION, INC.		4.25	38,560.25
0020	411(C)1430	SUPERPAVE, TYPE S4(PG 64-22 OK)	11,955.000	TON
	Engineer's Estimate		**140.00**	**1,673,700.00**
1	Robinson Construction, LLC		102.00	1,219,410.00
2	APAC-CENTRAL, INC.		107.85	1,289,346.75
3	C-GAWF CONSTRUCTION, INC.		130.00	1,554,150.00
0030	412 3100	COLD MILLING PAVEMENT	106,735.000	SY
	Engineer's Estimate		**2.89**	**308,464.15**
1	Robinson Construction, LLC		1.84	196,392.40
2	APAC-CENTRAL, INC.		1.95	208,133.25
3	C-GAWF CONSTRUCTION, INC.		2.55	272,174.25
0040	413(A)4210	RUMBLE STRIP-CENTERLINE HMA-CON	30,019.000	LF
	Engineer's Estimate		**0.50**	**15,009.50**
1	Robinson Construction, LLC		0.26	7,804.94
2	APAC-CENTRAL, INC.		0.27	8,105.13
3	C-GAWF CONSTRUCTION, INC.		0.31	9,305.89
0050	413(B)4300	RUMBLE STRIP-METHOD HMA-CYC GROUP	3.000	EAGP
	Engineer's Estimate		**1,997.17**	**5,991.51**
1	Robinson Construction, LLC		540.00	1,620.00
2	APAC-CENTRAL, INC.		512.54	1,537.62
3	C-GAWF CONSTRUCTION, INC.		600.00	1,800.00
0060	413(B)4310	RUMBLE STRIP-METHOD HMA-CYC	60,038.000	LF
	Engineer's Estimate		**0.23**	**13,808.74**
1	Robinson Construction, LLC		0.26	15,609.88
2	APAC-CENTRAL, INC.		0.27	16,210.26
3	C-GAWF CONSTRUCTION, INC.		0.31	18,611.78

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0002 TRAFFIC				
0070	856(A)8207	(SP) TRAFFIC STRIPE(PLURAL-COMPONENT)(6" WIDE)	89,621.000	LF
	Engineer's Estimate		**0.88**	**78,866.48**
1	Robinson Construction, LLC		0.72	64,527.12
2	APAC-CENTRAL, INC.		0.72	64,527.12
3	C-GAWF CONSTRUCTION, INC.		0.84	75,281.64
0080	856(A)8219	(SP) TRAFFIC STRIPE(PLURAL-COMPONENT)(24" WIDE)	12.000	LF
	Engineer's Estimate		**16.15**	**193.80**
1	Robinson Construction, LLC		25.00	300.00
2	APAC-CENTRAL, INC.		20.50	246.00
3	C-GAWF CONSTRUCTION, INC.		24.00	288.00

Letting Date: June 19, 2025, 10:30 A.M.
Call Order: 415 **Contract ID:** 250082

Line #	Item Number	Item Description	Quantity/Unit		
	Bidder		Unit Price		Ext Amount
Section: 0002 TRAFFIC					
0090	880(B)6300	CONSTRUCTION SIGNS 0 TO 6.25 SF	780.000	SD	
	Engineer's Estimate		**1.25**		**975.00**
1	Robinson Construction, LLC		1.08		842.40
2	APAC-CENTRAL, INC.		1.03		803.40
3	C-GAWF CONSTRUCTION, INC.		1.20		936.00
0100	880(B)6310	CONSTRUCTION SIGNS 6.26 SF TO 15.99 SF	630.000	SD	
	Engineer's Estimate		**1.40**		**882.00**
1	Robinson Construction, LLC		4.00		2,520.00
2	APAC-CENTRAL, INC.		3.08		1,940.40
3	C-GAWF CONSTRUCTION, INC.		3.60		2,268.00
0110	880(B)6320	CONSTRUCTION SIGNS 16.0 SF TO 32.99 SF	1,200.000	SD	
	Engineer's Estimate		**2.10**		**2,520.00**
1	Robinson Construction, LLC		3.22		3,864.00
2	APAC-CENTRAL, INC.		3.08		3,696.00
3	C-GAWF CONSTRUCTION, INC.		3.60		4,320.00
0120	880(C)6410	CONSTRUCTION BARRICADES(TYPE III)	300.000	SD	
	Engineer's Estimate		**1.53**		**459.00**
1	Robinson Construction, LLC		1.00		300.00
2	APAC-CENTRAL, INC.		0.51		153.00
3	C-GAWF CONSTRUCTION, INC.		0.60		180.00
0130	880(C)6420	WING BARRICADES	150.000	SD	
	Engineer's Estimate		**1.62**		**243.00**
1	Robinson Construction, LLC		1.00		150.00
2	APAC-CENTRAL, INC.		0.51		76.50
3	C-GAWF CONSTRUCTION, INC.		0.60		90.00
0140	880(E)6600	WARNING LIGHTS(TYPE A)	570.000	SD	
	Engineer's Estimate		**1.22**		**695.40**
1	Robinson Construction, LLC		1.05		598.50
2	APAC-CENTRAL, INC.		1.03		587.10
3	C-GAWF CONSTRUCTION, INC.		1.20		684.00
0150	880(F)6700	DRUMS	1,020.000	SD	
	Engineer's Estimate		**0.46**		**469.20**
1	Robinson Construction, LLC		0.10		102.00
2	APAC-CENTRAL, INC.		0.06		61.20
3	C-GAWF CONSTRUCTION, INC.		0.07		71.40
0160	880(G)6805	CHANNELIZER CONES	4,860.000	SD	
	Engineer's Estimate		**0.55**		**2,673.00**
1	Robinson Construction, LLC		0.15		729.00
2	APAC-CENTRAL, INC.		0.11		534.60
3	C-GAWF CONSTRUCTION, INC.		0.12		583.20
0170	880(I)7000	FLAGGER	60.000	SD	
	Engineer's Estimate		**182.97**		**10,978.20**
1	Robinson Construction, LLC		75.00		4,500.00
2	APAC-CENTRAL, INC.		52.06		3,123.60
3	C-GAWF CONSTRUCTION, INC.		50.00		3,000.00

Letting Date: June 19, 2025, 10:30 A.M.
Call Order: 415 **Contract ID:** 250082

Line #	Item Number	Item Description	Quantity/Unit	
	Bidder		Unit Price	Ext Amount
Section: 0002 TRAFFIC				
0180	880(W)7700	PILOT CAR	1.000 LSUM	
	Engineer's Estimate		**6,000.00**	**6,000.00**
1	Robinson Construction, LLC		15,000.00	15,000.00
2	APAC-CENTRAL, INC.		40,990.00	40,990.00
3	C-GAWF CONSTRUCTION, INC.		50.00	50.00
0190	882(A)8210	PORT.CHANGEABLE MESSAGE SIGN	60.000 SD	
	Engineer's Estimate		**20.93**	**1,255.80**
1	Robinson Construction, LLC		82.00	4,920.00
2	APAC-CENTRAL, INC.		76.88	4,612.80
3	C-GAWF CONSTRUCTION, INC.		90.00	5,400.00